ENGINEERING
AND
CAPITAL PROJECTS




Summary of Project Changes

Bikeways Engineering & Capital Projects
CIP FY 2006 Total
Number Project Title Amount Project Cost Description
58-179.0 54th Street and Euclid $ -3 130,000 No significant changes for Fiscal Year
Avenue Bike Lanes and 2006.
Route
58-140.0 Bayshore Bikeway $ -$ 3,900,000 Construction has been rescheduled from
Fiscal Year 2005 to Fiscal Year 2007 due
to environmental delays and delay in
receipt of funds. Total project cost has
been increased by $1,000,000 to reflect
revised construction cost estimate which
includes higher material costs and
inflationary factors. Congestion
Mitigation Air Quality (CMAQ) grant
funding will be sought for construction
funding.
58-182.0 Beyer/East Beyer Boulevard $ -$ 66,000 This new project was added to provide
Bikeway for the restriping of Beyer Boulevard to
include bike lanes from Dairy Mart Road
to Otay Mesa Boulevard/East Beyer
Boulevard and a bike route on East Beyer
Boulevard from Otay Mesa Road/Beyer
Boulevard to the San Ysidro Trolley
Station.
58-168.0 Bicycle Parking at the Border $ -$ 23,300  This project was revised to reflect scope,
management and funding changes.
Caltrans is the lead agency and will take
over management and funding of the
project.
58-167.0 Bicycle Safety and $ -$ 150,000  No significant changes to this project for
Commuting Education Fiscal Year 2006. This program was
Program scheduled in Fiscal Year 2005 and will
continue in Fiscal Year 2006, using
continuing appropriations.
58-142.0 Camino de la Reina Bikeway $ -$ 259,339  No significant changes to this project for
Fiscal Year 2006.
58-164.0 Camino del Rio North Bike  $ -3 416,000  Construction has been rescheduled from
Lanes Fiscal Year 2006 to Fiscal Year 2007 due
to unavailability of funding.
58-162.0 Coastal Rail Trail $ - $ 20,712,900 No significant changes to this project for
Fiscal Year 2006.
58-176.0 Darkwood Canyon $ -$ 50,000 No significant changes for Fiscal Year
Connector Study for SR-56 2006.
Bike Path
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Summary of Project Changes

Engineering & Capital Projects Bikeways
CIP FY 2006 Total
Number Project Title Amount Project Cost Description
58-181.0 Fairmont Avenue/Camino del $ -$ 86,000 This new project was added to provide
Rio South Traffic Signal and for a bicycle signal at the existing
Striping Modifications signalized intersection of eastbound
Interstate 8 on and off ramps at
Fairmount Avenue. It will also add
"bicycle box" striping and marking
designations that will allow bicyclists to
queue in front of motor vehicles. This
will allow bicyclists improved access to
the subsequent northbound left turn lane
at Fairmount Avenue and Camino del Rio
North.
58-150.0 Friars Road to Pacific $ -3 489,518 No significant changes for Fiscal Year
Highway Bike Path 2006.
58-174.0 Interstate 805 Bike Path $ -$ 40,000  No significant changes to this project for
Study Fiscal Year 2006.
58-185.0 Island Avenue/Market Street $ 115,000 $ 115,000  This new project was added for Fiscal
Bikeway Year 2006.
58-156.0 Ocean Beach Bike Path/Hotel $ 50,000 $ 1,500,000 This project received $50,000 of
Circle North Bikeway Design TransNet funding for Fiscal Year 2006 to
complete design of the project. The total
project cost has increase to $1,500,000.
58-175.0 Pacific Highway and Barnett $ -8 40,000  No significant changes to this project for
Avenue Interchange Study Fiscal Year 2006.
58-147.0 Rose Creek Bikeway $ 50,000 § 4,100,000 This project received $50,000 in
TransNet funding in Fiscal Year 2006.
There is no net change to the total project
cost.
58-144.0 San Diego River Bike Path- § -$ 201,500  Design will continue through Fiscal Year
Mission Valley 2006 due to delays attributed to
reallocation of resources.
58-173.0 San Diego River Bike Path  $ -$ 50,000  No significant changes to this project for
Bridge Study Fiscal Year 2006.
58-161.0 San Pasqual Road Bikeway § -3 50,000  No significant changes to this project for
Study Fiscal Year 2006.
58-127.0 State Route 15 Bikeway $ 400,000 $ 3,555,425 This  project  received $400,000
Congestion  Mitigation Air Quality
(CMAQ) funding in Fiscal Year 2006.
Total project cost has been increased by
$1,000,000 to  reflect increased
construction costs.
City of San Diego S132-
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Bikeways

Summary of Project Changes
Engineering & Capital Projects

CIP
Number Project Title

FY 2006
Amount

Total
Project Cost

Description

58-074.0 State Route 52 Bike Path $
Study

-3 131,568

58-171.0 State Route 56 Bike $
Interchanges

-$ 9,850,000

58-077.0 Via de la Valle Bikeway $ -$ 1,684,950

58-157.0 Vista Sorrento Parkway Bike $
Lanes

-3 699,000

Bikeways Subtotal $ 615,000

Facilities - Eng

The name of this project has been
changed from San Clemente Canyon
Bikeway to State Route 52 Bike Path
Study to more adequately reflect actual
project description.

Project funding was revised to reflect
consolidation of this project, previously
titled Camino del Sur Grade Separated
Bike Interchange, and CIP 58-172.0,
Camino Santa Fe Grade Separated Bike
Interchange.  Additionally, SANDAG
funding from Proposition A Bikeway
Funds in the amount of $226,446 has
been reallocated from the State Route 56
project (CIP 52-463.0) to this project.
This revision is consistent with the most
recent Black Mountain Ranch, Del Mar
Mesa, Pacific Highlands Ranch and
Torrey Highlands Public Facilities
Financing Plans. Total project cost is
$9,850,000.

This project was revised to reflect a
decrease of $200,000 in TransNet
Commercial Paper and an increase of
$264,000 in TransNet cash resulting from
the annual programmatic reprioritization
and reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. Total
project cost increased to $1,684,950.

No significant changes to this project for
Fiscal Year 2006.

Engineering & Capital Projects

Total
Project Cost

CIP
Number Project Title

FY 2006
Amount

Description

37-020.0 Annual Allocation - ADA $
Retrofitting of City Facilities
37-900.0 City Administration Building $
Fire Protection and Life
Safety Improvement

- $ -

-$ 5,198,000

No significant changes to this project for
Fiscal Year 2006.

Phase IV construction is rescheduled for
Fiscal Year 2007 due to the unavailability
of funding.
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Summary of Project Changes
Engineering & Capital Projects

Facilities - Eng

CIP
Number Project Title

FY 2006 Total
Amount Project Cost

Description

37-028.0 Undergrounding of City
Utilities

§ 51,258,323 § 51,258,323

Facilities - Eng Subtotal $§ 51,258,323

Engineering & Capital Projects

This project was revised to reflect revised
revenue estimates for Fiscal Year 2006.
The total project cost for annual
allocation projects is reflective of the
Fiscal Year 2006 budget only. In
addition, annual allocations do not show
prior year appropriations in the annual
budget.

Storm Drains/Flood Control

CIP
Number Project Title

FY 2006 Total
Amount Project Cost

Description

12-144.0 Dale Street Storm Drain

12-152.0 Famosa Slough Salt Marsh
Restoration

11-306.0 San Diego River/Ocean
Beach Water Quality
Improvement

12-134.0 Sorrento Creek Mitigation

$

$

$

-$ 999,784

23,000 $ 238,000

175,000 $ 623,000

30,000 $ 1,189,112

City of San Diego
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No significant changes to this project for
Fiscal Year 2006.

This project received an increase of
$35,000 to the total project cost to reflect
increased construction, maintenance and
monitoring costs. This is due to an
increase in project area by 0.19 acres
resulting from additional requests from
resource agencies, San Diego Gas and
Electric and the Park and Recreation
Department, as well as additional Best
Management Practices requirements of
updated Stormwater requirements. This
project received $23,000 in TransNet
funding in Fiscal Year 2006 for the first
year of mitigation. Required amounts for
subsequent years are unidentified. Total
project cost has increased to $238,000.

This project received $175,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. There is
no net change to the project budget.

This project received $30,000 in
TransNet funding in Fiscal Year 2006,
the final year of mitigation and project
close out. Total project cost has been
decreased by $30,501 for a revised total
of $1,189,112 and reflects actual cost of
the project.



Storm Drains/Flood Control

Summary of Project Changes
Engineering & Capital Projects

CIP FY 2006 Total
Number Project Title Amount Project Cost Description
12-127.0 Storm Station N $ -$ 2,070,666 No significant changes to this project for
Improvements Fiscal Year 2006.
12-151.0 Tia Juana River Valley $ 60,000 $ 100,000  This project received $60,000 in
Channel Study TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. There is
no net change to the project budget.
11-307.0 Via Alicante Storm Drain $ -$ 1,325,161 No significant changes to this project for
Replacement Fiscal Year 2006.
Storm Drains/Flood Control Subtotal $ 288,000
Streets and Bridges Engineering & Capital Projects
CIP FY 2006 Total
Number Project Title Amount Project Cost Description
52-409.0 43rd Street and $ 50,000 $§ 8,325,886  This project received $50,000 in
Logan/National Avenue TransNet Commercial Paper funding in
Intersection Fiscal Year 2006 resulting from the

52-592.0 Aldine Drive and Fairmount §
Avenue - Slope Restoration

52-713.0 Alvarado Canyon Road $
Realignment

100,000 § 1,855,789

10,000 $ 4,200,000

annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. There is
no net change to the project budget.

This project received $100,000 in
TransNet funding in Fiscal Year 2006.
Total project cost increased by $71,000
to reflect inflationary increases in
construction costs. Total project cost is
increased to $1,855,789.

This project received $10,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt.
Unidentified funding in Fiscal Year 2007
has been decreased by a like amount.
There is no net change to the project
budget.
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Summary of Project Changes
Engineering & Capital Projects

Streets and Bridges

CIP
Number Project Title

FY 2006
Amount

Description

52-461.0 Architectural Barriers
Removal - Development
Impact Fees (DIF) Funded

52-748.0 Auxiliary Lanes on I-15 in

Rancho Bernardo and Carmel

Mountain Ranch

52-274.0 Balboa Avenue Corridor
Improvements

52-496.0 Balboa Avenue Streetscape

Improvements

52-338.0 Beach Access Reconstruction $

52-717.0 Bird Rock Coastal Traffic
Flow Improvements

246,000 $

City of San Diego
Fiscal Year 2006 Budget

30,000 $

Total

Project Cost

1,275,986

-$ 3,263,285

-$ 8,528,000

-3 965,000

30,000

-$ 4,280,843
- 136 -

This project was revised to reflect
increases in various Fiscal Year 2006
DIF allocations totaling $246,000.

No significant changes to this project for
Fiscal Year 2006.

No significant changes to this project for
Fiscal Year 2006.

No significant changes to this project for
Fiscal Year 2006.

This project received $30,000 of Capital
Outlay funds in Fiscal Year 2006. The
total project cost for annual allocations is
reflective of the Fiscal Year 2006 Budget
only. In addition, annual allocations do
not show prior year appropriations in the
budget.

This project was revised to reflect the
transfer of $100,000 of Council District 1
Infrastructure funds from CIP 39-088.0,
Bird Rock Neighborhood and Traffic
Calming Enhancements, to this project as
requested via Council District 1 Memo.
Unidentified funds have been reduced by
a like amount. Additionally, a decrease
of $42,000 in TransNet Commercial
Paper funding and a like increase in
TransNet funding reflects the annual
programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost is $4,280,843.



Streets and Bridges

Summary of Project Changes
Engineering & Capital Projects

CIP
Number Project Title

FY 2006 Total
Amount Project Cost

Description

52-519.0 Bridge Rails - Citywide

52-389.0 Camino Ruiz - Gold Coast
Drive to Jade Coast and
Miralani Drive to Miramar
Road

52-725.0 Camino Ruiz - Widen to Six
Lanes Northerly of State
Route 56

52-403.0 Camino Ruiz, San Dieguito
Road to Carmel Valley Road
- Street Improvements

52-404.0 Camino Ruiz, San Dieguito
Road to Carmel Valley Road
- Wildlife Crossing

52-401.0 Camino Ruiz, Santaluz to
Camino del Norte - Street
Improvements

52-402.0 Camino Ruiz, Santaluz to
Resort Street - Wildlife
Crossing

52-723.0 Camino Santa Fe - Del Mar
Mesa Road to State Route 56

52-653.0 Camino del Sur - Carmel
Mountain Road to 1600 Feet
North of Park Village Road

$

$

$

690,000 $ 690,000

-$ 2,362,151

-§$ 14,414,810

-$ 4,000,000

-§ 5,959,840

-$ 13,711,600

5,499,920 $ 5,499,920

1,540,000 $ 7,125,000

-$ 8,798,750

This project received $690,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent ~with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.

Project schedule and cost have been
updated to reflect the most recent Mira
Mesa Public Facilities Financing Plan.

Project schedule and cost have been
revised to reflect the most recent Black
Mountain Ranch and Torrey Highlands
Community Plans. There is no net
change to the total project cost.

No significant changes to this project for
Fiscal Year 2006.

Project schedule and cost have been
revised to reflect the most recent Black
Mountain Ranch Community Plan.

Project schedule and cost have been
revised to reflect the most recent Black
Mountain Ranch Community Plan.

Project schedule and cost have been
revised to reflect the most recent Black
Mountain Ranch Community Plan.

Project funding has been revised to
reflect the Fiscal Year 2006 proposed Del
Mar Mesa Public Facilities Financing
Plan.

Project schedule and cost have been
revised to reflect the most recent Rancho
Penasquitos and Torrey Highlands Public
Facility Financing Plans. There is no net
change total projet cost.
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Summary of Project Changes

Engineering & Capital Projects

Streets and Bridges

CIP FY 2006 Total

Number Project Title Amount Project Cost Description

52-424.0 Carmel Mountain Road - $ -$ 17,800,000 Project schedule and cost have been
Interstate 5 Interchange revised to reflect the most recent North

University City  Public  Facilities
Financing Plan.

52-411.0 Carmel Mountain Road - $ 609,050 $ 7,160,000 An increase of $609,050 reflects
Neighborhood 10 Boundary reconcilliation with the Fiscal Year 2006
to Del Mar Mesa Road proposed Del Mar Mesa Public Facilities

Financing Plan. Total project cost
increases to $7,160,000.

52-517.0 Carmel Valley Road - 300 $ 3,680,792 % 6,619,641 This project was revised to reflect a
Feet East of Portofino Drive reallocation of $3,280,792 of TransNet
to Del Mar Commercial Paper from Fiscal Year 2005

to Fiscal Year 2006, and an increase of
$400,000 in DIF funding. The revised
Fiscal Year 2006 budget for this project
is $3,680,792. Total project cost has
been decreased by $271,043 to
$6,619,641.

52-747.0 Carmel Valley Road - Street $ 1,500,000 $ 5,590,000 The revisions to project funding reflect
A to Neighborhood Parkway the most recent Pacific Highlands Ranch

Public Facilities Financing Plan.

52-466.0 Carmel Valley Road - Via $ -$ 5,418,667 Project schedule and cost have been

Albutura to Camino Ruiz revised to reflect the most recent Torrey
Highlands Community Plan.

52-421.0 Carroll Canyon Road - $ -$ 468,370  No significant changes to this project for
Interstate 15 to Maya Linda Fiscal Year 2006.

Road

52-392.0 Carroll Canyon Road - $ - § 18,296,000 No significant changes to this project for
Sorrento Valley Road to Fiscal Year 2006.

Scranton Road

52-716.0 Centre City Intersection $ -$ 15,000  No significant changes to this project for
Pop-outs Fiscal Year 2006.

52-745.0 Clairemont Mesa $ 10,709,000 $ 13,627,000 This project was revised to reflect an
Boulevard/SR-163 increase of $2,727,000 to the total project
Improvements cost due to increased construction costs

and revised project cost estimate. Total
project cost is $13,627,000.

52-670.0 Coast Boulevard Bluff $ -$ 1,567,792  No significant changes to this project for
Stabilization Fiscal Year 2006.

City of San Diego - 138 -

Fiscal Year 2006 Budget



Streets and Bridges

Summary of Project Changes
Engineering & Capital Projects

CIP FY 2006 Total
Number Project Title Amount Project Cost Description
52-545.0 Coastal Erosion Affecting $ 50,000 $ 50,000 This project received $50,000 in
City Streets TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent ~with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget or in
the Change Letter.
37-200.0 Consultant $ 20,000 $ 20,000  This project received $20,000 of Capital
Services/Right-Of-Way Outlay funds in Fiscal Year 2006. The
Projects total project cost for annual allocations is
reflective of the Fiscal Year 2006 budget
only. In addition, annual allocations do
not show prior year appropriations in the
Annual Budget.
52-664.0 Debt Service for TransNet $ 1,926,924 8 1,926,924 No significant changes to this project for
Bond Funded Projects Fiscal Year 2006.
52-683.0 Debt Service for TransNet $ 8,925,107 $ 8,925,107 The Fiscal Year 2006 debt payment has
Commercial Paper Funded been increased by $750,000 for a total of
Projects $8,925,107.
52-739.0 Del Mar Heights Road - East $ 4,700,000 $ 10,000,000 Project funding has been revised to
of Old Carmel Valley Road reflect the Fiscal Year 2006 proposed
Pacific Highlands Ranch Public Facilities
Financing Plan.
52-686.0 Del Mar Heights Road $ -$ 755,000  No significant changes to this project for
Median - Mango Drive to Fiscal Year 2006.
City Limits
52-478.0 Del Mar Heights Road North $ -8 845,250  Project schedule and cost have been
of Neighborhood #4 Park and revised to reflect the most recent Carmel
School Valley Community Plan.
52-712.0 Del Mar Mesa Road - Carmel $ -$ 9,405,000 No significant changes to this project for
Country Road to Carmel Fiscal Year 2006.
Mountain Road
52-492.0 Del Sol Boulevard - Central $ 1,537,500 $ 2,050,000 The revisions to project funding reflect

the most recent Otay Mesa Public
Facilities Financing Plan.
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Summary of Project Changes
Engineering & Capital Projects

Streets and Bridges

CIP
Number Project Title

FY 2006
Amount

Total
Project Cost

Description

52-657.0 Dennery Road - East $ -$ 1,318,370

52-347.0 Division Street - Interstate 5 $
to 43rd Street

-§ 6,121,476

53-037.0 Earthquake Restrainers for  §

Bridges

465,000 $ 465,000

52-378.0 East San Rafael Street $

Deceleration Lane

-3 450,000

52-417.0 Eastgate Mall - Miramar $
Road to San Diego Gas and

Electric (SDG&E) Easement

-§ 3,350,000

52-479.0 El Camino Real - San $ 2,799,000 $§ 20,000,000
Dieguito Road to Via de la
Valle

52-746.0 El Camino Real Acceleration $ -3 120,000
Lane

52-743.0 Euclid Avenue Corridor $ -$ 2,000,000
Improvements

52-699.0 Euclid Avenue $ 40,000 $ 897,240
Improvements - Home
Avenue to Thorn Street

City of San Diego - 140 -
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Project schedule and cost have been
updated to reflect the most recent Otay
Mesa Public Facilities Financing Plan.

No significant changes to this project for
Fiscal Year 2006.

This project received $465,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.

No significant changes to this project for
Fiscal Year 2006.

Project schedule and cost have been
revised to reflect the most recent North
Univesity City Community Plan. Total
project cost is $3,350,000.

No significant changes to this project for
Fiscal Year 2006.

No significant changes to this project for
Fiscal Year 2006.

No significant changes to this project for
Fiscal Year 2006.

This project received $40,000 in
TransNet funds in Fiscal Year 2006.
Project scope and schedule have been
revised to reflect the transfer of a portion
of the project scope to a newly created,
CIP 52-743.0, Euclid Avenue Corridor
Improvements, established per City
Council Resolution R-299915. Total
project cost is $897,240.



Streets and Bridges

Summary of Project Changes
Engineering & Capital Projects

CIP
Number

Project Title

FY 2006
Amount

Total
Project Cost

Description

52-341.0

52-554.0

52-373.0

52-594.0

52-458.0

52-372.0

52-555.0

Federal Boulevard - 60th
Street to MacArthur Drive

First Avenue Bridge over
Maple Canyon -
Rehabilitation

Genesee Avenue - Interstate
5 to Campus Point Drive

Genesee Avenue - Interstate
5 to Eastgate Mall

Genesee Avenue - Nobel
Drive to State Route 52

Genesee Avenue - Widen
Interstate 5 Crossing

Georgia Street
Bridge/University Avenue
Separation Replacement

$

-$ 4,968,908

4,123,928 § 6,146,308

-$ 6,320,553

-3 285,000

- § 23,150,600

500,000 $110,000,000

400,000 $ 10,308,302

Construction of this project is complete.
Project will be closed following receipt
of final grant reimbursement. This
project will no longer be published.

This project received $4,123,928 in
HBRR funding in Fiscal Year 2006.

Total project cost has been increased to
$6,320,553 as reflected in the most recent
North University City Public Facilities
Financing Plan.

Construction has been rescheduled to
Fiscal Year 2007 due to design changes
and pending identification of additional
funding. Total project cost has increased
to $285,000.

Project schedule and cost have been
updated to reflect the most recent
University  City  Public  Facilities
Financing Plan.

This project received $500,000 in FBA
funds in Fiscal Year 2006. Project scope
has been increased to include Interstate 5
corridor (freeway) improvements which
will be constructed with regional funds.
Land acquisition was rescheduled in
Fiscal Year 2008 due to required
environmental documentation. Design is
scheduled to continue through Fiscal
Year 2008 due to increased scope.
Construction was scheduled in Fiscal
Year 2009 and is rescheduled to Fiscal
Year 2010 due to increased scope to
include Interstate 5 corridor
improvements. Total project cost has
been increased to $110,000,000.

This project received $400,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. There is
no net change to total project cost.
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Summary of Project Changes
Engineering & Capital Projects

Streets and Bridges

CIP
Number Project Title

FY 2006
Amount

Total
Project Cost

Description

52-305.0 Interstate 15 Northbound $
Off-Ramp to Pomerado Road

-3 325,000

52-311.0 Interstate 5/State Route 56 $

North Freeway Connectors

-$ 9,937,298

52-349.0 Interstate 8/Fairmount $ -5 750,000

Avenue/Mission Gorge Road
Interchange Improvements

52-729.0 Juan Street Reconstruction $ -$ 3,000,000

52-678.0 Judicial Drive - Golden $

Haven Drive to Eastgate Mall

- § 18,366,000

52-483.0 Kearny Villa Road - 200 Feet $

North of State Route 52

-$ 1,540,000

52-718.0 La Jolla Parking Structure $ -3 50,000

Design

City of San Diego
Fiscal Year 2006 Budget
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Project schedule and cost have been
revised to reflect the most recent Rancho
Encantada Precise Plan. There is no net
change to total project cost.

This revision reflects a decrease of
$1,490,250 in federal grant funding per
City Council Resolution R-300271, dated
April 4, 2005, which authorized the
deappropriation of Fund 38523, used for
funding the Cooperative Agreement with
Caltrans. It also reflects an increase of
$6,700,676 in FBA funding and is
consistent with the most recent Carmel
Valley and Black Mountain Ranch Public
Facilities Financing Plans. Total project
cost is $9,937,298.

Design and construction are rescheduled
from Fiscal Year 2006 to Fiscal Year
2007 due to unavailability of funds to
begin design. Funding sources have been
revised since State funds for this project
are not guaranteed. Total project cost is
$750,000.

No significant changes to this project for
Fiscal Year 2006.

Project schedule and cost have been
revised to reflect the most recent North
University  City  Public  Facilities
Financing Plan.

This revision reflects a decrease of
$27,767 in prior year TransNet
Commercial Paper funding resulting from
the annual programmatic reprioritization
and reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt.
Unidentified funding has been increased
by a like amount. There is no net change
to the project budget.

Site selection, design and construction
have been rescheduled consistent with
City Council Priority 1-9.



Streets and Bridges

Summary of Project Changes
Engineering & Capital Projects

CIP FY 2006 Total

Number Project Title Amount Project Cost Description

52-452.0 La Jolla Village Drive - $ -$ 7,826,640 No significant changes to this project for
Torrey Pines Road to Villa Fiscal Year 2006.

La Jolla Drive

52-595.0 La Jolla Village Drive and $ 300,000 $ 1,100,000 An increase of $300,000 in Facilities

Regents Road Benefit Assessment funding reflects
reconciliation with the most recent North
University City  Public  Facilities
Financing Plan.

52-485.0 LaJolla Village $ 10,631,423 $ 19,150,000 This revision reflects a total project cost
Drive/Interstate 805 increase of $900,000 as the result of a
Interchange Ramps revised project cost estimate and the

increase in construction costs. Total
project cost is increased to $19,150,000.

52-754.0 Linda Vista Road at Genesee $ 53,000 $ 195,000 This new project provides for the
Avenue lengthening of the Genesee Avenue

westbound left-turn lanes to 300 feet of
vehicle storage and the re-striping of
Genesee Avenue to provide an exclusive
eastbound right-turn lane. It will also
widen Linda Vista Road to provide an
exclusive northbound right-turn lane.
This project received $53,000 in Fiscal
Year 2006. Total project cost is
$195,000.

52-654.0 Lisbon Street - Imperial $ -$ 1,479,362  Council Resolution R-299775 authorized
Avenue to 217 Feet East of the transfer of TransNet Cash in the
71st Street amount of $272,102 from CIP 52-409.0,

43rd Street and Logan/National Avenue
Intersection, to this project. With this
action, total project cost has increased to
$1,479,362.

52-737.0 MTS Station Improvement $ 20,000 $ 220,000 This revision reflects an increase of
Project $20,000 to the total project cost and is

reflective of final design plans and
funding availability.

52-676.0 Mira Sorrento Place - $ 100,000 $ 11,883,123  This project received $100,000 in

Scranton Road to Vista
Sorrento Parkway

TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt.
Unidentified funding has been decreased
by a like amount. There is no net change
to the project budget.
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Summary of Project Changes
Engineering & Capital Projects

Streets and Bridges

CIP FY 2006 Total
Number Project Title Amount Project Cost Description
52-679.0 Miramar Road - Interstate $ -$ 4,000,000 Construction has been rescheduled from

805 Easterly Ramps to 300
Feet East of Eastgate Mall

53-053.0 Mission City Parkway Bridge $ 163,944 $ 10,057,812
over San Diego River

52-692.0 Montezuma Road (Fairmount $ -$ 828,253
Avenue to College Avenue)
Median Improvements

52-430.0 Napa Street Traffic $ 940,000 $ 5,500,000
Improvements

52-436.0 National Avenue - State $ -$ 6,614,003
Route 15 to 43rd Street

52-668.0 Navajo Road Median $ -$ 2,547,348
Enhancement

52-721.0 Nobel Drive - Lebon Drive to $ -$ 3,800,000

Regents Road and Genesee
Ave to Town Center Drive

52-362.0 Nobel Drive Extension and  $ -$ 27,903,000
Interstate 805 Interchange

City of San Diego - 144 -
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Fiscal Year 2004 to Fiscal Year 2006 due
to delays related to additional time
required for processing stormwater
protection  plans, land acquistion,
reclaimed water design, and
environmental re-evaluation.

This project received $163,944 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt.

No significant changes to this project for
Fiscal Year 2006.

This project received $940,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. There is
no net change to total project cost.

No significant changes to this project for
Fiscal Year 2006.

No significant changes to this project for
Fiscal Year 2006.

Project scope and funding have been
revised to reflect the current North
University  City  Public  Facilities
Financing Plan.

Facilities Benefit Assessment funding has
been reduced by $1,300,000 to reflect
reconcilliation with the most recent North
University  City  Public  Facilities
Financing Plan.



Streets and Bridges

Summary of Project Changes
Engineering & Capital Projects

CIP FY 2006 Total
Number Project Title Amount Project Cost

Description

53-038.1 North Harbor Drive Bridge  $ -$ 14,029,306
over Navy Estuary

52-616.0 North Torrey Pines Road - $ -$ 1,075,000
Genesee Avenue to Torrey
Pines Science Park

53-050.0 North Torrey Pines Road $ 100,000 $ 12,849,000
Bridge over Los Penasquitos
Creek

52-673.0 North Torrey Pines Road $ -$ 471,587
Slope Stabilization

52-471.0 North Torrey Pines Road at  $ 100,000 $ 9,673,775
Genesee Avenue Intersection

This project is funded by a Highway
Bridge Replacement and Repair grant,
and it is anticipated that $930,864 from
the grant will be received in Fiscal Year
2007. The City's match of $204,119 to
the grant is unidentified. Additionally,
HBRR funding shown as
expended/encumbered in the project has
been decreased by $16,603, which
reflects actual funding received to date.
Additional grant and local funds will be
required to construct the project.

Project schedule has been updated to
reflect the most recent University City
Public Facilities Financing Plan.

This project received $100,000 of
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt.

This revision reflects a decrease of
$20,000 in TransNet Commercial Paper
funding and a like increase in TransNet
funding resulting from the prior year
exchange of Commercial Paper for
TransNet funding, consistent with the
City's cash management policies,
utilizing available cash in lieu of issuing
new debt.

This project received $100,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt.
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Summary of Project Changes
Engineering & Capital Projects

Streets and Bridges

CIP
Number Project Title

FY 2006

Total

Amount Project Cost

Description

52-671.0 Ocean Front Walk
Reconstruction - San
Fernando Place to Ventura
Place

52-681.0 Ocean View Hills Parkway
Improvements

52-642.0 Old Otay Mesa Road -
Westerly

$

200,000 $ 2,340,000

$ 2,426,664 8 9,039,171

52-682.1 Otay Truck Route Widening $

Phase 111

58-007.0 Overhead/Other City Costs
for Streets Projects

$

-$ 2,800,000

700,000 $ 1,830,000

275,000 $

City of San Diego
Fiscal Year 2006 Budget
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275,000

This project received $200,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent ~with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt.

The revisions to project funding reflect
the most recent Otay Mesa Public
Facilities Financing Plan. The total
project cost increased by $733,555 to
$9,039,171.

Project schedule and cost have been
revised to reflect the most recent Otay
Mesa Public Facilities Financing Plan.

This project received $700,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt . There
is no net change to total project cost.

This project received $200,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The total
project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.



Streets and Bridges

Summary of Project Changes
Engineering & Capital Projects

CIP FY 2006 Total

Number Project Title Amount Project Cost Description

52-640.0 Palm Avenue/Interstate 805  § - $ 14,327,727  Project schedule and cost have been
Interchange updated to reflect the most recent Otay

Mesa Public Facilities Financing Plan.
Council Resolution R-299890, adopted
November 29, 2004, authorized the
increase of $38,000 from Otay Mesa-East
Facilites Benefit Assessment (FBA) and
the increase of $62,000 from Otay
Mesa-West FBA.

52-740.0 Pedestrian/Equestrian $ -$ - Project funding has been revised to
Crossing - Del Mar Heights reflect the Fiscal Year 2006 proposed
Road Pacific Highlands Ranch Public Facilities

Financing Plan.

52-696.0 Pershing Drive/Redwood $ -$ 1,100,000 No significant changes to this project for
Street Intersection Fiscal Year 2006.

52-304.0 Pomerado Road Eastbound at $ -$ 287,000  Project schedule and cost have been
Interstate 15 Northbound revised to reflect the most recent Rancho
Off-Ramp Encantada Precise Plan.

52-306.0 Pomerado Road and Scripps  $ -$ 287,000 Project schedule and cost have been
Poway Parkway Intersection revised to reflect the most recent Rancho
Improvements Encantada Precise Plan.

52-700.0 Rancho Bernardo Streetand $ -8 358,800  No significant changes to this project for

Sidewalk Improvements

52-308.0 Rancho Encantada Secondary $ 1,027,875 $ 1,370,500
Fire Access Road (Old Creek
Road)

52-368.0 Regents Road - 100 Feet $ 53,652 % 1,172,612
North of Lahitte Court to
Governor Drive

Fiscal Year 2006.

Project schedule and cost have been
revised to reflect the most recent Rancho
Encantada Precise Plan.

This project received $53,652 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. There is
no net change to the project budget.

This project received $53,652 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. There is
no net change to the project budget.

52-302.0 Regents Road - AT&SF $ 53,652 % 3,789,000
Railroad Bridge to 100 Feet
North of Lahitte
- 147 -
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Summary of Project Changes
Engineering & Capital Projects

Streets and Bridges

CIP
Number Project Title

FY 2006 Total
Amount Project Cost

Description

736,220 § 4,336,220

- $ 29,400,108

310,000 $ 1,192,223

845,651 § 2,229,167

1,614,900 $ 2,307,000

52-680.0 Regents Road - Executive $
Drive to Genesee Avenue

53-044.0 Regents Road Bridge $

39-233.0 Reo Drive Streetscape $

52-661.0 Rigel Street Bridge over $
Chollas Creek

52-209.0 Rosecrans Street Corridor $
Improvements

City of San Diego

Fiscal Year 2006 Budget
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Total project cost has been increased to
$4,336,320 and reflects the most recent
reconciliation to the North University
City Public Facilities Financing Plan.

The revisions to project funding reflect
the most recent North University City
Public Facilities Financing Plan. There is
no net change to total project cost.

This project received $310,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. There is
no net change to the project budget.

This revision reflects the identification of
full funding for the project. Caltrans has
authorized $607,343 in HBRR funding
for Fiscal Year 2006. Capital Outlay
funds in the amount of $158,046 have
been authorized and $80,262 in TransNet
Commercial Paper were appropriated for
Fiscal Year 2006. As a result,
unidentified funding in this project has
been removed. Additionally, an increase
of $100,400 in TransNet funding and a
like decrease in prior year TransNet
Commercial Paper funding reflects the
prior year exchange of Commercial Paper
for TransNet funding, consistent with the
City's cash management policies,
utilizing available cash in lieu of issuing
new debt. Total project cost is
$2,229,167.

This project was revised to reflect
rescheduling of State funds from Fiscal
Year 2005 to Fiscal Year 2006. There is
no change in total project cost.



Streets and Bridges

Summary of Project Changes
Engineering & Capital Projects

CIP FY 2006 Total
Number Project Title Amount Project Cost Description
52-553.0 Saturn Boulevard - Palm $ -$ 1,431,178 This revision reflects a decrease of

Avenue to Coronado Avenue

52-357.0 Scripps Ranch Boulevard-  § -$ 1,100,000
Carroll Canyon Road to
Aviary Drive

52-358.0 Scripps Ranch/Mira Mesa $ -$ 831,318
Boulevard Medians

52-706.0 Sea World Drive Widening  § -$ 11,733,200
and Interstate 5 Interchange
Improvements

52-724.0 Sidewalk for Gompers and  $ -$ 963855

Horton School Area

52-715.0 Sidewalks - Citywide $ 510,384 $ 510,384

$171,488 in TransNet Commercial Paper
funding in Fiscal Year 2006 resulting
from  the annual  programmatic
reprioritization and reallocation of
Commercial Paper, consistent with the
City's cash management policies,
utilizing available cash in lieu of issuing
new debt. Unidentified funding has been
increased by a like amount. There is no
net change to the project budget.

Construction has been rescheduled from
Fiscal Year 2005 to Fiscal Year 2006.
An increase of $445,000 in Facilities
Benefit  Assessment funds  reflects
reconciliation with the most recent Public
Facilities Financing Plan and is due to
revised cost estimates, which include
storm  water pollution  mitigation,
additional landscape and irrigation, and
construction unit price increases.

Construction is rescheduled from Fiscal
Year 2005 to Fiscal Year 2006 due to the
need to install a new traffic signal within
the project limits.

No significant changes to this project for
Fiscal Year 2006.

This project, which was anticipated to be
complete in Fiscal Year 2005, will be
completed in Fiscal Year 2006.

This project received $510,384 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.
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Summary of Project Changes
Engineering & Capital Projects

Streets and Bridges

CIP FY 2006 Total

Number Project Title Amount Project Cost Description

52-330.0 Sorrento Valley Road - -$ 3,392,294  No significant changes to this project for
Industrial Court to Carmel Fiscal Year 2006.
Valley Road

52-503.0 Sports Arena Boulevard - -$ 1,442,520 No significant changes to this project for
Rosecrans Street to Midway Fiscal Year 2006.
Drive

52-307.0 Spring Canyon Road 705,000 $ 705,000 Project schedule and cost have been
between Scripps Ranch revised to reflect the most recent Rancho
Boulevard and Pomerado Encantada Precise Plan.
Road

52-455.0 State Route 163 and Friars - § 82,800,000 No significant changes to this project for

Road

52-463.0 State Route 56 - Carmel
Valley Road to Black
Mountain Road

52-703.0 State Route 56 - Debt Service $

52-697.0 State Route 905

52-396.0 State Route 905 -
Right-of-Way
Acquisition/Protection

- $222,531,096

569,652 § 2,517,690

186,000 $ 4,248,000

$ 3,104,000 $ 60,134,082

City of San Diego
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Fiscal Year 2006.

This revision reflects the reallocation of
SANDAG Proposition A - Bikeway
funding (Fund 30301) in the amount of
$226,446 from this project to CIP
58-171.0, State Route 56 Bike
Interchanges. This  action  will
consolidate funding for the bike
interchange project.

Debt payment from Black Mountain
Ranch has been rescheduled as reflected
in the most recent Black Mountain Ranch
Public Facilities Financing Plan. Total
project cost is increased to $2,517,690.

The revisions to project funding reflect
the most recent Otay Mesa Public
Facilities Financing Plan. the total
project cost has been decreased to
$4,248,000.

This project received $3,104,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. This
revision also reflects a decrease of
$33,206 in Gas Tax funding in order to
reflect actual funding available for the
project. Total project cost has been
revised to $60,134,082.



Streets and Bridges

Summary of Project Changes
Engineering & Capital Projects

CIP
Number Project Title

Description

52-301.0 Stonebridge Parkway

52-309.0 Stonemill Drive at Pomerado
Road - Traffic Signal

52-588.0 Streamview Drive
Improvement - 54th Street to
College Avenue

52-698.0 Sunset Cliffs Boulevard
Improvements

52-406.0 Thorn Street Median
Improvements

52-310.0 Tierrasanta Median
Improvements

FY 2006 Total
Amount Project Cost
- $ 11,195,000
-3 125,000
-$ 1,310,000
-§ 1,325,666

120,000 $ 316,200

-§ 1,184,000

Project schedule and cost have been
revised to reflect the most recent Rancho
Encantada Precise Plan. Additionally, the
project name has been changed from
Rancho Encantada  Parkway to
Stonebridge Parkway.

Project schedule and cost have been
revised to reflect the most recent Rancho
Encantada Precise Plan.

No significant changes to this project for
Fiscal Year 2006.

No significant changes to this project for
Fiscal Year 2006.

This project received $120,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. This
revision also includes a decrease of
$71,000 in DIF funding from continuing
appropriations and a like increase in
unidentified funding to reflect the need
for an amendment to the North Park
Public Facilities Financing Plan to
include the Thorn Street Median project.
There is no change to total project cost.

Per Council District request, $70,000 in
Council District Infrastructure funds
were transfered into this project in Fiscal
Year 2005. A like decrease in Facilities
Benefit Assessment funds reflects the
reallocation of these funds to CIP
29-615.0, DePortola School-CMFT as
reflected in the most recent Public
Facilities Financing Plan. Total project
cost is $1,184,000.
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Summary of Project Changes
Engineering & Capital Projects

Streets and Bridges

CIP
Number Project Title

FY 2006

Total

Amount Project Cost

Description

52-674.0 Torrey Pines Road - Slope
Reconstruction

52-752.0 TransNet Early Action
Program

52-641.0 Triple Pipe Crossing -
Dennery Road

52-643.0 West Mission Bay Drive
Bridge over San Diego River

-$ 1,116,220

$ 10,000,000 $ 10,000,000

-$

775,101

$ 7,140,000 $ 67,182,000

Streets and Bridges Subtotal § 93,139,238

This revision reflects a decrease of
$85,475 in TransNet Commercial Paper
funding resulting from the annual
programmatic reprioritization and
reallocation of Commercial Paper,
consistent ~with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. There is
no net change to total project cost.

This new project was added to provide
for Commercial Paper funding for the
TransNet Early Action Program. Projects
will be identified at a later time based on
Council authorization.

Project schedule and cost have been
revised to reflect the most recent Otay
Mesa Public Facilities Financing Plan.

This project received $7,140,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. Total
project cost is $67,182,000.

Engineering & Capital Projects Traffic Control
CIP FY 2006 Total
Number Project Title Amount Project Cost Description
62-210.0 Ash Street at 2nd Avenue, $ -$ 120,000  No significant changes to this project for
3rd Avenue, 7th Avenue, Fiscal Year 2006.
and 9th Avenue
63-043.0 Genesee Avenue - Traffic $ 55,000 $ 715,000 This project received $55,000 in
Signal Interconnect TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. There is
no net change to the project budget.
City of San Diego -152 -
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Traffic Control

Summary of Project Changes
Engineering & Capital Projects

CIP
Number Project Title

FY 2006 Total
Amount Project Cost

Description

68-006.0 Guard Rails

62-326.0 Intersection Hazard
Elimination

63-033.0 Mission Valley Advanced
Traffic Management and
Traveler Information
Systems

68-020.0 Pacific Highlands Ranch
Traffic Signals

62-285.0 Point Loma/Ocean Beach
Traffic Signal Interconnect
System

62-327.0 Rancho Bernardo Traffic
Signal Interconnect

62-263.0 Safe Routes To School
Program - Euclid Elementary
School

$ 1,192,575 8 1,192,575

$ -$ 226,000

$ -$ 1,537,500

$ 480,000 $ 2,540,000

This project received $1,192,575 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent ~with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The total
project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.

No significant changes to this project for
Fiscal Year 2006.

No significant changes to this project for
Fiscal Year 2006.

Project funding has been revised to
reflect the most recent Pacific Highlands
Ranch Public Facilities Financing Plan.
Total project cost has been increased to
$2,540,000.

This project, which provided for traffic
signal  interconnect and  central
communications to 35 traffic signals in
Point Loma and Ocean Beach areas, is
now complete and will be closed in
Fiscal Year 2006.

This project, which provided for traffic
signal  interconnect and  central
communications to 37 traffic signals in
the Rancho Bernardo community, is now
complete and will be closed in Fiscal
Year 2006.

This project, which provided for the
installation of various improvements in
the vicinity of Euclid Elementary School
in the Corridor neighborhood, is
complete and will be closed in Fiscal
Year 2006.

$ -3 630,000

$ -3 750,000

$ -$ 665,000
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Summary of Project Changes
Engineering & Capital Projects

Traffic Control

CIP
Number Project Title

FY 2006

Total

Amount Project Cost

Description

62-264.0 Safe Routes To School
Program - John Jay Adams
Elementary School

62-265.0 Safe Routes To School
Program - Rosa Parks
Elementary School

68-017.0 School Traffic Safety
Improvements

52-293.0 Street Lights - Citywide

$

$

-3

155,400 $

548,890 $

City of San Diego
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485,000

495,000

155,400

548,890

The re-scope of the project, which
resulted in design delays, has been
approved by the granting agency and the
project is proceeding.

This project was added for improvements
to pedestrian safety in the vicinity of
Rosa Parks Elementary School. The
project involves installing  school
crossing signs, enhancing crosswalks,
reconstructing deteriorated sidewalks,
and providing outreach and educational
materials to parents of school children
attending Rosa Parks Elementary School.

This project received $155,400 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent ~with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.

This project received $548,890 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.



Traffic Control

Summary of Project Changes
Engineering & Capital Projects

CIP FY 2006

Total
Number Project Title Amount Project Cost

Description

61-001.0 Traffic Control/Calming $ 334,793 $
Measures

63-001.0 Traffic Count Stations $ 60,000 $

68-010.0 Traffic Signals - Citywide $ 245,060 $

68-001.0 Traffic Signals - Cooperative $ -3
Projects

62-292.0 Traffic Signals - $ -3
Development Impact Fee
(DIF) Funded
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334,793

60,000

245,060

995,290

This project received $334,793 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent ~with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.

This project received $60,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.

This project received $245,060 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent ~with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.

No significant changes to this project for
Fiscal Year 2006.
No significant changes to this project for
Fiscal Year 2006.
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Summary of Project Changes
Engineering & Capital Projects

Traffic Control

CIP
Number Project Title

FY 2006
Amount

Total

Project Cost

Description

62-275.0 Traffic Signals - Facilities $ -$
Benefit Assessment/Planned
Urbanizing DIF Funded

62-002.0 Traffic Signals - Minor $
Improvements

28,196 §

68-011.0 Traffic Signals - $
Modifications/Modernization

1,397,000 $

62-290.0 Traffic Signals - $
Modifications/Modernization
- Development Impact Fee
Funded

40,000 $

68-013.0 Traffic Signals - Otay Mesa  $ -3

Traffic Control Subtotal § 4,536,914

Subtotal for Engineering & Capital $149,837,475
Projects
Total for Engineering & Capital

Projects

$149,837,475

28,196

1,397,000

252,637

948,773

No significant changes to this project for
Fiscal Year 2006.

This project received $28,196 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.

This project received $1,397,000 in
TransNet Commercial Paper funding in
Fiscal Year 2006 resulting from the
annual programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost for Annual Allocation
projects is reflective of the Fiscal Year
2006 budget only. In addition, Annual
Allocations do not show prior year
appropriations in the Annual Budget.

This project received $40,000 in North
Park Development Impact fees in Fiscal
Year 2006 for the construction of
pedestrian count-down signals.

No significant changes to this project for
Fiscal Year 2006.

* A project that is in italics indicates that the project contains phased funding. The department subtotal includes
phase-funded amounts; the department total excludes phase-funded amounts.
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Bikeways

Unfunded Needs List
Engineering & Capital Projects

CIP
Number Project Title

Funding
Required in

Funding

Required in

FY2006-2007 FY2008-2016

Description

58-164.0 Camino del Rio North Bike
Lanes

58-162.0 Coastal Rail Trail

Friars Road to Pacific
Highway Bike Path

58-150.0

58-156.0

58-147.0 Rose Creek Bikeway

58-171.0 State Route 56 Bike

Interchanges

58-077.0 Via de la Valle Bikeway

Ocean Beach Bike Path/Hotel $
Circle North Bikeway Design

$ 330,000 $

$ 20,000,000 $

$ 400,000 $

1,000,000 $

$ 2,800,000 $

$ -3

$ 100,000 $
157 -

200,000

Funding is needed for the widening of
Camino Del Rio North from State Route
15 crossing to Mission City Parkway to
accommodate new bike lanes. The total
project cost of $416,000 includes an
unidentified amount of $330,000.

This project would provide for
construction of a bicycle facility between
the San Diego-Del Mar City Limit and
Downtown San Diego, generally in the
existing San Diego Northern Railway
right-of-way. Construction costs in the
amount of $20 million are unidentified.

Funds are required to complete design
and construction of the project. Total
project cost is estimated at $489,518
includes $400,000 that is unidentified.

Funds are needed to complete the
construction of this project. The total
project cost increased to $1,500,000.
The estimated $1,000,000 for
construction is unidentifed.

Funds are needed for the construction of
a pedestrian/bicycle bridge across Rose
Creek and a paved Class I bike path to
connect the westerly end of the new
bridge to Pacific Beach Drive. The total
project cost of $4,100,000 includes an
includes and unidentified amount of
$2,800,000.

Total project cost is $9,850,000;
$200,000 of this amount is unidentified.

Because this project overlaps with a
portion of a future development
requirement, Black Mountain Ranch
LLC has offered to contribute, in
advance of their obligation, a portion of
the additional funding. This amount will
be reflected as unidentified funding until
receipt of this private contribution. Total
project cost is now  $1,684,950.
$100,000 of this amount is unidentified.
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Unfunded Needs List

Engineering & Capital Projects Bikeways
Funding Funding
CIP Required in  Required in
Number Project Title FY2006-2007 FY2008-2016 Description
58-157.0 Vista Sorrento Parkway Bike $ 349,500 $ - Total project cost has increased to
Lanes $699,000. The Mayor and City Council

authorized the increase of $142,000 in
TransNet Bikeway Funds in Fiscal Year
2005. The developer, Terrabrook, had
agreed to provide 50% of total project
cost. This amount, previously budgeted
as private donations, is now shown as

unidentified and is increased to
$349,500.
Bikeways Subtotal $§ 24,979,500 $ 200,000
Engineering & Capital Projects Facilities - Eng
Funding Funding
CIP Required in  Required in
Number Project Title FY2006-2007 FY2008-2016 Description

37-020.0 Annual Allocation - ADA $
Retrofitting of City Facilities

1,400,000 $ 12,600,000

37-447.0 Carmel Valley Community  $
Concourse

100,000 $ -

37-900.0 City Administration Building $ 4,000,000 $ -
Fire Protection and Life
Safety Improvement

Facilities - Eng Subtotal $ 5,500,000 $ 12,600,000
Engineering & Capital Projects

This project will identify City facilities
that need to be upgraded to meet ADA
requirements. Facility upgrades may
include, but are not limited to, the
installation of curb ramps, rails, ramps,
parking, and others. Total project cost is
estimated to be $14,000,000. This
amount is unidentified.

This project would provide for a
pedestrian-oriented promenade along
Townsgate Drive between Carmel

Country Road and El Camino Real in the
area north of State Route 56 adjacent to a
new elementary school within the Solana
Beach School District. Preliminary work
may include, but is not limited to, traffic
analysis, urban design concepts, sidewalk

construction, and streetscaping. The
entire project cost of $100,000 is
unidentified.

Funding is needed for Phase IV of the
installation of a fire sprinkler system and
to upgrade existing fire alarm system at
the City Administration Building located
at 202 C Street in Centre City. An
estimated $4,000,000 is unidentified.

Storm Drains/Flood Control

Funding Funding
CIP Required in  Required in
Number Project Title FY2006-2007 FY2008-2016 Description
City of San Diego - 158 -
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Storm Drains/Flood Control

Unfunded Needs List
Engineering & Capital Projects

Funding Funding
CIP Required in  Required in
Number Project Title FY2006-2007 FY2008-2016 Description
12-152.0 Famosa Slough Salt Marsh ~ § 20,000 $ 42,000 Total project cost has increased to
Restoration $238,000; $62,000 of this amount is
unfunded.
12-127.0 Storm Station N $ 185,000 $ - Funds are needed for eliminating the
Improvements submerged outfall and installing a
backup generator, protecting the existing
outfall from corrosion, rebuilding pumps
P-9 and P-10, and biological monitoring
of eel grass. Approximately $185,000 is
needed to complete this project.
Storm Drains/Flood Control Subtotal $ 205,000 $ 42,000
Streets and Bridges Engineering & Capital Projects
Funding Funding

CIP
Number Project Title

Required in  Required in
FY2006-2007 FY2008-2016

Description

52-409.0 43rd Street and
Logan/National Avenue
Intersection

52-592.0 Aldine Drive and Fairmount
Avenue - Slope Restoration

52-713.0 Alvarado Canyon Road
Realignment

§ 2,422375§ -

$ 71,000 $ -

$ 2,990,000 $ -

Council Resolution R-299775 authorized
the transfer of $272,102 of TransNet
funds from this project to CIP 52-654.0,
Lisbon-Imperial Avenue to 217 feet e/o
71st Street. Unidentified funding has
been increased by a like amount. Total
project cost is $8,325,885; $2,422,375 of
this amount is unidentified.

Total project cost has been increased by
$71,000 to address inflationary increases
in construction costs. Total project cost is
increased to $1,855,789; $71,000 of this
amount is unidentified.

Funds are needed for design, land
acquisition and construction of this
project. This project provides for the
realignment of Alvarado Canyon Road
from 380 feet east of Fairmount
Avenue/Camino  Del  Rio  North
intersection to Fairmount
Avenue/Mission Gorge Road
intersection.  Improvements for this
two-lane collector street will include a
structure over the existing concrete
drainage channel, removal of some
existing pavement, re-grading of affected
private parcels and traffic signal
modifications. The total project cost of
$4,200,000 includes an unidentified
amount of $2,990,000.
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Unfunded Needs List
Engineering & Capital Projects

Streets and Bridges

CIP
Number Project Title

Funding
Required in

Funding
Required in

FY2006-2007 FY2008-2016

Description

52-717.0 Bird Rock Coastal Traffic
Flow Improvements

52-519.0 Bridge Rails - Citywide

52-517.0 Carmel Valley Road - 300
Feet East of Portofino Drive

to Del Mar

52-392.0 Carroll Canyon Road -
Sorrento Valley Road to

Scranton Road

52-745.0 Clairemont Mesa
Boulevard/SR-163

Improvements

52-545.0 Coastal Erosion Affecting

City Streets

52-686.0 Del Mar Heights Road
Median - Mango Drive to

City Limits

$

$

3,177,804 $ -

-$ 4,000,000

300,000 $ -

6,550,000 $ -

2,727,000 $ -

200,000 $ 4,200,000

300,000 $ -

City of San Diego
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Funding is needed for the construction of
this project. Additional scope includes
adding in-pavement flashers, rumble
strips, and ADA requirements, as well as
inflationary increases due to market
conditions. Total project cost is now
$4,280,843; $3,177,804 of this amount is
unidentified.

An annual appropriation of $500,000 in
Fiscal Years 2009 through 2016 would
provide for maintaining the current level
of service. These have not been
identified. = This annual allocation
provides for installing new and replacing
old railing on bridges where the existing
railing does not meet current standards.

Funds are needed for construction of this
project. Total project cost has been
decreased to $6,619,641 and includes an
unidentified amount of $300,000.

New land acquisition will be required
due to the selected alignment. Project
cost is revised to reflect increases
associated with the selected alignment.
The total project cost includes an
unidentified amount of $6,550,000.

This revision provides for an increase of
$2,727,000 to the total project cost as a
result of increased construction costs and
revised project cost estimate. Total
project cost is $13,627,000; $2,727,000
of this amount is unidentified.

An annual increase of $200,000 in Fiscal
Years 2007 and 2008 and $500,000 in
Fiscal Years 2009 through 2016 would
provide for maintaining the current level
of service. This annual allocation
provides for corrections of miscellaneous
erosion problems along the shorelines
that affect City streets.

An additional $300,000 is required to
complete the project due to increased
construction  costs, including the
increasing cost of concrete, and the
finalization of design.



Streets and Bridges

Unfunded Needs List
Engineering & Capital Projects

Description

Funds are needed for design, land
acquisition and construction of this
project. This project provides for
widening Division Street to a modified
four-lane roadway from Interstate 5 to
43rd Street. The project has been split
into two phases. There will be an
additional study of the feasibility of
extending this project further east. This
amount, $1,708,000, remains
unidentified.

An annual increase of $290,000 in Fiscal
Years 2009 through 2016 would provide
for maintaining the current level of
service. This annual allocation provides
for seismic restraining units on City
bridges that are susceptible to damage
during strong earthquakes.  These
amounts are unidentified.

Project cost has been revised to reflect
the most recent North University City
Public Facilities Financing Plan. Total
project cost is $3,350,000; $150,000 of
this amount is unidentified.

Funds are needed for design and
construction of this project. This project
provides for rehabilitating and widening
the existing two-lane bridge to a
four-lane bridge. It also provides for
widening the existing two-lane facility to
a modified four-lane major road. Total
project cost is $20,000,000 of which
$6,299,310 is unidentified.

This new project will provide
improvements on Euclid Avenue from
300 feet north of Redwood Street to El
Cajon Boulevard and will include curb,
gutter, sidewalk, curb ramps,
landscaping, paving, striping, and traffic
calming installations. Total project cost
is estimated at $2,000,000; $1,916,631 of
this amount is unidentified.

Funding Funding
CIP Required in  Required in
Number Project Title FY2006-2007 FY2008-2016
52-347.0 Division Street - Interstate 5 $ 1,200,000 $ 508,000
to 43rd Street
53-037.0 Earthquake Restrainers for $ -$ 2,320,000
Bridges
52-417.0 Eastgate Mall - Miramar $ -3 150,000
Road to San Diego Gas and
Electric (SDG&E) Easement
52-479.0 El Camino Real - San $ 6,299310% -
Dieguito Road to Via de la
Valle
52-743.0 Euclid Avenue Corridor $ 582,000 $ 1,334,631
Improvements
- 161 -
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Unfunded Needs List
Engineering & Capital Projects

Streets and Bridges

Funding Funding
CIP Required in  Required in
Number Project Title FY2006-2007 FY2008-2016

Description

52-554.0 First Avenue Bridge over $ 279,262 § -
Maple Canyon -
Rehabilitation

52-594.0 Genesee Avenue - Interstate  $ 125,000 $ -
5 to Eastgate Mall

52-458.0 Genesee Avenue - Nobel $ -3 300,000
Drive to State Route 52

52-372.0 Genesee Avenue - Widen $ -$ 85,700,000
Interstate 5 Crossing

52-349.0 Interstate 8/Fairmount $ 750,000 $ -
Avenue/Mission Gorge Road
Interchange Improvements

52-729.0 Juan Street Reconstruction ~ $ 3,000,000 $ -

City of San Diego _162 -
Fiscal Year 2006 Budget

Total project cost has been increased to
$6,146,308 due to increased construction
costs due to significant increases in fuel
and steel prices, and the added scope of
work for the addition of historic street
lights. HBRR funding is increased by
$1,442,485; $279,262 of City match
funds is unidentified.

Construction has been rescheduled from
Fiscal Year 2004 to Fiscal Year 2007 due
to design changes and pending
identification of funding. Total project
cost is $285,000; $125,000 of this
amount is unidentified.

Project schedule and cost have been
updated to reflect the most recent
University City  Public  Facilities
Financing Plan. Total project cost is
$23,150,600; $300,000 of this amount is
unidentified.

Project scope has been increased to
include Interstate 5 Corridor (freeway)
improvements which will be constructed
with regional funds. As a result, total
project cost has  increased to
$110,000,000. Of this  amount,
$85,700,000 is unidentified.

Design and construction are rescheduled
from Fiscal Year 2006 to Fiscal Year
2007 due to unavailability of funds to
begin design. Funding was revised
since State funds for this project are not
guaranteed. Total project cost of
$750,000 is unidentified.

This project provides for the replacement
of the existing concrete pavement, curb,
gutter and sidewalk on Juan Street from
Taylor Street to Sunset Road.
Reconstruction will be done in two
phases. Phase I (Taylor Street to Harney
Street) will provide new AC and cement
treated base pavement. Phase II (Harney
Street to Sunset Road) will provide new
PCC pavement. The total project cost of
$3,000,000 is unidentified.



Streets and Bridges

Unfunded Needs List
Engineering & Capital Projects

CIP
Number

Funding Funding
Required in  Required in

Project Title FY2006-2007 FY2008-2016

Description

52-483.0

52-485.0

52-754.0

52-676.0

53-053.0

52-430.0

Kearny Villa Road - 200 Feet $
North of State Route 52

1,303,307 $ -

La Jolla Village
Drive/Interstate 805
Interchange Ramps

§ 6,364,000 § -

Linda Vista Road at Genesee $
Avenue

142,000 $ -

Mira Sorrento Place - $ 900,000 $ -
Scranton Road to Vista

Sorrento Parkway

Mission City Parkway Bridge $ 7,106,553 § -
over San Diego River

Napa Street Traffic
Improvements

$ 100,000 $ 3,804,260

Funds are needed for design and
construction of this project. This project
provides for widening Kearny Villa Road
from 200 feet north of State Route 52 to
2,200 feet north of State Route 52 to
match the existing adjacent four-lane
facility. The total project cost of
$1,540,000 includes an unidentified
amount of $1,275,540.

This revision reflects total project cost
increase of $900,000 as a result of
revised project cost estimate and the
increase in construction costs. This
amount is unidentified. Total project
cost is increased to $19,150,000.

This revison reflects this new project
which provides for the lengthening of the
Genesee Avenue westbound left-turn
lanes to 300 feet of vehicle storage and
the re-striping of Genesee Avenue to
provide an  exclusive  eastbound
right-turn lane. It will also widen Linda
Vista Road to provide an exclusive
northbound right-turn lane. $53,000 in
DIF funding was allocated in Fiscal Year
2006. Total project cost of $195,000
includes an unidentifed amount of
$142,000.

Total project cost is $11,883,123;
$900,000 of this amount is unidentified.

Funds are needed for construction and
environmental mitigation of this project.
This project provides for a new two-lane
bridge extending Mission City Parkway
from the intersection of Camino Del Rio
North, to the north over the San Diego
River, and connecting to the extension of
Mission City Parkway being constructed
(by others) as part of the Mission City
Development. This project also provides
for an additional stadium entrance. The
total project cost of $10,057,812 includes
an unidentified amount of $7,106,553.

Total project cost of $5,500,000 includes
an unidentified amount of $3,904,260.
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Engineering & Capital Projects

Streets and Bridges

Funding Funding

CIP Required in  Required in

Number Project Title FY2006-2007 FY2008-2016 Description

53-038.1 North Harbor Drive Bridge  $§ 2,724,319 $ - This project is funded by a Highway
over Navy Estuary Bridge Replacement and Repair grant,

which requires a City match. The
funding for the match is currently
unidentified. Total project cost is
$14,029,306; $2,724,319 of this amount
is unidentified.

52-671.0 Ocean Front Walk $ 1,750,000 $ - Funds are needed for construction of this
Reconstruction - San project. This project provides for the
Fernando Place to Ventura removal and replacement of the existing
Place pile cap, parapet wall, lights, and

walkway to their original 1925
appearance in accordance with the
Secretary of the Interior Standard for the
Treatment of Historic Properties. The
total project cost of $2,340,000 includes
an unidentified amount of $1,750,000.

52-696.0 Pershing Drive/Redwood $ 1,022,516 % - Total project cost is $1,100,000.
Street Intersection $1,022,516  of this amount is

unidentified.

52-700.0 Rancho Bernardo Streetand $ 65,800 $ - Funds are needed for construction of this
Sidewalk Improvements project. This project provides for the

improvements to streets and sidewalks,
installation of landscaping and irrigation
systems and construction of retaining and
sound walls. The total project cost of
$358,800 includes an unidentified
amount of $65,800.

52-368.0 Regents Road - 100 Feet $ -$ 991,460  Funds are needed for the construction of
North of Lahitte Court to this project. Total project cost is
Governor Drive $1,172,612. $991,460 of this amount is

unidentified.

52-302.0 Regents Road - AT&SF $ -$ 3,212,922  Funds are needed for the construction of
Railroad Bridge to 100 Feet this project. Total project cost is
North of Lahitte $3,789,000. $3,212,922 of this amount

is unidentified.

52-680.0 Regents Road - Executive $ 1,100,000 $ - Total project cost has been increased to
Drive to Genesee Avenue $4,336,320 and reflects the most recent

reconciliation to the North University
City Public Facilities Financing Plan.
$1,100,000 of the total cost is
unidentified.
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Streets and Bridges

Unfunded Needs List
Engineering & Capital Projects

Funding Funding

CIP Required in  Required in

Number Project Title FY2006-2007 FY2008-2016 Description

39-233.0 Reo Drive Streetscape $ 190,000 $ - Funds are needed to complete
construction of Phase II of the project.
Total project cost is $1,192,223.
$190,000 of this amount is unidentified.

52-553.0 Saturn Boulevard - Palm $ 1,115955% - Funds are needed for design and

Avenue to Coronado Avenue

52-706.0 Sea World Drive Widening
and Interstate 5 Interchange
Improvements

52-715.0 Sidewalks - Citywide

$ 2,000,000 § 9,733,200

$

200,000 $ 4,600,000

construction of this project. This project
provides for widening the west side of
Saturn Boulevard to a four-lane collector
street from Palm Avenue to Coronado
Avenue. The improvement will include
the construction of concrete curb, gutter,
sidewalk, and asphalt concrete pavement
as necessary. The total project cost of
$1,431,178 includes an unidentified
amount of $1,115,955.

This project would provide for
interchange improvements at Interstate 5
and Sea World Drive. Improvements
would include vehicle storage within the
northbound and southbound on-ramps,
additional eastbound and northbound
approach lanes to the freeway and signal
coordination along Sea World Drive
between Friars Road and Interstate 5. In
addition, Sea World Drive would be
widened to six lanes between Sea World
Way and Interstate 5. The total project
cost of $11,733,200 is unidentified.

An annual appropriation of $200,000 in
Fiscal Years 2007 and 2008 and
$350,000 in Fiscal Years 2009 through
Fiscal Year 2016 would maintain the
current level of service. This annual
allocation provides for the construction
of walkways at locations where none
exist in order to provide safe routes for
pedestrians and in the vicinity of school
areas. These funds have not been
identified.
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Engineering & Capital Projects

Streets and Bridges

Funding Funding
CIP Required in  Required in
Number Project Title FY2006-2007 FY2008-2016 Description
52-503.0 Sports Arena Boulevard - $ 1,063,879 $ - Funds are needed for construction of this
Rosecrans Street to Midway project. This project provides for
Drive modifying the intersection of Sports

52-455.0 State Route 163 and Friars $ 3,753,064 § 74,025,098

Road

52-310.0 Tierrasanta Median $ 184,000 $ -
Improvements

52-674.0 Torrey Pines Road - Slope $ 790,000 $ -
Reconstruction

52-643.0 West Mission Bay Drive $ -$ 55,643,003

Bridge over San Diego River

Streets and Bridges Subtotal $§ 62,849,144 $250,522,574
Engineering & Capital Projects

Arena Boulevard, Rosecrans Street, and
Camino del Rio West and widening
Sports Arena Boulevard to a six-lane
major street between Midway Drive and
Rosecrans Street by modifying the
median and restriping the street. The total
project cost of $1,442.520 includes an
unidentified amount of $1,063,879.

Total project cost increased to
$82,800,000. This reflects a change in
project scope to include required
interchange improvements needed to
meet State and federal standards that
were not addressed in the original
estimate. The project is required to
address 20 year horizon traffic forecast
volumes which were not available when
the project was proposed. Additional
cost increases are due to the need to
solve safety issues related to the weave
on the west side of State Route 163 at
Friars Road. This additional requires
additional bridge structures and freeway
improvements from Genesee Avenue to
Interstate 8; $77,778,162 of the total
cost is unidentified.

Total project cost is $1,184,000.
$184,000 of this amount is unidentified.

Funds are needed for construction of this

project.  The total project cost of
$1,116,220 includes an unidentified
amount of $790,000.

The increase of $11,432,000 reflects
updated project cost estimate to include
two dedicated bus lanes. Total project
cost is  $67,182,000 of which
$55,643,003 is unidentified.

Traffic Control

Funding Funding
Required in  Required in
FY2006-2007 FY2008-2016

CIP
Number Project Title

Description
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Traffic Control

Unfunded Needs List
Engineering & Capital Projects

Funding Funding
Required in  Required in
FY2006-2007 FY2008-2016

CIP
Number Project Title

Description

62-210.0 Ash Street at 2nd Avenue, $
3rd Avenue, 7th Avenue,
and 9th Avenue

100,000 $ -

68-006.0 Guard Rails $ -5 900,000

52-293.0 Street Lights - Citywide $ 700,000 $ 8,700,000

61-001.0 Traffic Control/Calming $
Measures

150,000 $ 4,050,000

Funds are needed for construction of this
project, which would provide for
modifying existing traffic signals on Ash
Street at Second Avenue, Third Avenue,
Seventh Avenue, and Ninth Avenue. It
was anticipated that sufficient funding
would be obtained from Caltrans.
However, due to State budget
constraints, it appears that no additional
funding will be forthcoming at this time.
The total project cost of $120,000
includes an unidentified amount of
$100,000.

An annual increase of $300,000 in Fiscal
Years 2009 through 2011 would
maintain the current level of service.
This annual allocation provides for
installing new and replacing old guard
rails along streets where needed. These
funds have not been identified.

Funds are needed for installing
City-owned safety street lights where
needed. An annual allocation of
$700,000 in Fiscal Year 2007 and Fiscal
Year 2008 and an annual allocation of
$1,000,000 in Fiscal Year 2009 through
Fiscal Year 2016 would maintain the
current level of service. These funds
have not been identified.

This annual allocation provides for
installing traffic control measures at
locations to be identified on an as-needed
basis where sudden changes in the
character of traffic, such as increased
volumes and new route patterns, make it
necessary to provide positive traffic
control measures on an accelerated time
schedule. An appropriation of $150,000
in Fiscal Years 2007, $50,000 in Fiscal
Year 2008, and an appropriation of
$500,000 in Fiscal Years 2009 through
2016 would maintain the current level of
service. These funds have not been
identified.
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Unfunded Needs List
Engineering & Capital Projects

Traffic Control

CIP
Number Project Title

Funding
Required in

Funding
Required in

FY2006-2007 FY2008-2016

Description

63-001.0 Traffic Count Stations

68-010.0 Traffic Signals - Citywide

68-011.0 Traffic Signals -
Modifications/Modernization

$

$

$

-3 480,000

1,230,000 $ 12,430,000

550,000 § 9,600,000

Traffic Control Subtotal $ 2,730,000 $ 36,160,000
Engineering & Capital Projects Total $§ 96,263,644 $299,524,574
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An annual increase of $60,000 in Fiscal
Years 2009 through 2016 would
maintain the current level of service.
This annual allocation provides for
permanent traffic count stations. These
funds have not been identified.

An increase of $1,230,000 in Fiscal Year
2007 and Fiscal Year 2008 and an annual
increase of $1,400,000 Fiscal Years 2009
through 2016 would maintain the current
level of service. This annual allocation
provides for installing traffic signals at
high-priority locations, for the City's
share of the cost of traffic signals in
cooperation with others and for installing
privately funded traffic signals. The
criteria for installing traffic signals are
governed by Council Policy 200-6.
These funds have not been identified.

Funds are needed for construction of this
project. This annual allocation project
provides for upgrading existing traffic
signals as necessary to improve traffic
flow and promote safety. An increase of
$550,000 in Fiscal Year 2007, $400,000
in Fiscal Year 2008, and an annual
increase of $1,150,000 in Fiscal Year
2009 through Fiscal Year 2016 would
maintain the current level of service.
These funds have not been identified.



Expend

Construction

$100,000

Engineering & Capital Projects
Bikeways
58-179.0 54th Street and Euclid Avenue Bike Lanes and Route

Council District: 4, 7 Community Plan: Southeastern San Diego, College Area

Description: This project will provide for the installation of Class II Bike Lanes on
54th Street between Trojan and Euclid Avenues and for Class III Bike Route signage
and pavement markings along Euclid Avenue between 54th Street and Market Street.

Justification: This project will close a gap in bicycle facilities between the College
Area and Southeastern San Diego and its neighborhoods.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Southeastern and College Area Community Plans and is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2005. Construction is scheduled for
Fiscal Year 2006, using continuing appropriations.

7
4

iture by Work Code
Project Life

5 ;
o /" Mid-City:Eastern Area
A Oak Park

Design

$30,000

Mid-City:
Eastern Area

Webster

%

/. |rroscrame ]

| PENTECOST

Enéanto Neighborhoods,
4 Southeastern
Ermerakt Hills

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
LTF 05 130,000
Total 130,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
LTF 05 130,000
Total 130,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
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Engineering & Capital Projects
Bikeways
58-140.0 Bayshore Bikeway
Council District: 8 Community Plan: Otay Mesa/Nestor

Description: This project provides for constructing a Class I bikeway from the northern
end of 13th Street to Main Street at the Interstate 5 interchange at the southeast corner
of San Diego Bay.

Justification: This project completes the missing segment of the planned bike path
around San Diego Bay from San Diego/Point Loma to Coronado.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and is scheduled to be completed in
Fiscal Year 2006. Construction was scheduled to begin in Fiscal Year 2005 and is
rescheduled to Fiscal Year 2007 pending receipt of funding.

Expenditure by Work Code
Project Life

Design
$900,000

Construction
$3,000,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMAQ BB 350,000 500,000 3,000,000
LTF LT 50,000
Total 400,000 500,000 3,000,000
Work Codes D D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMAQ BB 3,850,000
LTF LT 50,000
Total 3,900,000
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Design
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Expenditure by Work Code

Construction
$60,000

Engineering & Capital Projects
Bikeways
58-182.0 Beyer/East Beyer Boulevard Bikeway
Council District: 8 Community Plan: San Ysidro

Description: This project provides for the restriping of Beyer Boulevard to include
bike lanes from Dairy Mart Road to Otay Mesa Boulevard/East Beyer Boulevard and a
bike route on East Beyer Boulevard from Otay Mesa Road/Beyer Boulevard to the San
Ysidro Trolley Station.

Justification: This project will provide a connection with the international border
crossing through San Ysidro and connect to other proposed bikeway projects.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
San Ysidro Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and construction are scheduled in Fiscal Year 2006.

Project Life

San Diego

Otay Mesa

Design
$6,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
LTF 05 66,000
Total 66,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
LTF 05 66,000
Total 66,000
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

S171 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects

Bikeways

58-168.0 Bicycle Parking at the Border

Council District: 8

Description: This project provides for installation of 180 bike racks at an existing
state-owned lot addressing some of the deficiencies in available bicycle parking near
the border. This project is a cooperative effort between the City of San Diego, Caltrans,
and the Metropolitan Transit Development Board for joint construction of a surface to
support the racks. Caltrans will be the lead agency for this project.

Community Plan: San Ysidro

Justification: A recent count showed that about 2,000 bicycles are crossing the border
each day. There are insufficient parking facilities to accommodate the large number of
bicycles in the area. This project provides for installation of 180 bike racks at an
existing State-owned lot addressing some of the deficiencies in available bicycle
parking near the border.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
San Ysidro Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Installation of bicycle racks was scheduled in Fiscal Year 2005 and is
rescheduled in Fiscal Year 2006.

Expenditure by Work Code
Project Life i /&
Furnishings \ gﬁ’ «?ho’)(
$23,300 \ % e
o ' K
—_—
PROJECT SI'E'
CAMTHES
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
SANDAG 03 23,300
Unidentified Funding
Total 23,300
Work Codes F

Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
SANDAG 03 23,300
Unidentified Funding

Total 23,300

Work Codes

Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego S172 -

Fiscal Year 2006 Budget




Council District: Citywide

Engineering & Capital Projects

Community Plan: Citywide

Bikeways

58-167.0 Bicycle Safety and Commuting Education Program

Description: This project provides for a Bicycle Safety and Commuting Education
Program. This program reaches out to school children, teachers, parents, law

enforcement personnel and others through school workshops and hands-on training.
This project is funded by SANDAG.

Justification: This project is needed to continue the Bicycle Safety and Commuting
Education Program for another year. This program reaches out to school children,
teachers, parents, law enforcement personnel and others through school workshops and
hands-on training.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
affected Community Plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: This program was scheduled in Fiscal Year 2005 and will continue in
Fiscal Year 2006, using continuing appropriations.

Expenditure by Work Code

Project Life
Pre-Design
$150,000
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
PABIKE 924 149,076
Total 924 149,076
Work Codes P P
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
PABIKE 150,000
Total 150,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
S173 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Bikeways

58-142.0 Camino de la Reina Bikeway

Council District: 6 Community Plan: Mission Valley

Description: This project provides for constructing 0.2 mile of Class I bikeway from
Avenida del Rio easterly to the existing San Diego River Bike Path.

Justification: This project will provide for a link to the San Diego River Bike Path. In

Operating Budget Effect: None.

addition, Fashion Valley Shopping Center has contributed $100,000 and River Scene
(MBM West) has contributed $47,080 to this project.

Relationship to General and Community Plans: This project is consistent with the
Mission Valley Community Plan, and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design began in Fiscal Year 2001 and is now complete. Construction was
scheduled to begin in Fiscal Year 2002 and was completed in Fiscal Year 2004.

Landscape maintenance began in Fiscal Year 2004 and is scheduled to continue

throughout Fiscal Year 2006 by using continuing appropriations.

Expenditure by Work Code

Project Life

Construction
$198,359

Linda Vista
Linda Vista

Design
$60,980

Mission Valley
Misgi wst

PROJECT SITE|

AV DL RS

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
GASTAX 01 41,000
PABIKE 37,000
PRIV 147,080
TRANS 25,935 8,324
Total 251,015 8,324
Work Codes CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
GASTAX 01 41,000
PABIKE 37,000
PRIV 147,080
TRANS 34,259
Total 259,339
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 174 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$330,000

Engineering & Capital Projects

Bikeways

58-164.0 Camino del Rio North Bike Lanes

Council District: 6 Community Plan:

Mission Valley

Description: This project provides for widening of Camino Del Rio North from State
Route 15 crossing to Mission City Parkway to accommodate new bike lanes.

Justification: This project is needed to complete the missing bike lane segment of

Camino Del Rio North.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mission Valley Community Plan and is in conformance with the City's Progress Guide

and General Plan.

Scheduling: Preliminary engineering was scheduled in Fiscal Year 2003. Design and
construction were scheduled in Fiscal Year 2004 and are rescheduled to Fiscal Year

2007 due to unavailability of funding.

Project Life

Design
$86,000

North Park

Mission Valley

Mission Valiey East

Mid-City:
Normal Heights

Narmal Heights

Mid-City:
Kensington-
Talmadge

Kengzington

/el

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
LTF 03 850 85,150
Unidentified Funding 330,000
Total 850 85,150 330,000
Work Codes D D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
LTF 03 86,000
Unidentified Funding 330,000
Total 416,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
S 175 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Bikeways
58-162.0 Coastal Rail Trail
Council District: 1,2, 5,6 Community Plan: Citywide

Description: This project provides for a bicycle facility between the San Diego-Del
Mar City Limit and Gilman Drive, generally in the existing San Diego Northern
Railway right-of-way.

Justification: This project is a part of a larger multijurisdictional project, which
proposes a bikeway along the coast in the cities of Oceanside, Encinitas, Solana Beach,
Carlsbad, Del Mar, and San Diego. It is intended to provide regional connectivity for
both commuting bicylists and recreational activities.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Centre City, Clairemont Mesa, La Jolla, Linda Vista, Midway/Pacific Highway
Corridor, Old San Diego, Pacific Beach, Torrey Pines, and University Community
Plans. It is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering and design were scheduled in Fiscal Year 2004,
and continued in Fiscal Year 2005, using continuing appropriations. Construction will
be scheduled as funding is identified.

Expenditure by Work Code
Project Life

Construction
$20,000,000

Design
$612,900

Pre-Design

$100,000
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMAQ 93 631,130
PABIKE 81,770
Unidentified Funding 20,000,000
Total 712,900 20,000,000
Work Codes DP C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMAQ 93 631,130
PABIKE 81,770
Unidentified Funding 20,000,000
Total 20,712,900
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Design

City of San Diego - 176 -
Fiscal Year 2006 Budget



Expenditure by Work Code f—

Pre-Design
$50,000

Engineering & Capital Projects
Bikeways
58-176.0 Darkwood Canyon Connector Study for SR-56 Bike Path
Council District: 1 Community Plan: Rancho Penasquitos

Description: This project provides for a feasibility study for a bike lane connection
between the State Route 56 Bike Path and Park Run Road and is a part of the State
Route 56 Corridor Study. It is anticipated that the study will be completed in Fiscal
Year 2006.

Justification: Bicyclists would otherwise only be able to access the bikepath from the
adjacent freeway interchanges of Black Mountain Road or Camino Ruiz. Providing this
direct connection would reduce the out-of-direction travel for accessing the bikepath
and would also positively influence the potential useage by bicyclists.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos Community Plan and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: The study is scheduled to continue through Fiscal Year 2006, using
continuing appropriations.

Rancho Penasquitos

Project Life ! :
\ Rancho Penasquitos WA HORSE

VIA PANACTA i
PROJECT SITE

PARK AUN

CREERWOOD

/
£ oo, :
DR
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
PABIKE 50,000
Total 50,000
Work Codes P
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
PABIKE 50,000
Total 50,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
-177 - City of San Diego
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Engineering & Capital Projects

Bikeways

58-181.0 Fairmont Avenue/Camino del Rio South Traffic Signal and Striping Modifications

Expenditure by Work Code

Construction
$80,000

Council District: 7 Community Plan: College Area

Description: This project provides for the addition of a bicycle signal at the existing
signalized intersection of eastbound Interstate 8 on and off ramps at Fairmount Avenue.
It will also add "bicycle box" striping and marking designations that will allow
bicyclists to queue in front of motor vehicles. This will allow bicyclists improved
access to the subsequent northbound left turn lane at Fairmount Avenue and Camino del
Rio North.

Justification: The intersection of Fairmount Avenue and Camino del Rio North
presents special access for northbound bicyclists wishing to turn left, westbound. They
must cross two through lanes in the vicinity of the westbound Interstate 8 on-ramp.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
College Area Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2005. Construction is scheduled in
Fiscal Year 2006.

Project Life

College Area

College Area

PROJECT SITE |

|
Mid-City:
Kensington-Talmadge

Kenslngton

Design

$6,000

| | ~
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
LTF 05 86,000
Total 86,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
LTF 05 86,000
Total 86,000
Work Codes

Contact: Transportation

Phone: 619-533-3173

Engineering/Operations

City of San Diego

- 178 -

Fiscal Year 2006 Budget




Expenditure by Work Code ,

Construction
$400,000

Engineering & Capital Projects
Bikeways
58-150.0 Friars Road to Pacific Highway Bike Path

Council District: 6 Community Plan: Linda Vista, Mission Valley

Description: This project provides for designing and constructing a Class I bike path
connecting Friars Road to Pacific Highway.

Justification: This project will provide a shortcut access between the one-way Class 11
east bound bike paths on Friars Road to a one-way Class II bike path north bound on
Pacific Highway bridge.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Linda Vista and Mission Valley Community Plans, and is in conformance with the
City's Progress Guide and General Plan.

Scheduling: Design was scheduled to be complete in Fiscal Year 2005. Construction
will be scheduled when funding is identified.
\\\ \ Linda Vista \ ',//

— Morena N
\ P \
v %‘ﬂc A
*

Project Life

* Mission Bay Park
Mizzion Beach

o

PROJECT SITE|

AN

e

Old San Diego \

Design Y /
$89,518 Mid w:z:F::atL:i:’:Iclrl:ﬂgh way i T -,_y/"
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
LTF 01 66,212 23,306
Unidentified Funding 400,000
Total 66,212 23,306 400,000
Work Codes D D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
LTF 01 89,518
Unidentified Funding 400,000
Total 489,518
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
-179 - City of San Diego
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Engineering & Capital Projects
Bikeways
58-174.0 Interstate 805 Bike Path Study

Council District: 5

General Plan.

Community Plan: Mira Mesa

Description: This project provides for a feasibility study for a bike path east of
Interstate 805 from Mira Mesa Boulevard to Miramar Road. The study will analyze
alternative alignments, determine environmental impacts, solicit community input,
analyze the cost, and provide copies of a final report.

Justification: This project would provide a north-south bike path providing direct
bicycle access between two east-west corridor streets along the east side of a freeway.
This would improve access to the bicycle network in the Mira Mesa community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and

Scheduling: The study is scheduled to continue through Fiscal Year 2006 using

continuing appropriations.

Expenditure by Work Code

T
mARHES © | |

Project Life rroster sme] &J Ly Miadtes
Pre-Design i
$40,000
\ University
™S st ——
E! d ATLABGE— 5
g SH Military Facilities /'
[ — | Miramar 4
| \ 7
/ > 4
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
LTF 04 524 39,476
Total 524 39,476
Work Codes P P
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
LTF 04 40,000
Total 40,000
Work Codes

Contact: Transportation Phone: 619-533-3173

Engineering/Design

City of San Diego - 180 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$103,000

Engineering & Capital Projects
Bikeways
58-185.0 Island Avenue/Market Street Bikeway
Council District: 4, 8 Community Plan: Southeastern San Diego

Description: This project provides for the installation of Class II Bike Lanes on Island
Avenue between Interstate 5 and 28th Street, on Market Street between 32nd Street and
40th Street, and on Market Street between Toyne Street and Interstate 805. It will also
install Class III Bike Routes on Island Avenue between 28th Street and 32nd Street, and
on Market Street between Insterstate 805 and Euclid Avenue.

Justification: The project will provide enhanced access into the Centre City from
eastern neighborhoods and communities. It will provide Class II and Class III Bike
accomodations.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
South Eastern Community Plan and is in conformance the City's Progress Guide and
General Plan.

Scheduling: Design and construction of the bikeway are scheduled for Fiscal Year
2006.

Project Life

Design

$12,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
SANDAG 03 103,000
STRDIV 12,000
Total 115,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
SANDAG 03 103,000
STRDIV 12,000
Total 115,000
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

_181 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects
Bikeways
58-156.0 Ocean Beach Bike Path/Hotel Circle North Bikeway Design
Council District: 2, 6 Community Plan: Mission Valley, Ocean Beach

Description: This project provides for the design and environmental documentation of
a Class I bike path to connect the existing Ocean Beach Bike Path (at its easterly end) to
Hotel Circle North, along the south side of the San Diego River.

Justification: This bike path is needed as a critical connection for bicyclists in this area
in accordance with the Mission Valley Community Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mission Valley and Ocean Beach Community Plans and is in conformance with the
City's Progress Guide and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2004 and is scheduled for
completion in Fiscal Year 2006. Construction will be scheduled as funding becomes
available.

Expenditure by Work Code |

Project Life / |
Design i Mi=slon II'- 4
$500,000 %P;;"” A

Linda Vista |,

Morena

Mission Valley

Mission Valley Wesl __.

Midway-
Construction Pacific Hfgh\lmy g
$1,000,000 Midway :’Js’;r.-ir: *

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
GASTAX 01 150,000
LTF 02 150,000
PABIKE 150,000
TRANS 50,000
Unidentified Funding 1,000,000
Total 300,000 150,000 50,000 1,000,000
Work Codes D D D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
GASTAX 01 150,000
LTF 02 150,000
PABIKE 150,000
TRANS 50,000
Unidentified Funding 1,000,000
Total 1,500,000
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Design

City of San Diego S182 -
Fiscal Year 2006 Budget



Engineering & Capital Projects
Bikeways
58-175.0 Pacific Highway and Barnett Avenue Interchange Study

Council District: 2 Community Plan: Peninsula

Description: This project provides for a feasibility study for bike lanes/bike paths to
provide for continuous bike travel on Pacific Highway with connections to Barnett
Avenue through this interchange. The study will develop and analyze alternatives,
solicit community input, determine environmental impacts, analyze the costs, and
provide copies of a final report.

Justification: This interchange involves high traffic volume with moderate speed and
narrow ramps, which are at various elevations. Southbound Pacific Highway bicycle
traffic has difficulty continuing through the underpass and dual lane merging on-ramps.
Northbound Pacific Highway bicycles have difficulty crossing through traffic lanes to

access the left lane off-ramp to Barnett Avenue. Barnett Avenue bicyclists have
difficulty accessing Pacific Highway. The study will evaluate how best to improve
bicycle access.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Peninsula Community Plan and is in conformance with the City's Progress Guide and

General Plan.

Scheduling: The study is scheduled to continue through Fiscal Year 2006, using
continuing appropriations.

Expenditure by Work Code | : Sy,
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
LTF 04 40,000
Total 40,000
Work Codes P
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
LTF 04 40,000
Total 40,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
-183 - City of San Diego
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Engineering & Capital Projects

Bikeways

58-147.0 Rose Creek Bikeway

Expenditure by Work Code —\ e

Construction
$2,850,000

Council District: 2, 6

Description: This project provides for designing and constructing a pedestrian/bicycle
bridge across Rose Creek and a paved Class I bike path to connect the westerly end of
the new bridge to Pacific Beach Drive.

Community Plan: Mission Bay Park, Pacific Beach

Justification: This project will close a gap in the existing network of bike paths and
lanes in Mission Bay Park. It will allow pedestrians and bicyclists to circumvent a much
longer existing route along Grand Avenue.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the Pacific
Beach Community Plan and the Mission Bay Park Master Plan and is in conformance
with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001 and is rescheduled to continue through
Fiscal Year 2006, due to environmental delays. Construction is rescheduled to begin in
Fiscal Year 2007, pending identification of funding.

e

Pl‘Oj ect Life —--'Wt-;y-""i;;ciﬂc Beach

Pacific Goach __L——

Design e

$1,250,000 —“ Mission Bay Park

o
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mexo o)

e

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 100,000
LTF 05 150,000
PABIKE 769,364 230,636
TRANS 50,000
Unidentified Funding 2,800,000
Total 769,364 480,636 50,000 2,800,000
Work Codes D D C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 100,000
LTF 05 150,000
PABIKE 1,000,000
TRANS 50,000
Unidentified Funding 2,800,000
Total 4,100,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 184 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Bikeways
58-144.0 San Diego River Bike Path - Mission Valley

Council District: 6 Community Plan: Mission Valley

Description: This project provides for various bikeway projects in the Mission Valley
community.

Justification: The implementation of bicycle facilities is in accordance with and
supported by the Mission Valley Community Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mission Valley community plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design began in Fiscal Year 2000 and is rescheduled to continue through
Fiscal Year 2006, using continuing appropriations. Construction will be scheduled

when scope of work is determined.

. L T Hi *
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOTH 26,809 133,651
CAPOUT 186 29,814
GASTAX 01 11,040
Total 38,035 163,465
Work Codes D D
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOTH 160,460
CAPOUT 30,000
GASTAX 01 11,040
Total 201,500
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Design

City of San Diego

-185- .
Fiscal Year 2006 Budget



Engineering & Capital Projects
Bikeways
58-173.0 San Diego River Bike Path Bridge Study

Council District: 6

street.

and General Plan.

Community Plan: Mission Valley

Description: This project provides for a feasibility study of bike path bridges over
Qualcomm Way, Camino Del Este, Mission Center Road, Avenida Del Rio, and
Fashion Valley Road. The study will analyze the cost, determine environmental
impacts, solicit community input, and provide copies of a final report.

Justification: Currently bicyclists must exit the bikepath, cross these streets either at an
adjacent intersection or mid-block, and re-enter the bike path on the other side of the

Operating Budget Effect: The operating effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mission Valley Community Plan and is in conformance with the City's Progress Guide

Scheduling: The study is scheduled to continue through Fiscal Year 2006 using

continuing appropriations.

Expenditure by Work Code \ s 7%
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
LTF 04 523 49,477
Total 523 49,477
Work Codes P P
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
LTF 04 50,000
Total 50,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 186 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Bikeways
58-161.0 San Pasqual Road Bikeway Study
Council District: 5 Community Plan: San Pasqual Valley

Description: This project provides for a feasibility study of a bicycle facility along San
Pasqual Road between San Pasqual Valley Road and Ryan Drive. The feasibility study
will devise several alternative alignments of Class I, 11, or III bicycle facilities and
analyze the cost, determine environmental impacts, solicit community input and
consider other factors associated with each alternative.

Justification: Currently, bicyclists must share very narrow lanes with heavy and fast
moving vehicular traffic. No other alternative route exists for bicyclists.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
San Pasqual Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: The study was scheduled to begin in Fiscal Year 2004 and will continue
through Fiscal Year 2006, using continuing appropriations.

Expenditure by Work Code
Project Life
Pre-Design
$50,000
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
PABIKE 46,378 3,622
Total 46,378 3,622
Work Codes P P
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
PABIKE 50,000
Total 50,000
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

-187 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects

Bikeways

58-127.0 State Route 15 Bikeway

Expenditure by Work Code

Construction

$2,620,000

Council District: 3 Community Plan: Mid-City, Mission Valley

Description: This project provides for the construction of a Class I bikeway along State
Route 15 from Landis Street to Camino del Rio North. This project description is
preliminary and the amounts shown below only reflect the funding currently
programmed. The total funding needs of the project will be determined, once a final
scope of work is established.

Justification: This project provides the needed bikeway/bike path parallel with State
Route 15 from Park de la Cruz to Camino del Rio South.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the
Mid-City Communities Plan. The Mission Valley Community Plan is in the process of
being updated, and this project will be incorporated into that update. This project is in
conformance with the City's Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not
established, only planning and other preliminary activities have been performed to date.
The project schedule for the design and construction will be established, once the scope
of work is approved and the remaining funding received by the grantor.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMAQ 15 422,650 400,000 2,408,600
LTF 94 50,259 5,166
PABIKE 144,840 123,910
Total 617,749 129,076 400,000 2,408,600
Work Codes CDP CP D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMAQ 15 3,231,250
LTF 94 55,425
PABIKE 268,750
Total 3,555,425
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 188 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Bikeways
58-074.0 State Route 52 Bike Path Study

Council District: 1, 6 Community Plan: University, Clairemont Mesa

Description: This project provides for the preliminary design of a bikeway from
Governor Drive to Convoy Street.

Justification: If constructed, this bikeway would serve as a traffic congestion and air
pollution mitigation measure by encouraging bicycle transportation.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University and Clairemont Mesa Community Plans and is in conformance with the
City's Progress Guide and General Plan.

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 2005 and will
continue through Fiscal Year 2006.

Expenditure by Work Code - ) \ || 3
PrOj eCt Life I 17 S . EL MlTllarj:'.ch.frmes
Pre-Design | B \
$131,568 E \
i
La Jolla
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
LTF 89 13,640 117,928
Total 13,640 117,928
Work Codes P P
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
LTF 89 131,568
Total 131,568
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
- 189 - City of San Diego
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Engineering & Capital Projects

Bikeways

58-171.0 State Route 56 Bike Interchanges

Council District: 1 Community Plan: Rancho Penasquitos, Pacific Highlands
Ranch, Del Mar Mesa, Torrey
Highlands, Black Mountain Ranch

Description: This project will provide either at-grade or grade-separated bicycle path

interchange facilities along State Route 56. A project study report will identify the

actual locations and types of facilities needed.

Justification: Bicyclists and pedestrians traveling the SR-56 bicycle path and needing
to cross through the interchange areas would have to contend with high volumes of
conflicting vehicular traffic. The bicycle path facilities to be proposed in the project
study report will expedite the movements along the bicycle path through and
connecting to the interchange areas.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Black Mountain Ranch, Del Mar Mesa, Pacific Highlands Ranch, Rancho Penasquitos,
and Torrey Highlands Community Plans, and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Project study report is scheduled for Fiscal Year 2006. Environmental and
design are scheduled for Fiscal Year 2007. Construction will be scheduled as funds
become available.

Expenditure by Work Code
Project Life

Construction
$8,650,000

Design A
$1,200,000 ‘%\

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 04 3,000,000 1,451,882
FBA 09 192,964
FBA 10
FBA 11
FBA 17 786,566
PABIKE 175,477 50,969 973,554
Unidentified Funding 200,000

Total 175,477 50,969 973,554 3,392,964 2,238,448

Work Codes D D D C C

City of San Diego - 190 -
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Revenue Source/Tag FY2011 FY2013 FY2014 FY2015 FY2016 Total
FBA 04 4,451,882
FBA 09 192,964
FBA 10 1,608,668 1,608,668
FBA 11 1,409,920 1,409,920
FBA 17 786,566
PABIKE 1,200,000
Unidentified Funding 200,000
1,608,668 1,409,920 9,850,000
Work Codes C C
Contact: Transportation Phone: 619-533-3173
Engineering/Design
-191 - City of San Diego
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Engineering & Capital Projects

Bikeways

58-077.0 Via de la Valle Bikeway
Council District: 1

Expenditure by Work Code
Project Life

Construction
$1,599,178

Community Plan: Via de la Valle

Description: This project provides for a one-mile five-foot wide Class II bikeway
along both sides of Via de la Valle from San Andreas Drive to El Camino Real.
Improvements include the addition of new pavement sections, removal of slope wash
material, installation of decorative rock walls, and traffic striping. New curb, gutter and
sidewalk may also be installed.

Justification: This project will mitigate traffic congestion and air pollution by
encouraging bicycle transportation. It will be an extension of the existing bike lanes
along Via de la Valle between San Andreas Drive and the Del Mar city limits.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Via de la Valle Precise Plan and is in conformance with the City's Progress Guide and

General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction is scheduled
from Fiscal Year 2006 to Fiscal Year 2007 upon receipt of developer funding.

Design

$85,772

NORTH CITY

hed e —
& |PrOJECT SITE LAVALLE
i

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
LTF 05 318,722 40,000
LTF 89 35,228
LTF 97 305,000
PABIKE 260,000 51,000
TRANS 503,000 72,000
Unidentified Funding 100,000
Total 1,421,950 163,000 100,000
Work Codes CD C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
LTF 05 358,722
LTF 89 35,228
LTF 97 305,000
PABIKE 311,000
TRANS 575,000
Unidentified Funding 100,000
Total 1,684,950
Work Codes
City of San Diego 2192 -
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Contact: Transportation Phone: 619-533-3173
Engineering/Design

-193 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects

Bikeways

58-157.0 Vista Sorrento Parkway Bike Lanes
Council District: 1, 5

Community Plan: Mira Mesa

Description: This project provides for the construction of bike lanes on Vista Sorrento
Parkway between Sorrento Valley Boulevard and Lusk Boulevard by widening the
existing roadway.

Justification: Currently, bicyclists along this section of Vista Sorrento Parkway must
share narrow lanes with vehicular traffic and contend with heavy volumes and high
speeds. The proposed bike lanes will provide a separate facility for bicyclists in
accordance with the Torrey Pines and Mira Mesa Community Plans.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Torrey Pines and Mira Mesa Community Plans and is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2002 and is scheduled to continue in
Fiscal Year 2006. Construction was scheduled to begin in Fiscal Year 2005 and will be
rescheduled when funds become available.

Expenditure by Work Code
Project Life

Design
$231,724

| —

Los Penasquitos Canyon Preserve
Carmel Vaey -

Construction Mira Mesa
$467,276 Sorrento Valiey
icuc 4
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
LTF 02 10,310 197,190
PABIKE 142,000
PRIV DN
Unidentified Funding 349,500
Total 10,310 339,190 349,500
Work Codes D CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
LTF 02 207,500
PABIKE 142,000
PRIV DN
Unidentified Funding 349,500
Total 699,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2194 -
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Engineering & Capital Projects

Facilities - Eng

37-900.0 City Administration Building Fire Protection and Life Safety Improvement
Council District: 2 Community Plan: Centre City

Description: The project provides for the installation of a fire sprinkler system and for
upgrading the existing fire alarm system at the City Administration Building located at
202 C Street in Centre City. One component of the project is asbestos spot abatement.
All work will be performed during non-working hours allowing the facility to remain
occupied and operational during construction. Phase I provided for the installation of
fire sprinklers on the 10th, 14th, and 15th floors. Phase II provided for the installation
of eight-inch stand pipes and eight-inch basement lateral. Phase III provided for the
installation of sprinklers in the remaining basement and on the 11th and 13th floors and
a fire alarm system in the basement and on the 10th, 11th, and 13th floors. Included in
Phase I1I was abatement of amosite ceiling tile on the 11th floor. Phase IV will provide
for the installation of sprinklers and alarm system for the 1st, 2nd, 3rd, 4th, Sth, 6th,
7th, 8th, 9th, and 12th floors. Spot asbestos abatement is not required on the 6th and 7th
floors due to prior asbestos abatement.

Justification: This facility does not comply with City Council Ordinance O-17172
requiring sprinkler retrofitting for high-rise buildings.

Operating Budget Effect: Operating budget effect is currently unknown.

Relationship to General and Community Plans: This project is consistent with the
Centre City Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Phase I, I and III are complete. Phase I was funded by the General
Services Department, Facilities Maintenance's Division Operating Budget and was
completed in Fiscal Year 2000. Phase 11 was completed in Fiscal Year 2002 and Phase
IIT was completed in Fiscal Year 2003. Phase IV funds have not been identified. Phase
IV construction will include completion of the fire sprinkler system (floors 1 through 9,
and 12), emergency back-up power systems upgrades, fire alarm system upgrades, and
architectural improvements to the main lobby ceiling, 12th floor ceilings, and all the
elevator lobby ceilings to support the new systems. In addition, all visual and audio fire
alarm components necessary to comply with the ADA will be installed. (See Manager's
Report No. 03-249, dated December 3, 2003, titled "City Administration Building Fire
Protection and Life Safety Improvements").

Expenditure by Work Code \| |
Project Life g
Construction
$5,198,000
I G{ea!et Gr.:l.:l:n Hu.ll —
——Southeastern-San Biego— |
e B_arri‘o Logan
© “Caronado 4 o 7..\: ogan
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 1,198,000
Unidentified Funding 4,000,000
Total 1,198,000 4,000,000
Work Codes C C
- 195 - City of San Diego
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 1,198,000
Unidentified Funding 4,000,000
Total 5,198,000
Work Codes
Contact: Darren Greenhalgh E-Mail: dgreenhalgh@sandiego.gov Phone: 619-533-3104
City of San Diego - 196 -

Fiscal Year 2006 Budget



Engineering & Capital Projects
Facilities - Eng
37-028.0 Undergrounding of City Utilities
Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for additional underground conversion
projects to augment the California Public Utilities Commission (CPUC) Rule 20A
projects as well as providing for the necessary administrative expenses, conversion of
City-owned street lighting and resurfacing of roadways associated with the
undergrounding of utilities.

Justification: The CPUC mandates that local utility companies allocate funding for
undergrounding of utilities at the direction of the local municipality. Annually, San
Diego Gas and Electric, Pacific Bell and the cable television companies spend several
million dollars to underground overhead facilities. The City must provide the utility
companies with a priority listing of projects, aid coordination, require underground
utility districts and give informational support. Construction costs for undergrounding
are paid by utility companies in accordance with Public Utilities Commission Decisions
73078, 820118 and Case 8209. If not provided with administrative support, millions of
dollars of utility company construction money could go unused. Additional
underground conversion projects are funded through the City Undergrounding
Surcharge Fund. This fund is used solely for the undergrounding of utilities and cannot
be used for other purposes.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Undergrounding projects are scheduled each calendar year to correspond
with the utility company programming and budgeting practices.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
UTILITY 51,258,323 40,100,000 40,100,000 40,100,000 40,100,000
Total 51,258,323| 40,100,000 40,100,000 40,100,000 40,100,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
UTILITY 40,100,000 40,100,000 40,100,000 40,100,000 40,100,000 40,100,000 51,258,323
Total 40,100,000 40,100,000 40,100,000 40,100,000 40,100,000 40,100,000 51,258,323
Work Codes
Contact: Architectural Engineering & Phone: 619-533-3101
Contracts
2197 - City of San Diego
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Expenditure by Work Code

Construction
$794,479

Engineering & Capital Projects
Storm Drains/Flood Control
12-144.0 Dale Street Storm Drain

Council District: 3 Community Plan: Greater North Park

Description: This project provides for installing a drain system from Dale Street and
Upas Street to a canyon southerly of Thorn Street. This improvement includes curb,
gutter, sidewalk and street improvements north of the canyon on Dale Street. This
project also provides for the repair and environmental mitigation of two failed storm
drain outfalls in Switzer Canyon.

Justification: This project provides underground storm drainpipes and storm drain
inlets to collect and carry runoff to a natural drainage channel to prevent flooding in the
public right-of-way. This project also provides for the erosion and flood control in
Switzer Canyon through the repair of two failed storm drain outfalls.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the Greater
North Park Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was completed in Fiscal Year 2001. Construction was completed
in Fiscal Year 2002. The five year environmental canyon mitigation began in Fiscal
Year 2003 and is scheduled to be completed in Fiscal Year 2008, using continuing
appropriations.
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Design '|

$205,305 Greater Golden Hill
Soun Park

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 739,784
PRIV DN 125,000
TRANS 124,020 10,980
Total 988,804 10,980
Work Codes CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 739,784
PRIV DN 125,000
TRANS 135,000
Total 999,784
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
-199 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Storm Drains/Flood Control
12-152.0 Famosa Slough Salt Marsh Restoration
Council District: 2 Community Plan: Peninsula

Description: This project proposes to create 0.64 acres of tidal salt marsh habitat and
associated upland buffer as mitigation for impacts to 0.1 acres of coastal salt marsh by
the Sorrento West channel clearing project resulting from the El Nino storms of 1997.
The mitigation site is located on the tidal channel that is north of West Point Loma
Boulevard. The high area adjacent to an access road will be graded to the elevation of
the existing salt marsh habitat and be planted with salt marsh plant species.

Justification: The 0.64 acre mitigation project in Famosa Slough is required by the
Army Corps of Engineers, Coastal Commission, and California Department of Fish and
Game permits and agreements. The Famosa Slough was chosen as the mitigation site
because opportunities for coastal salt marsh mitigation in the Los Penasquitos Lagoon
have been exhausted. This option utilizes an available, City-owned site within the
Coastal Zone and is consistent with the 1993 Famosa Slough Enhancement Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Peninsula Community Plan and the Famosa Slough Enhancement Plan. It is in
conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2005.
Construction was scheduled to begin and to be completed in Fiscal Year 2005. A five
year maintenance and monitoring period is scheduled to begin in Fiscal Year 2006.

Expenditure by Work Code . mmm )
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
TRANS 153,000 23,000
Unidentified Funding 20,000 16,000 14,000 12,000
Total 153,000 23,000 20,000 16,000 14,000 12,000
Work Codes CD M M M M M
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
TRANS 176,000
Unidentified Funding 62,000
Total 238,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -200 -
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Expenditure by Work Code

Design
$600,000

Engineering & Capital Projects
Storm Drains/Flood Control
11-306.0 San Diego River/Ocean Beach Water Quality Improvement
Council District: 2 Community Plan: Ocean Beach

Description: This project provides for improvements to existing drainage facilities in
the Ocean Beach community. Sublet 18-010.9, Ocean Beach Drainage Study, is
consolidated into this project.

Justification: The existing drainage system is undersized and has historically resulted
in flooding within the area during rainy seasons.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Ocean Beach Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Preliminary design began in Fiscal Year 2002 and was completed in Fiscal
Year 2004. Design began and was completed in Fiscal Year 2005. Funds are available
in Fiscal Year 2006 for additional design work if required.

Mission Bay Park
Project Life

Loma Ponal

Pre-Design

$23,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 175,000,
TRANS 448,000
Total 448,000 175,000
Work Codes DP D
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 175,000
TRANS 448,000
Total 623,000
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-5633-3173

2201 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects
Storm Drains/Flood Control
12-134.0 Sorrento Creek Mitigation

Council District: 1, 5

Description: This project provides for mitigation for the Sorrento West project.

Community Plan: Los Penasquitos Canyon Preserve

Justification: Mitigation is required by the Army Corps of Engineers permit.
Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with Los
Penasquitos Canyon Preserve Park Plan and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Environmental review began in Fiscal Year 1999 and was completed in
Fiscal Year 2000. Mitigation began in Fiscal Year 2001 and is scheduled to be
completed in Fiscal Year 2006.

Expenditure by Work Code NG
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 809,233
TRANS 349,879 30,000
Total 1,159,112 30,000
Work Codes M M
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 809,233
TRANS 379,879
Total 1,189,112
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2202 -

Fiscal Year 2006 Budget
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Expenditure by Work Code

Construction
$1,294,196

Engineering & Capital Projects
Storm Drains/Flood Control
12-127.0 Storm Station N Improvements

Council District: 2 Community Plan: Mission Beach
Description: This project provides for eliminating the submerged outfall and for

relocating and/or modifying the existing control system at the storm water pumping
station at Santa Clara Point in Mission Beach.

Justification: This station has not operated reliably. This project will improve the
reliability of the pump station, thus preventing potential flooding of City streets.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with
Mission Beach Precise Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and construction were scheduled to begin in Fiscal Year 1999 and
are rescheduled to continue in Fiscal Year 2007 pending identification of funding.

Project Life

Design
$776,470

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 26,795 4,082
CMPR 205,911
TNBOND 120,250
TRANS 1,519,028
TRANSP 9,600
Unidentified Funding 185,000
Total 1,881,584 4,082 185,000
Work Codes CD C CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 30,877
CMPR 205,911
TNBOND 120,250
TRANS 1,519,028
TRANSP 9,600
Unidentified Funding 185,000
Total 2,070,666
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

2203 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects
Storm Drains/Flood Control
12-151.0 Tia Juana River Valley Channel Study

Council District: 8

Description: This project provides for the feasibility study relating to the Tia Juana
River Valley pilot channel and to eliminate ponding in the channel.

Community Plan: Tia Juana River Valley

Justification: The study will investigate the feasibility of various improvements in the
Tia Juana River Valley pilot channel, which will provide better accessibility to both
pedestrians and equestrians. In addition, this study will examine the elimination of
ponding in the channel.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Tia Juana River Valley Community Plan and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: The feasibility study is anticipated to begin in 2005 and to be completed in
Fiscal Year 2006, using continuing appropriations.

Expenditure by Work Code ORTRNr
Project Life R
Pre-Design Tl ki .
$100,000 T Ty
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 60,000
TRANS 40,000
Total 40,000 60,000
Work Codes P P

Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 60,000
TRANS 40,000

Total 100,000

Work Codes

Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2204 -
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Expenditure by Work Code

Construction
$1,200,161

Engineering & Capital Projects
Storm Drains/Flood Control
11-307.0 Via Alicante Storm Drain Replacement

Council District: 1 Community Plan: University

Description: This project provides for the replacement of a portion of a 180-inch
failing storm drain pipe under Via Alicante. This project is consolidated with CIP
Sublet 18-011.0, Via Alicante Storm Drain.

Justification: This project will replace a portion of storm drain pipe that is failing.
Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
La Jolla Community Plan, and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2002 and was completed in
Fiscal Year 2004. Construction is scheduled to be completed on Fiscal Year 2006.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
TRANS 216,696 1,108,465
Total 216,696 1,108,465
Work Codes CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
TRANS 1,325,161
Total 1,325,161
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2205 - City of San Diego
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Engineering & Capital Projects

Streets and Bridges

52-409.0 43rd Street and Logan/National Avenue Intersection

Expenditure by Work Code

Construction

$4,920,375

Council District: 4

Description: This project provides for realigning the intersection at 43rd Street and
National Avenue. This project will make necessary traffic enhancements to handle the
increased daily traffic associated with the residential, industrial and commercial
development of the State Route 252 Corridor (approximately 66 acres).

Community Plan: Southeastern San Diego

Justification: This project is a major component in the development of the State Route
252 Corridor within the Southcrest Project. The street currently handles approximately
12,000 weekday trips. Once development on the corridor is complete, the number of
trips will increase significantly. The Southeastern San Diego Community Plan
recommends improvement to four lanes to handle the current capacity.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Southeastern San Diego Community Plan and is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design and land acquisition began in Fiscal Year 2002 and were
rescheduled for completion in Fiscal Year 2006 due to budget constraints. Construction
has been rescheduled to Fiscal Year 2007, contingent upon receipt of funding.

Southeastern San Diego

Mountain View

Project Life

Design
$1,405,511

Land
$2,000,000

NationatGity

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 116,981
CMPR 50,000
TRANS 3,262,525 2,448,000
TRANSP 26,005
Unidentified Funding 2,422,375
Total 3,405,511 50,000 4,870,375
Work Codes DL C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 116,981
CMPR 50,000
TRANS 5,710,525
TRANSP 26,005
Unidentified Funding 2,422,375
Total 8,325,886
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 206 -
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Expend

Construction
$1,571,000

Engineering & Capital Projects
Streets and Bridges
52-592.0 Aldine Drive and Fairmount Avenue - Slope Restoration

Council District: 3 Community Plan: Mid-City

Description: This project provides for the evaluation, design and construction of slope
stability improvements for two slope areas. The first area is Fairmount Avenue slope
north of Meade Avenue and south of Aldine Drive. The second area is the Aldine
Drive south slope between Fairmount Avenue and Adams Avenue.

Justification: The slope on the east side of Fairmount Avenue and south side of Aldine
Drive is eroding and failing in some locations due to heavy winter rains.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the
Mid-City Communities Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2006. Construction is
scheduled for Fiscal Year 2007, pending availability of funds.

iture by Work Code
Project Life
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
STRMDR 9,789
TRANS 100,000 1,675,000
Unidentified Funding 71,000
Total 9,789 100,000 1,746,000
Work Codes P D CDP
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
STRMDR 9,789
TRANS 1,775,000
Unidentified Funding 71,000
Total 1,855,789
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2207 - City of San Diego
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Engineering & Capital Projects

Streets and Bridges

52-713.0 Alvarado Canyon Road Realignment

Council District: 7

Description: This project provides for the realignment of Alvarado Canyon Road from
380 feet east of the Fairmount Avenue and Camino Del Rio North intersection to the
Fairmount Avenue and Mission Gorge Road intersection. Improvements for this
two-lane collector street will include a structure over the existing concrete drainage
channel, removal of some existing pavement, re-grading of affected private parcels and
traffic signal modifications.

Community Plan: Navajo

Justification: This project will improve the traffic flow at the Interstate 8, Fairmount
Avenue and Mission Gorge Road interchange.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with
the City's Progress Guide and General Plan. The proposed realignment requires an

amendment to the Navajo Community Plan. This proposed change is being processed
by the Metropolitan Transit Development Board (MTDB) as part of an amendment to
identify the Mission Valley East Light Rail alignment through the corridor.

Scheduling: Land acquisition was scheduled to begin in Fiscal Year 2003 and continue
in Fiscal Year 2004. The Metropolitan Transit Development Board (MTDB) funded a
portion of the land acquisition through an in-kind donation. Design and construction
were scheduled in Fiscal Year 2005. Design and construction are rescheduled for
Fiscal Year 2007, contingent upon identification of funding.

Expenditure by Work Code
Project Life

Land
$2,635,000

Construction
$1,200,000

Design
$365,000

Mission Valley

-
PROJECT SITE|

Navajo

Granivile

College Area

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 10,000
MTDB 1IN 1,200,000
Unidentified Funding 2,990,000
Total 1,200,000 10,000 2,990,000
Work Codes L D CDL
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 10,000
MTDB 1IN 1,200,000
Unidentified Funding 2,990,000
Total 4,200,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -208 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-461.0 Architectural Barriers Removal - Development Impact Fees (DIF) Funded

Council District: Citywide = Community Plan: Citywide

Description: This revision reflects a proposed increase of $246,000 from various Fiscal
Year 2006 Development Impact Fee allocations. This project provides for installing
curb ramps at various locations throughout the City.

Justification: Persons with disabilities and many senior citizens find their mobility
restricted by curbs, which they find difficult or impossible to negotiate.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Projects are scheduled contingent upon the rate of development and fees
collected in the community.

Expenditure by Work Code P 3 3
Project Life ., ]
Construction 3 w
$1,132,172 5 \,:—

Design
$143,814

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DIF 03 20,000
DIF 04 12,700
DIF 07 72,000
DIF 09 10,500
DIF 13 24,700 8,000
DIF 14 126,679
DIF 15 16,000
DIF 16 14,500
DIF 17 25,000
DIF 19 3,000 43,500
DIF 20 14,000
DIF 24 87,500 63,000
DIF 27 21,238
DIF 28 3,000
DIF 29 41,000 35,000 24,000
DIF DF 461,617 146,238
TRANS 2,814

Total 794,048 235,938 246,000

Work Codes CD CD CD
2209 - City of San Diego
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2016 Total
DIF 03 20,000
DIF 04 12,700
DIF 07 72,000
DIF 09 10,500
DIF 13 32,700
DIF 14 126,679
DIF 15 16,000
DIF 16 14,500
DIF 17 25,000
DIF 19 46,500
DIF 20 14,000
DIF 24 150,500
DIF 27 21,238
DIF 28 3,000
DIF 29 100,000
DIF DF 607,855
TRANS 2,814
Total 1,275,986
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -210 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-748.0 Auxiliary Lanes on I-15 in Rancho Bernardo and Carmel Mountain Ranch

Council District: 1, 5 Community Plan: Carmel Mountain Ranch, Rancho
Bernardo

Description: This project will provide for the construction of auxiliary lanes at three

locations as part of a Caltrans project that will construct managed lanes on Interstate 15

between State Route 56 and Via Rancho Parkway. The locations are: Carmel

Mountain Road to Camino del Norte; Bernardo Center Drive to Rancho Bernardo

Road; and Bernardo Center Drive to Camino del Norte.

Justification: The auxiliary lanes will improve traffic flow between three interchanges
on Interstate 15 by removing merging traffic from the main freeway lanes. Caltrans
will construct these lanes as part of the larger Interstate 15 Managed Lanes project.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Bernardo, Carmel Mountain Ranch and Rancho Penasquitos Community Plans
and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The Interstate-15 Managed Lanes project is currently under construction.
Construciton of the lanes and reimbursement to Caltrans is scheduled to be complete in
2007.

Expenditure by Work Code
Project Life l.z —a
'-g:}ncha
Reimbursement iy ernagdo, | |
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; PROJECT sri'é[
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV BC 959,461
DEV CT 801,782
DONATN RC 1,355,198
PRIV DN 146,844
Total 3,263,285
Work Codes R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV BC 959,461
DEV CT 801,782
DONATN RC 1,355,198
PRIV DN 146,844
Total 3,263,285
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

2211 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-274.0 Balboa Avenue Corridor Improvements

Council District: 6 Community Plan: Kearny Mesa, Clairemont Mesa

Description: This project provides for improvements to the former State Route 274,
which is Balboa Avenue between Interstate 5 and Interstate 15. Improvements include
roadway widening, construction of new curbs, gutters, and sidewalks, reconstruction of
existing sidewalks, installation of a new traffic signal, modification of existing traffic
signals and installation of bicycle facilities.

Justification: This project is funded by a state contribution agreement as part of the
relinquishment of State Route 274 to the City of San Diego.

Operating Budget Effect: Operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Clairemont Mesa and Kearny Mesa Community Plans and is in conformance with the
City's Progress Guide and General Plan.

Scheduling: Preliminary engineering was completed in Fiscal Year 2003. Design
began in Fiscal Year 2004 and was scheduled to be complete in Fiscal Year 2005.
Construction was scheduled to begin in Fiscal Year 2005 and is rescheduled to Fiscal

Year 2006.
Expenditure by Work Code 7 f~ _ ; B =
Project Life Millary Facilites | )ﬁ/ .
Design n Miramar. .43)&
$1,705,600 ;_.-

Construction
$5,969,600
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
STATE &7 279,722 8,248,278
Total 279,722 8,248,278
Work Codes P CDP
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
STATE 87 8,528,000
Total 8,528,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2212 -
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Construction
$874,000
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Engineering & Capital Projects
Streets and Bridges
52-496.0 Balboa Avenue Streetscape Improvements

Council District: 6 Community Plan: Clairemont Mesa

Description: This project provides for median landscaping and hardscaping on Balboa
Avenue between Interstate 5 and Interstate 805 in the Clairemont Mesa community.
Additional improvements along the former State Route 274 corridor are budgeted in
CIP 52-274.0, Balboa Avenue Corridor Improvements.

Justification: This project was initiated by the Clairemont Mesa community and the
State of California as a Federal Transportation Enhancement Act (TEA) grant project
and was transferred to the City upon relinquishment of Balboa Avenue as a state
highway (State Route 274) by Caltrans. The local matching funds of $282,000 were
also transferred to the City from the State as part of the relinquishment process.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Clairemont Mesa Community Plan and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Design was scheduled to be complete in Fiscal Year 2005. Construction is
scheduled to be completed in Fiscal Year 2006, using continuing appropriations.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FDGRNT DF 45,733 637,267
STATE 87 282,000
Total 327,733 637,267
Work Codes CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FDGRNT DF 683,000
STATE 87 282,000
Total 965,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2213 - City of San Diego
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Engineering & Capital Projects

Streets and Bridges

52-338.0 Beach Access Reconstruction

Council District: 1, 2 Community Plan: La Jolla, Mission Beach, Ocean Beach,
Pacific Beach, Peninsula, Torrey Pines,
University

Description: This annual allocation provides for reconstructing and protecting stairs,

walkways, bridges and walls located in non-park areas which provide beach access in

the public right-of-way.

Justification: Winter storms erode areas adjacent to beach access improvements,
making them unusable. Reconstruction of protective devices will provide continuing
public access to beach areas.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the
appropriate community plans, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 30,000 30,000 30,000 30,000 30,000
Total 30,000 30,000 30,000 30,000 30,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 30,000 30,000 30,000
Total 30,000 30,000 30,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2214 -

Fiscal Year 2006 Budget



Expenditure by Work Code

Construction
$3,177,804

Engineering & Capital Projects
Streets and Bridges
52-717.0 Bird Rock Coastal Traffic Flow Improvements
Council District: 1 Community Plan: La Jolla

Description: This project is a comprehensive plan which includes traffic calming
measures to reduce speed, improve safety and walkability on La Jolla Boulevard. The
project includes 3 modern roundabouts on La Jolla Boulevard and 3 mini roundabouts
on connecting residential streets. La Jolla Boulevard will be reduced from 4 lanes to 2
lanes. The plan also includes 20 additional traffic calming measures on connecting
residential streets.

Justification: This project will reduce traffic speed, improve traffic flow and safety on
La Jolla Boulevard. This project reduces speed and minimizes traffic on surrounding
area streets. This project is in accordance with the La Jolla Public Facilities Financing
Plan, Project T-13.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
La Jolla Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design began in Fiscal Year 2004 and is scheduled to be completed in
Fiscal Year 2006 using continuing appropriations. Construction will be scheduled in
phases, contingent upon identification of funding.

Project Life

Design
$1,103,039

Mission Bay Park
Mission Beach

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
DIF 05 250,000
LTF 05 400,000
TNBOND 250,000
TN-INF 100,000
TRANS 103,039
Unidentified Funding 3,177,804
Total 353,039 750,000 3,177,804
Work Codes D D C
2215 - City of San Diego
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR

DIF 05 250,000
LTF 05 400,000
TNBOND 250,000
TN-INF 100,000
TRANS 103,039
Unidentified Funding 3,177,804

Total 4,280,843
Work Codes

Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -216 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-519.0 Bridge Rails - Citywide
Council District: Citywide = Community Plan: Citywide
Description: This annual allocation provides for installing new and replacing old
railing on bridges where the existing railing does not meet current standards.

Justification: This program maintains an ongoing program to promote safety within the
public right-of-way. Funding is provided on an as-needed basis, installing new railing
to meet current standards.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans, and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and construction are scheduled each year.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 190,000
HBRR DF 400,000 400,000 400,000
TRANS 100,000 100,000 100,000
Unidentified Funding 500,000 500,000
Total 690,000 500,000 500,000 500,000 500,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 190,000
HBRR DF 400,000
TRANS 100,000
Unidentified Funding 500,000 500,000 500,000 500,000 500,000 500,000
Total 500,000 500,000 500,000 500,000 500,000 500,000 690,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2217 - City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-653.0 Camino del Sur - Carmel Mountain Road to 1600 Feet North of Park Village Road
Community Plan: Rancho Penasquitos, Torrey Highlands

Council District: 1

Description: This project provides for the construction of Camino del Sur (formerly
Camino Ruiz) as a four-lane major street with Class II bicycle lanes from Carmel
Mountain Road to 1,600 feet north of Park Village Road. Phase I will include all
grading, one lane in each direction, shoulders, sidewalk and median landscaping. Phase
IT will provide an additional lane in each direction including median curb.

Justification: Camino del Sur is the major street connecting the southwest corner of
Rancho Penasquitos to the future Carmel Mountain Road extension and to State Route

56.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos Community Plan and the Torrey Highlands Subarea Plan, and is in
conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I design and land acquisition began in Fiscal Year 1998 and will

continue in Fiscal Year 2006 using continuing appropriations. Construction is

projected to occur in conjunction with anticipated development in Fiscal Year 2008.
Phase II is scheduled for design and construction beginning in Fiscal Year 2010.

Expenditure by Work Code
Project Life & —
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$300,000
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV CR 750,000 2,597,250
FBA 04 754,353 1,123,647 2,566,500
FBA 17 1,007,000
Total 754,353 1,873,647 5,163,750 1,007,000
Work Codes D DL C CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV CR 3,347,250
FBA 04 4,444,500
FBA 17 1,007,000
Total 8,798,750
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -218 -
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Engineering & Capital Projects
Streets and Bridges

52-389.0 Camino Ruiz - Gold Coast Drive to Jade Coast and Miralani Drive to Miramar Road

y
7

> )
o
2 TR

Council District: 5

Description: This project provides for widening Camino Ruiz from Gold Coast Drive
to the east leg of Jade Coast Road and from the northern most boundaries of Miralani
Business Park to Miramar Road, widening Camino Ruiz to a modified six-lane major
street/primary arterial. The project includes Class II bike lanes between Mira Mesa
Boulevard and Gold Coast Drive and within the project limits. See Project Number 10
in the Mira Mesa Public Facilities Financing Plan.

Community Plan: Mira Mesa

Justification: Widening this portion of Camino Ruiz will accommodate increased
vehicular traffic generated by the Mira Mesa Community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Preliminary design is scheduled to continue in Fiscal Year 2007. Design is
scheduled to begin in Fiscal Year 2008. Construction is scheduled to begin in Fiscal
Year 2009. This schedule is contingent upon the rate of development and fees collected
in the community.

Expenditure by Work Code
Project Life

Construction
$1,891,000

Design

$431,000

Pre-Design
$40,151

| Mira Mesa
Mira M

Military Facilities
Mramar

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 01 23,151 17,000 431,000 1,891,000
Total 23,151 17,000 431,000 1,891,000
Work Codes P P D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 01 2,362,151
Total 2,362,151
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2219 - City of San Diego
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Engineering & Capital Projects

Streets and Bridges

52-725.0 Camino Ruiz - Widen to Six Lanes Northerly of State Route 56

Expenditure by Work Code

Reimbursement
$14,414,810

Council District: 1 Community Plan: Torrey Highlands

Description: The project will provide for the construction of Camino Ruiz between
State Route 56 and Carmel Valley Road as a two-lane interim roadway (40' paved
width) within the right-of-way for a future six-lane facility. Additional lanes may be
required in the immediate vicinity of the interchange.

Justification: This project will accommodate the increase in vehicular traffic caused by
development in the area, and will be funded by development within Torrey Highlands.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Torrey Highlands Subarea Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: This project is required with the first phase of development within Torrey
Highlands and has been completed. Reimbursement to developers is pending.

Torrey Highlands

Project Life N\
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 10 1,050,000
FBA 17 9,715,000 3,649,810
Total 9,715,000 4,699,810
Work Codes R R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 10 1,050,000
FBA 17 13,364,810
Total 14,414,810
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -220 -
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Engineering & Capital Projects
Streets and Bridges

52-403.0 Camino Ruiz, San Dieguito Road to Carmel Valley Road - Street Improvements

Council District: 1 Community Plan: Torrey Highlands, Black Mountain

Ranch

Description: This project provides for reimbursement to a developer for the design and

construction of Camino Ruiz between San Dieguito Road south to Carmel Valley Road

as a two-lane interim facility within a six-lane right-of way. It will provide a wildlife

undercrossing, traffic signals and intersection widening at San Dieguito Road, B Street

and Carmel Valey Road. A second phase of the project will construct two additional

lanes of Camino Ruiz from San Dieguito Road southward to Carmel Valley Road and

modify the traffic signals accordingly.

Justification: This project is in accordance with the Black Mountain Ranch Public
Facilities Financing Plan, Project T-9 and Project T-10, and the Torrey Highlands
Public Facilities Financing Plan, Project T-2.4.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Black Mountain Ranch Subarea Plan, the Torrey Highlands Public Facilities Financing
Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Reimbursement to the developer is pending and will be made using
continuing appropriations.

Expenditure by Work Code ‘ Black Mountain /
. . Ranch e
Project Life = A . T
| Mira Me:sa
j Miry Maza
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
4,000,000
Total 4,000,000
Work Codes R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 10 4,000,000
Total 4,000,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2201 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges

52-401.0 Camino Ruiz, Santaluz to Camino del Norte - Street Improvements
Council District: 1 Community Plan: Black Mountain Ranch

Facilities Financing Plan, Project T-5.

Guide and General Plan.

made from continuing appropriations.

Description: This project provides for reimbursement to a developer for the design and
construction of Camino Ruiz between Santaluz and Camino del Norte.

Justification: This project is in accordance with the Black Mountain Ranch Public

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Black Mountain Ranch community plan and is in conformance with the City's Progress

Scheduling: Reimbursement is scheduled each year between Fiscal Year 2005 and
Fiscal Year 2009. Reimbursement for Fiscal Year 2006 and Fiscal Year 2007 will be

Expenditure by Work Code Black Mountain /
. . Ranch "y
Project Life = i
Reiénbursement 3
13,711,600 /
g é{lrme.f v.anioy I"_u
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 10 9,141,070 3,570,530 1,000,000
Total 9,141,070 3,570,530 1,000,000
Work Codes R R R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 10 13,711,600
Total 13,711,600
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego _202 -

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-402.0 Camino Ruiz, Santaluz to Resort Street - Wildlife Crossing

Council District: 1

Community Plan: Black Mountain Ranch

Description: This project provides for reimbursement to a developer for the design and
construction of wildlife crossings along Camino Ruiz between Santaluz and Resort

Street.

Justification: This project is in accordance with the Black Mountain Ranch Public

Facilities Financing Plan, Project T-7.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Black Mountain Ranch community plan and is in conformance with the City's Progress

Guide and General Plan.

Scheduling: Reimbursement is scheduled in Fiscal Year 2006.

Expendltur? by Work Code 7 ‘ e i R /
Project Life i f 2, Ay e _ _{ R
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 10 5,499,920
Total 5,499,920
Work Codes R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 10 5,499,920
Total 5,499,920
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2023 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-723.0 Camino Santa Fe - Del Mar Mesa Road to State Route 56

Council District: 1 Community Plan: Del Mar Mesa

Description: This project will be completed in two phases: Phase I, which has been
completed, provide for the construction of Camino Santa Fe (45'/65") from the
northerly terminus of Carmel Mountain Road at Del Vino Court, northwesterly to the
easterly terminus of Del Mar Mesa Road. The project included a multi-use trail
adjacent to the roadway. Phase II provides for the construction of Camino Santa Fe
(40'/62") from Del Mar Mesa Road to State Route 56. The project will include a 100'
bridge structure. A multi-use trail will also be constructed adjacent to the roadway.

Justification: This project is required to accommodate additional traffic in Del Mar
Mesa and will provide access from Del Mar Mesa to adjoining communities.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Land acquisition, design and construction are expected to be completed by
the developer in Fiscal Year 2008. Reimbursement from the FBA will be made as
funds become available.

Expenditure by Work Code LN Ty
Project Life Fom e
Reimbursement i san ey
$7,125,000
'--'r.q.‘&‘._ i dogtl
Sorrento Hills
N
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 09 20,000 2,040,000 1,540,000 1,600,000 1,925,000
Total 20,000 2,040,000 1,540,000 1,600,000 1,925,000
Work Codes R R R R R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 09 7,125,000
Total 7,125,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -024 -

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-424.0 Carmel Mountain Road - Interstate 5 Interchange

Council District: 1

Operating Budget Effect: None.

and General Plan.

Community Plan: Carmel Valley

Description: This project provides for a diamond interchange at Interstate 5 and
Carmel Mountain Road. Design and construction will be completed by Caltrans. The
project will be City-funded by Council-approved agreement.

Justification: This interchange is needed to accommodate the increase in vehicular
traffic created by development in the communities of Carmel Valley and Sorrento Hills.
See Project Number 16 in the Carmel Valley Public Facilities Financing Plan.

Relationship to General and Community Plans: This project is consistent with the
Carmel Valley Community Plan and is in conformance with the City's Progress Guide

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 1993.
Additional land acquisition and design were scheduled in Fiscal Year 2000 and were
scheduled again in Fiscal Year 2001. Construction was scheduled to begin in Fiscal
Year 2001 and continue through Fiscal Year 2005 using continuing appropriations.
This schedule is contingent upon the rate of development and fees collected in the

community.

Expenditure by Work Code

Construction

$10,280,078

Project Life

Design
$3,301,946

Land
$2,249,775

Pre-Design
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Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 02 2,614,590 55,410
FBA 08 2,208,757 2,241,243
PDIF 12 3,604,500 7,075,500
Total 8,427,847 9,372,153
Work Codes CDLP C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 02 2,670,000
FBA 08 4,450,000
PDIF 12 10,680,000
Total 17,800,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
20225 City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-411.0 Carmel Mountain Road - Neighborhood 10 Boundary to Del Mar Mesa Road

Expenditure by Work Code

Construction

Council District: 1 Community Plan: Del Mar Mesa

Description: This project provides for the construction of Carmel Mountain Road as a
two lane collector street from the Carmel Valley Neighborhood 10 easterly boundary to
Del Mar Mesa Road. The westerly 2,000 feet of this street (FBA funded), which
traverses open space, will be 40'/62'. Also included as part of this project is a wildlife
crossing under Carmel Mountain Road. The remainder (subdivider funded), will be
both 40'/62' and 50'/72' and will include a left turn lane at intersections and major
driveways as needed. A multi-use trail will be constructed as part of this project along
the entire project length.

Justification: This project is required to accommodate the additional traffic generated
as a result of development in Del Mar Mesa.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design, construction, and land acquisition were scheduled in Fiscal Year
2004 and are rescheduled in Fiscal Year 2006. All work to be completed by developer.

Cavimed Valley

Project Life

Design
$862,050

[rpep—y

$5,397,950 = i | i Lo
Land ™\, Sorrero Hills -—g — | """'" “'f‘
$900,000 \ hg/\, il e g _I
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 09 1,724,100 86,2006
PRIV DN 4,826,850 522,844
Total 6,550,950 609,050
Work Codes CDL C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 09 1,810,306
PRIV DN 5,349,694
Total 7,160,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 226 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-517.0 Carmel Valley Road - 300 Feet East of Portofino Drive to Del Mar

Council District: 1 Community Plan: Torrey Pines

Description: This project provides for improving Carmel Valley Road to a modified
two-lane collector street from 300 feet east of Portofino Drive to the Del Mar city
limits. The improvements include construction of curb, gutter, sidewalks and drainage
improvements as well as construction of a Class II bicycle lane on both sides of Carmel
Valley Road.

Justification: This project will improve traffic flow and turning movements on this
roadway.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Torrey Pines Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design of the project is now complete. Construction is rescheduled to
begin in Fiscal Year 2006.

Expenditure by Work Code
Project Life

u /
Torrey Pines ‘ 411"\;[ Valley

Ded Mar Heghts . \carmef vatey
\
1

Design
$1,615,014

|PROJECT BiTE

i e S

Construction

$5,004,627

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 339,464 3,280,792
DIF 27 162,000 400,000
TRANS 1,564,457 569,791
TRANSP 3,137
Unidentified Funding 300,000
Total 1,907,058 731,791 3,680,792 300,000
Work Codes CD C C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 3,620,256
DIF 27 562,000
TRANS 2,134,248
TRANSP 3,137
Unidentified Funding 300,000
Total 6,619,641
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Design

2227 - ‘ City of San Diego
Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-747.0 Carmel Valley Road - Street A to Neighborhood Parkway

Council District: 1 Community Plan: Pacific Highlands Ranch

Description: This project will design and construct Carmel Valley Road from Street
"A" to the Neighborhood Parkway as a four-lane facility within a 122 foot right-of-way
that can accomodate six lanes in the future. The two internal lanes will be left
unimproved for future expansion to accomodate six lanes of traffic or another transit
oriented facility. In the interim, these two lanes shall be landscaped and incoroporated
into the center median improvements. This section of Carmel Valley Road includes the
pedestrian undercrossing at the Neighborhood Parkway. See Project T-4.3 in the
Pacific Highlands Ranch Public Facilities Financing Plan.

Justification: Due to anticipated traffic volumes on Carmel Valley Road, the reach
between Street "A" and Neighborhood Parkway will be constructed as a four lane
facility that can be expanded to six lanes in the future.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Pacific Highland Ranch Subarea Plan and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Completion is scheduled for Fiscal Year 2009.

Expenditure by Work Code v
Pl'Oj ect Life ’ Pacific Highlands Ranch s
Reimbursement / =
$5,590,000 : ’ 2
] L CW‘_ ’ gf
e — PROJECT SITE
Carmel Valley
Calrme] Valkey
L/L - —l Dol My Mscw
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 11 1,500,000 1,500,000 1,500,000 1,090,000
Total 1,500,000 1,500,000 1,500,000 1,090,000
Work Codes R R R R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 11 5,590,000
Total 5,590,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -228 -

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-466.0 Carmel Valley Road - Via Albutura to Camino Ruiz

Council District: 1 Community Plan: Torrey Highlands

street.

Financing Plan, Project T-4.3.

and General Plan.

Description: This project provides for the reimbursement for the widening of the
existing Carmel Valley Road between Via Albutura and Camino Ruiz into a four-lane

Justification: This project is in accordance with the Torrey Highlands Public Facilities
Operating Budget Effect: The operating budget effect is estimated to be minimal.
Relationship to General and Community Plans: This project is consistent with the

Torrey Highlands Subarea Plan and is in conformance with the City's Progress Guide

Scheduling: Reimbursement is scheduled in Fiscal Years 2003, 2004 and 2008.

Expenditure by Work Code —
Proj ect Life Black Mountain Ranch
Reimbursement
$5,418,667 o
Rancho :Iﬁ.:lﬂnsq'ukos
[ F
Torrey Highlands i \'._ '
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 17 2,674,667 2,744,000
Total 2,674,667 2,744,000
Work Codes R R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 17 5,418,667
Total 5,418,667
Work Codes

Contact: Transportation
Engineering/Design

-229 -

Phone: 619-533-3173

City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-421.0 Carroll Canyon Road - Interstate 15 to Maya Linda Road

Lo

B

'#

Council District: 5 Community Plan: Mira Mesa

Description: This project provides for widening the south side of Carroll Canyon Road
from Interstate 15 to 150 feet east of Maya Linda Road to provide a right-turn lane with
a Class II bike lane. See Project Number 7A in the Mira Mesa Public Facilities
Financing Plan.

Justification: Traffic volumes will require an exclusive right-turn lane to southbound
Interstate 15.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Preliminary design was scheduled in Fiscal Year 1992. Final design, land
acquisition and construction are scheduled to begin in Fiscal Year 2008.

Expenditure by Work Code “”
Project Life Mira Mesa a Scripps Miramar Ranch
Design : Serpps Ranch
$75,000 R
Iéazr{];d,s()o FROJECT 3ITE
. I
e ; ]1 E
i i
™ —
Construction
$285,197
Pre-Design
$78,373
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
TRANS 78,373 389,997
Total 78,373 389,997
Work Codes P CDL

Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
TRANS 468,370

Total 468,370

Work Codes

Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -230 -

Fiscal Year 2006 Budget




Expenditure by Work Code Mira Mesa

Construction
$13,988,000

Engineering & Capital Projects
Streets and Bridges
52-392.0 Carroll Canyon Road - Sorrento Valley Road to Scranton Road

Council District: 5 Community Plan: Mira Mesa

Description: This project provides for a modified four-lane collector street from
Sorrento Valley Road, under Interstate 805 to Scranton Road. The street will include
bike lanes.

Justification: Carroll Canyon Road will be a necessary street in accordance with the
community plan. The horizon year average daily trip forecast is 25,000.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Land acquisition was scheduled in Fiscal Year 2005. Design began in
Fiscal Year 2001 continued in Fiscal Year 2004 using continuing appropriations.
Construction is scheduled to begin in Fiscal Year 2005 and continue through Fiscal
Year 2007, pending identification of funding.

Project Life Scrraots Valiy

Design
$2,693,000

P, \ University

[ Land
$1,615,000

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 01 3,803,640 504,360
STP CC 7,438,000
Unidentified Funding 6,550,000
Total 3,803,640 7,942,360 6,550,000
Work Codes DL CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 01 4,308,000
STP CC 7,438,000
Unidentified Funding 6,550,000
Total 18,296,000
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

2231 - . City of San Diego
Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-716.0 Centre City Intersection Pop-outs

Council District: 2, 8 Community Plan: Centre City

Description: This project provides for pedestrian curb pop-outs that will allow for
greater pedestrian access and improved traffic control by widening the sidewalks or
providing additional landscaped parkway strips.

Justification: Intersection pop-outs are needed to make pedestrian crossings shorter
and reduce the visual width of long, straight streets. They also narrow the area of
pavement in travel lane widths providing a visual cue to the driver that caution is
necessary.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Centre City Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not
established, only planning and other preliminary activities have been performed to date.
The project schedule for the design and construction will be established, once the scope
of work is approved and the remaining funding identified.

Expenditure by Work Code s I" :'
Project Life Sz;:b‘ﬁ Park | h
Design / I,lI
$15,000 \ |
/” South Park
; =
Greater Go!d’en Hill |
: Logan Heighs
aémé
Lagan
/ é’s(.o Dg\
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DIF 03 15,000
Total 15,000
Work Codes D
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DIF 03 15,000
Total 15,000
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-5633-3173

City of San Diego

-232 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$11,127,000

Engineering & Capital Projects
Streets and Bridges
52-745.0 Clairemont Mesa Boulevard/SR-163 Improvements

Council District: 6 Community Plan: Kearny Mesa

Description: This project provides for improving Clairemont Mesa Boulevard/State
Route 163 to six-lane prime arterial standards. Phase I of the project consists of bridge
widening and ramp realignment on the eastern side of the interchange. Phase II consists
of ramp realignment on the western side. The interchange will be re-configured to
eliminate existing loop on-ramps. The ramps will be re-configured to intersect
Clairemont Mesa Boulevard at standard signalized intersections. HOV/Bus bypass
lanes will be incorporated on the on-ramps and preemption for emergency vehicles and
bus priority will be included on the traffic signals.

Justification: These improvements will eliminate existing pedestrian/bike high-speed
crossings and all vehicle, bike and pedestrian moves will be controlled thus improving
safety. Transit movement through the interchange area will be greatly enhanced.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Kearny Mesa Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Construction was scheduled to begin in Fiscal Year 2005 and will
continue through Fiscal Year 2006.

Military Facilities
Miramar

Project Life

—
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Design

$2,500,000

MOWTOOMERY MRSTRIP

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 6,309,000
PRIV DN 73,879 117,121
STATE DF 4,400,000
Unidentified Funding 2,727,000
Total 73,879 117,121 10,709,000 2,727,000
Work Codes D D CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 6,309,000
PRIV DN 191,000
STATE DF 4,400,000
Unidentified Funding 2,727,000
Total 13,627,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2233 City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-670.0 Coast Boulevard Bluff Stabilization

Expenditure by Work Code

Construction
$1,417,792

Council District: 1 Community Plan: La Jolla

Description: This project provides for bluff improvements near Coast Boulevard.

Justification: This project provides for protection of Coast Boulevard where erosion of
the coastal bluff and the formation of sea caves threaten the stability of the street.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
La Jolla/La Jolla Shores Community Plan and is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 1999, rescheduled in Fiscal Year
2003 and continued in Fiscal Year 2004. Construction was rescheduled from Fiscal
Year 2003 to Fiscal Year 2004 due to environmental delays. Construction is scheduled
to be completed in Fiscal Year 2006.

Project Life

PROJECT SITE =

Design

$150,000

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
STATE LQ 295,500
TOTAX CI 847,292
TRANS 425,000
Total 1,567,792
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
STATE LQ 295,500
TOTAX (I 847,292
TRANS 425,000
Total 1,567,792
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2234 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-545.0 Coastal Erosion Affecting City Streets

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for corrections of miscellaneous erosion
problems along the shorelines that affect City streets.

Justification: This project provides remedies for erosion caused by surf, weather, and
surface runoff impacting City streets in various locations along the San Diego shoreline.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Phase I, completed in Fiscal Year 1994, studied the coastline that borders
the City of San Diego and prioritized areas in need of restoration and enhancement.
Phase 11, also completed in Fiscal Year 1994, involved detailed analysis of the
prioritized areas. Phase III will begin project planning and implementation on an annual
basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 50,000
Unidentified Funding 200,000 200,000 500,000 500,000
Total 50,000 200,000 200,000 500,000 500,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 50,000
Unidentified Funding 500,000 500,000 500,000 500,000 500,000 500,000
Total 500,000 500,000 500,000 500,000 500,000 500,000 50,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2235 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

37-200.0 Consultant Services/Right-Of-Way Projects

o

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for miscellaneous
engineering/architectural services by consultants for the improvement of streets.

Justification: Some projects require the services of a private consultant for minor
design services or when the required level of expertise is not available from City staff.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 20,000 20,000 20,000 20,000 20,000
Total 20,000 20,000 20,000 20,000 20,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 20,000 20,000 20,000 20,000 20,000 20,000
Total 20,000 20,000 20,000 20,000 20,000 20,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 236 -

Fiscal Year 2006 Budget




MExico

Engineering & Capital Projects
Streets and Bridges
52-664.0 Debt Service for TransNet Bond Funded Projects

Council District: Citywide = Community Plan: No Community Planning Area

Description: This annual allocation provides for debt service on the TransNet Bond
funded projects in the Engineering and Capital Projects Department.

Justification: Debt service payments for prior TransNet Bond issuances are required
annually.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with
the City's Progress Guide and General Plan.

Scheduling: Bond issuance in various fiscal years requires annual payments through
Fiscal Year 2008.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
TRANS 1,926,924 2,818,423 2,350,340
Total 1,926,924 2,818,423 2,350,340
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
TRANS 1,926,924
Total 1,926,924
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2237 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges

52-683.0 Debt Service for TransNet Commercial Paper Funded Projects

Council District: Citywide = Community Plan: Citywide

are required annually.

Operating Budget Effect: None.

payments through Fiscal Year 2008.

MExico

Expenditure by Work Code

Description: This annual allocation provides for debt service on the TransNet
Commercial Paper funded projects in the Engineering and Capital Projects Department.

Justification: Debt service payments for prior TransNet Commercial Paper issuances

Relationship to General and Community Plans: This project is in conformance with
the City's Progress Guide and General Plan.

Scheduling: Commercial Paper issuance in various fiscal years requires annual

Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
TRANS 8,925,107 15,171,604 764,692
Total 8,925,107 15,171,604 764,692
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
TRANS 8,925,107
Total 8,925,107
Work Codes

Contact: Transportation
Engineering/Design

City of San Diego - 238 -
Fiscal Year 2006 Budget

Phone: 619-533-3173




Engineering & Capital Projects
Streets and Bridges
52-739.0 Del Mar Heights Road - East of Old Carmel Valley Road

Council District: 1 Community Plan: Pacific Highlands Ranch

Description: This project will construct Del Mar Heights Road from Old Carmel
Valley Road to the new alignment of Carmel Valley Road as a modified five-lane
roadway within a 122 foot right-of-way for a future six-lane facility. The project will
include an eastbound third lane as the roadway approaches Carmel Valley Road. This
project includes the bridge crossing over the open space corridor. This is the second
phase of the project and will provide local access to the central area of development.
The Developer will advance funding for this project and be reimbursed from the Pacific
Highlands Ranch Facilities Benefit Assessment under the terms of a reimbursement
agreement.

Justification: This facility is required to accommodate traffic being generated by new
development in Pacific Highlands Ranch as well as by existing sub-regional traffic
needs.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Pacific Highlands Ranch Community Plan (Project T-3.2) and is in conformance with
the City's Progress Guide.

Scheduling: Completion of this project was scheduled in Fiscal Year 2004. The
Developer advanced funding for this project and will be reimbursed from the Pacific
Highlands Ranch Facilities Benefit Assessment under the terms of a reimbursement

agreement.
Expenditure by Work Code P
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 11 4,700,000 2,000,000 3,300,000
Total 4,700,000 2,000,000 3,300,000
Work Codes R R R

Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 11 10,000,000

Total 10,000,000

Work Codes
Contact: Transportation Phone: (619) 533-3173
Engineering/Design
2239 City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges
52-686.0 Del Mar Heights Road Median - Mango Drive to City Limits

Council District: 1 Community Plan: Torrey Pines

Description: This project is located on Del Mar Heights Road, between Mango Drive
and San Diego city limits, and includes raised center decorative concrete medians,
future landscaping area to be covered with landscape fabric and mulch above top soil,
and irrigation sleeves under vehicular area. Landscaping and irrigation will be
completed in a future phase pending identification of funding.

Justification: Construction of the median is required to control turning movements and
reduce traffic conflicts.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Torrey Pines Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction will be
scheduled when remaining funding is identified, and a new maintenance assessment

district is created.
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Expenditure by Work Code
Project Life

Construction
$630,000

Lauf [ | /
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DIF 27 182,856 272,144
Unidentified Funding 300,000
Total 182,856 272,144 300,000
Work Codes CD C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DIF 27 455,000
Unidentified Funding 300,000
Total 755,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 240 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-478.0 Del Mar Heights Road North of Neighborhood #4 Park and School

Council District: 1 Community Plan: Carmel Valley

Description: This project provides for reimbursing the developer for constructing the
half-width improvement of Del Mar Heights Road north of the proposed site of the
neighborhood park (school in neighborhood #4) to a six-lane major arterial with Class
II bike lanes.

Justification: The developer is required to build this road and will be reimbursed from
Facilities Benefit Assessment funding by agreement. See Project Number 27 in the
Carmel Valley Public Facilities Financing Plan.

Operating Budget Effect: The operating budget is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Carmel Valley Community Plan, and it is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Project was constructed in prior years by the developer. Reimbursement
from FBA will be made thru continuing appropriations.

Expenditure by Work Code
Project Life
Reimbursement
$845,250
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 02 845,250
Total 845,250
Work Codes R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 02 845,250
Total 845,250

Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

_041 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges
52-712.0 Del Mar Mesa Road - Carmel Country Road to Carmel Mountain Road

Council District: 1 Community Plan: Del Mar Mesa

Description: This project provides for the construction of Del Mar Mesa Road as a two
lane rural residential road from Carmel Country Road to the future Carmel Mountain
Road. The improvements also include a 16-inch water line and a multi-use trail. This
roadway will provide access to the east until other road improvements are in place.
This project was formerly named Shaw Ridge Road.

Justification: The project is required to accommodate the additional traffic generated
as a result of development in Del Mar Mesa. See Project Number 43-3 in the Del Mar
Mesa Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: This project was constructed by developers in Fiscal Years 1999 through
2003. Reimbursements will be made from continuing appropriations.

Expenditure by Work Code 7  d :
PrOJ ect Life T S ° Pacific Highlands Ranéh
Rein;sbursement | —
9,405,000 [ Ve
i 4 I
Del Mar Mesa
Carmel Valley
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 09 5,285,028 4,119,972
Total 5,285,028 4,119,972
Work Codes R R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 09 9,405,000
Total 9,405,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego _042 -
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Engineering & Capital Projects
Streets and Bridges
52-492.0 Del Sol Boulevard - Central

Council District: 8 Community Plan: Otay Mesa

Description: This project provides for construction of the central section of Del Sol
Boulevard from the eastern boundary of Palm Ridge through the Multiple Species
Conservation Program (MSCP) open space and along the frontage of the proposed
community park, elementary and middle school site. The roadway will consist of 800
lineal feet of a two-lane collector and 2,000 lineal feet of a four-lane collector street.

Justification: The transportation element of the Otay Mesa Community Plan suggests
that an integrated transportation network will provide mobility and accessibility for the
residents and business travelers to, from and through the community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and

General Plan.

Scheduling: Design was scheduled in Fiscal Year 2008 and accelerated to Fiscal Year
2004. Construction was scheduled in Fiscal Year 2009 and accelerated to Fiscal Year
2005 per Otay Mesa Community request. Construction has been rescheduled to Fiscal
Year 2006 pending coordination with adjacent developer.

Expenditure by Work Code Q l l -~
Project Life il
et T
Otay Mesa-Nestor ! \
| Otay Mesa West ; omyMega
% \ Ocean Crest
— '.\"-Q_fl.w. ¥
o A
o
S/ 105
Design .g\gﬂ}“
$262,091 — / Otay Mesa
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 14 1,081 511,419 1,537,500,
Total 1,081 511,419 1,537,500
Work Codes D CD C

Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 14 2,050,000

Total 2,050,000

Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2043 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-347.0 Division Street - Interstate 5 to 43rd Street

Construction

$4,576,276

EXpeIlditllI‘e by WOl'k COde - Southeastern S_an--D;égo W]
. . ! Houthcreat Wounayie (
Project Life
Design
$315,200
Land
$1,200,000
Military Facilities
Pre-Design \ Q - \ N
$30,000 \ [ 1 A A A -
\\ A% LA '’ g

Council District: 8 Community Plan: Southeastern San Diego

Description: This project provides for widening Division Street to a modified four-lane
roadway from Interstate 5 to 43rd Street. The project has been split into two phases.
Phase I provided for signal additions, drainage rehabilitation and smaller scope street
improvements. Phase II provides for widening the street. There will be further study of
the feasibility of extending this project further east. This project description is
preliminary and the amounts shown below only reflect the funding currently
programmed. The total funding needs of the project will be determined, once a final
scope of work is established.

Justification: The City is required to widen Division Street to mitigate the deletion of
State Route 252 as part of an agreement with National City. The widening of Division
Street will provide increased capacity and improve traffic flow in the same corridor.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Southeastern San Diego Community Plan and is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Since the project description for Phase II is preliminary and the scope of
work is not established, only planning and other preliminary activities have been
performed to date. The project schedule for the design and construction will be
established, once the scope of work is approved and the remaining funding
appropriated.

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 50,000
TRANS 198,436 4,135,040
TRANSP 30,000
Unidentified Funding 1,200,000 508,000

Total 278,436 1,200,000 4,643,040

Work Codes CDP L CD

City of San Diego _044 -
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 50,000
TRANS 4,333,476
TRANSP 30,000
Unidentified Funding 1,708,000
Total 6,121,476
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2045 - City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

53-037.0 Earthquake Restrainers for Bridges

Expend

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for seismic restraining units on City
bridges that are susceptible to damage during strong earthquakes.

Justification: Caltrans has completed an inventory of City bridges that may require
seismic retrofit measures. This annual program will allocate funding for seismic
restraining units based on a priority list of inventoried bridges. The project will improve
the structural stability of City bridges during strong earthquakes.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and construction of the bridges identified for seismic retrofitting
are scheduled each year.

iture by Work Code
Project Life

- Ll
e
- =
s

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 175,000,
HBRR DF 260,000, 260,000
TRANS 30,000 30,000 30,000
Unidentified Funding 290,000 290,000
Total 465,000 290,000 30,000 290,000 290,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 175,000
HBRR DF 260,000
TRANS 30,000
Unidentified Funding 290,000 290,000 290,000 290,000 290,000 290,000
Total 290,000 290,000 290,000 290,000 290,000 290,000 465,000
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

City of San Diego

- 246 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$350,000

Engineering & Capital Projects
Streets and Bridges
52-378.0 East San Rafael Street Deceleration Lane
Council District: 1 Community Plan: Carmel Valley

Description: This project provides a right-hand deceleration lane to East San Raphael
Drive into the San Raphael Development from El Camino Real.

Justification: This project is desired by the community to address safety concerns. See
Project 21A-32 in the Carmel Valley Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Carmel Valley Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was scheduled to be complete in Fiscal Year 2005. Construction is
scheduled for Fiscal Year 2006, using continuing appropriations.

PrOJ ect Life Carmel Valley
Design Carmel Valey

$100,000

Sorrento Hills

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 08 51,830 398,170
Total 51,830 398,170
Work Codes D CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 08 450,000
Total 450,000
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

2047 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-417.0 Eastgate Mall - Miramar Road to San Diego Gas and Electric (SDG&E) Easement

Expenditure by Work Code

Council District: 1 Community Plan: University

Description: This project provides for widening Eastgate Mall to a four-lane collector
street between Miramar Road and the San Diego Gas and Electric (SDG&E) easement.
In addition, this project provides for Class II bicycle lanes. This project description is
preliminary and the amounts shown below only reflect the funding currently
programmed. The total funding needs of the project will be determined, once a final
scope of work is established.

Justification: These improvements will enhance traffic flow at this location. See
project Number 34 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not
established, only planning and other preliminary activities have been performed to date.
The project schedule for the design and construction will be established, once the scope
of work is approved and the remaining funding identified.

Project Life

Design

$960,000

Construction

Military Facilities

Miramar

$2,390,000 W\ JIJ'T.__.
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 650,000 100,000 450,000 2,000,000
Unidentified Funding 150,000
Total 650,000 250,000 450,000 2,000,000
Work Codes D D CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 3,200,000
Unidentified Funding 150,000
Total 3,350,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 248 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Engineering & Capital Projects
Streets and Bridges
52-479.0 El Camino Real - San Dieguito Road to Via de la Valle
Community Plan: Subarea II Future Urbanizing Area,
Fairbanks Ranch Country Club
Description: This project provides for reconstruction and widening of the existing
two-lane bridge to a four-lane bridge. It provides for widening the existing two-lane
roadway to a modified four-lane major road and includes improvements on eastbound
Via de la Valle as far as northbound El Camino Real.

Council District: 1

Justification: The Fairbanks Ranch Country Club and Via de la Valle Precise Plans
identify El Camino Real as a four-lane major road.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Fairbanks Ranch Country Club Specific Plan and the North City Future Urbanizing
Area Framework Plan. It is in conformance with the City's Progress Guide and General
Plan.

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 1992 and
continued in Fiscal Year 1994 and Fiscal Year 1995. Design began in Fiscal Year 1998
and is scheduled to continue through Fiscal Year 2006. Land acquisition is scheduled in
Fiscal Year 2006. Construction is scheduled to begin in Fiscal Year 2006 and continue
in Fiscal Year 2007.

Solana Beach San Diego County

| \_f“
Proj ect Life ViA De La Valle- e ‘_h_
Design Flower Hill ._‘-'f
$2,455,756 S/
_ __f;g.w&_'u‘r;:}.\: club F
Fulul{eslirbb;r‘ﬁs?'&ma..—' e
r |
\ Pacific Highlands Ranch
PROJECT SITE
—) “——E\*m_q,‘___,
Construction Land L/L‘(/—\lll
$15,098,310 $2,300,000 | i
Pre-Design Torrey Pines | Carmel Valley
$145,934 Dol Mar Haights ‘Carmel Vatey
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
DEV EC 2,799,000,
HBRR EC 697,600 1,002,400 8,300,000
PDIF 02 675,561
TRANS 226,129
Unidentified Funding 6,299,310
Total 1,599,290 1,002,400 2,799,000 14,599,310
Work Codes DP D CL C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
DEV EC 2,799,000
HBRR EC 10,000,000
PDIF 02 675,561
TRANS 226,129
Unidentified Funding 6,299,310
Total 20,000,000
Work Codes
2249 - City of San Diego

Fiscal Year 2006 Budget



Contact: Transportation Phone: 619-533-3173
Engineering/Design

City of San Diego -250 -
Fiscal Year 2006 Budget



Expenditure by Work Code

Construction

Engineering & Capital Projects
Streets and Bridges
52-746.0 El Camino Real Acceleration Lane

Council District: 1 Community Plan: Subarea II Future Urbanizing Area

Description: This project will provide a 250 foot acceleration lane for residents making
a left turn from Sea Country Lane onto El Camino Real.

Justification: This improvement will permit safer acceleration and merging into traffic
on El Camino Real.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
North City Future Urbanizing Area Framework Plan and is in conformance with the
City's Progress Guide and General Plan.

Scheduling: Design was scheduled to begin and to be completed in Fiscal Year 2005.
Construction is scheduled to begin and be completed in Fiscal Year 2006.

]
NCFUA Subarea 2 A
North City # -

Fairbanks Country Club
Narth City

Project Life

Design
$27,115

Pacific Highlands Ranch
Nerth City

&
,r;
i&
&
¥

Carmel Valley

Carmel Valley

Torrey Pines
Dei Mar Heights

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
PDIF 14 120,000
Total 120,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
PDIF 14 120,000
Total 120,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
-251 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-743.0 Euclid Avenue Corridor Improvements

Expenditure by Work Code

Construction
$1,334,631

Council District: 3, 7 Community Plan: Mid-City, Southeastern San Diego

Description: This project provides improvements on Euclid Avenue from 300 feet
north of Redwood Street to El Cajon Boulevard and will include curb, gutter, sidewalk,
curb ramps, landscaping, roadway restoration, striping, and traffic calming installations.

Justification: Euclid Avenue carries a traffic volume in excess of its design capacity,
resulting in significant congestion, which impacts neighboring properties. Traffic
speed, volume, and deficiency in pedestrian infrastructure compromises pedestrian
safety.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the Mid
City Communities Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Preliminary engineering began in Fiscal Year 2005. Design is scheduled
for Fiscal Year 2006, pending identification of funding. Construction will be scheduled
when funds are identified.

MTd -I.T'.l_'- P Jal MM
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Pre-Design
$83,369

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DIF 08 65,369
TRANS 18,000
Unidentified Funding 582,000 1,334,631
Total 65,369 18,000 582,000 1,334,631
Work Codes P P D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DIF 08 65,369
TRANS 18,000
Unidentified Funding 1,916,631
Total 2,000,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2250 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges

52-699.0 Euclid Avenue Improvements - Home Avenue to Thorn Street

Council District: 3,4, 7

Community Plan: Mid-City

General Plan.

Description: This project provides for the completion of street improvements
recommended in the Euclid Avenue Revitalization Program and the Mid-City
Communities Plan. Improvements will extend from Home Avenue to Thorn Street and
will include curb, gutter, sidewalk, landscaping, paving, and traffic calming

installations. See also CIP 52-743.0, Euclid Avenue Corridor Improvements.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the
Mid-City Communities Plan and is in conformance with the City's Progress Guide and

Justification: Euclid Avenue carries a traffic volume in excess of its design capacity,
resulting in significant congestion, which impacts neighboring properties. Traffic speed,
volume, and a deficiency in pedestrian infrastructure compromise pedestrian safety.

Scheduling: Preliminary engineering was scheduled to begin in Fiscal Year 2001 and
continued in Fiscal Year 2002. Design was scheduled to be completed in Fiscal Year

2004 and construction was scheduled to be completed in Fiscal Year 2005, and is now
expected to be completed in Fiscal Year 2006.

Expenditure by Work Code
Project Life

Construction
$851,240

Design
$31,000

Pre-Design
$15,000
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Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 81,000
CDBG 94,000
CMPR
DIF 08 274,631
DONATN RD 160,000
HUD108 MC
PRIV DN
TRANS 247,609 40,000

Total 857,240 40,000

Work Codes CDP C
2253 - City of San Diego

Fiscal Year 2006 Budget



Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 81,000
CDBG 94,000
CMPR
DIF 08 274,631
DONATN RD 160,000
HUD108 MC
PRIV DN
TRANS 287,609
Total 897,240
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -054 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$4,934,809

Engineering & Capital Projects
Streets and Bridges
52-554.0 First Avenue Bridge over Maple Canyon - Rehabilitation

Council District: 3 Community Plan: Uptown

Description: This project provides for seismic retrofit to the abutments, expansion
joints and bracing of the bridge, and for replacement of corroded rivets. Miscellaneous
painting is required to prevent rusting.

Justification: This bridge needs extensive hardware restoration and replacement,
miscellaneous painting, and seismic upgrades to prevent collapse during a catastrophic
earthquake.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Uptown
Community Plan and is in conformance with the City's Progress Guide and General
Plan.

Scheduling: An initial study was scheduled to begin in late Fiscal Year 1993. Design
was scheduled to begin in Fiscal Year 1996 and is scheduled to continue through Fiscal
Year 2005. Construction is scheduled to begin in Fiscal Year 2006, pending availability
of funding.

Uptown

Proj ect Life I Pk Wl 4 4 { T +
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|

| numieg

Design =
$1,211,499

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
HBRR FA 461,118 4,123,928
TRANS 750,381 531,619
Unidentified Funding 279,262
Total 1,211,499 4,123,928 810,881
Work Codes D C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
HBRR FA 4,585,046
TRANS 1,282,000
Unidentified Funding 279,262
Total 6,146,308
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
-055- City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-373.0 Genesee Avenue - Interstate 5 to Campus Point Drive

Council District: 1

at Interstate 5.

Operating Budget Effect: None.

Community Plan: University

Description: This project provides for widening Genesee Avenue to a modified
six-lane primary arterial from Interstate 5 to Campus Point Drive. The total project
length is approximately 2,500 feet with Class II bicycle lanes. A separate project (CIP
52-372.0) is scheduled to redesign the freeway interchange and widen Genesee Avenue

Justification: This project is needed to improve traffic flow and is included in the
Council-approved North University City Community Financing Plan and Facilities
Benefit Assessment Document. See Project Number 3 in the North University City
Public Facilities Financing Plan.

Relationship to General and Community Plans: This project is consistent with the

University Community Plan and is in conformance with the City's Progress Guide and

General Plan.

Scheduling: Land acquisition was scheduled to begin in Fiscal Year 1995 and is
scheduled to continue through Fiscal Year 2005. Design was scheduled in Fiscal Year
2002 and continued in Fiscal Year 2004. Construction was scheduled to begin in Fiscal

Year 2005.

Expenditure by Work Code

Project Life

Construction
$5,237,749

\ Unwersny

i

Design
$982,804

i
Land R 7.'\“*--\ P §
$100,000 ; A S

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 349,440
FBA 03 1,329,780 4,641,333
Total 1,679,220 4,641,333
Work Codes CDL C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 349,440
FBA 03 5,971,113
Total 6,320,553
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 256 -

Fiscal Year 2006 Budget




Expenditure by Work Code \

Construction
$270,000

Engineering & Capital Projects
Streets and Bridges
52-594.0 Genesee Avenue - Interstate 5 to Eastgate Mall

Council District: 1 Community Plan: University

Description: This project provides for a median closure at Fez Street and dual left-turn
lanes in the southbound direction at the Eastgate Mall intersection. See Project Number
G in the North University City Public Facilities Financing Plan.

Justification: This project will improve traffic circulation in the University community.
Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Preliminary design was scheduled in Fiscal Year 2002. Design was
scheduled in Fiscal Year 2003 and was completed in Fiscal Year 2005. Construction
was scheduled in Fiscal Year 2004 and is rescheduled to Fiscal Year 2007, pending
identification of funding. This schedule is contingent upon the rate of development and
fees collected in the community.

PI‘Oj ect Life '||L University

/.. --H_E!ﬁr_h

Ty Pines

Design

$15,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 55,412 104,588
Unidentified Funding 125,000
Total 55,412 104,588 125,000
Work Codes CD C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 160,000
Unidentified Funding 125,000
Total 285,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2257 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-458.0 Genesee Avenue - Nobel Drive to State Route 52

Council District: 1

Community Plan: University

Description: This project provides for widening Genesee Avenue from Nobel Drive to
State Route 52 to a modified six-lane major street north of Decoro Street and a
modified six-lane primary arterial south of Decoro Street. It includes a right-turn lane,
eastbound to southbound, at the Genesee Avenue/Nobel Drive intersection; additional
left turn lane, including a traffic signal at State Route 52 interchange; and Class 11
bicycle lanes. This project description is preliminary and the amounts shown below
only reflect the funding currently programmed. The total funding needs of the project
will be determined once a final scope of work is established.

Justification: This project is needed to increase the capacity of this facility. See Project
Number A in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and

General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2010, contingent upon
Council approval of the project described in the Community Plan. Land acquisition is
scheduled in Fiscal Year 2011 and construction is scheduled to begin in Fiscal Year

2012.

Expenditure by Work Code

Project Life

Construction

Design
$4,048,600

Military Facilities
Mivamar

$17,102,000
Land
$2,000,000
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 1,329,513 119,087 2,300,000
STATE DF
Unidentified Funding
Total 1,329,513 119,087 2,300,000
Work Codes D D D
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 2,000,000 16,658,000 272,000 22,678,600
STATE DF 172,000 172,000
Unidentified Funding 300,000 300,000
Total 2,000,000 17,130,000 272,000 23,150,600
Work Codes L CD C
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 258 -

Fiscal Year 2006 Budget




Council District: 1

Number 24.

Engineering & Capital Projects
Streets and Bridges

52-372.0 Genesee Avenue - Widen Interstate 5 Crossing
Community Plan: University

Operating Budget Effect: None.

Description: This project provides for widening Genesee Avenue to six lanes plus dual
turn lanes with a 26-foot median (800 feet on each side of overcrossing); replacing the
existing Genesee Avenue overcrossing with a higher, wider (124-foot) structure; and
replacing the existing Voigt Drive bridge on the University of California San Diego
campus with a longer, wider (60-foot) structure. The project also includes modification
of existing ramps and auxiliary lanes on both sides of the freeway. Project scope has
been increased to include Interstate 5 Corridor (freeway) improvements which will be
constructed with regional funds. A separate project (CIP 52-373.0) is scheduled for
widening Genesee Ave from Interstate 5 to Campus Point Drive.

Justification: This project is needed to improve traffic flow. It is included in the
Council-approved North University City Public Facilities Financing Plan as Project

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and

General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 1996.
Land acquisition is rescheduled in Fiscal Year 2008 due to required environmental
documentation. Design is scheduled to continue through Fiscal Year 2008 due to
increased scope. Construction is rescheduled to Fiscal Year 2010 due to increased
scope to include Interstate 5 Corridor Improvements. This schedule is contingent upon
the rate of development and fees collected in the community.

Expenditure by Work Code &
. . &
Project Life &
Construction H\“‘\_\
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Design Y
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Land \
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 1,374,457 3,625,543 500,000 1,000,000 17,800,000
Unidentified Funding 85,700,000
Total 1,374,457 3,625,543 500,000 1,000,000 103,500,000
Work Codes DLP DL D D CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 24,300,000
Unidentified Funding 85,700,000
Total 110,000,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2259 - City of San Diego
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Engineering & Capital Projects

Streets and Bridges
52-555.0 Georgia Stre

et Bridge/University Avenue Separation Replacement
Council District: 3 Community Plan: Greater North Park

Description: This project provides for replacing the bridge, the adjacent retaining walls
and the corresponding guardrails along the bridge walls.

Justification: This bridge has severe spalling due to age and has severe height
limitations which need to be corrected. Trucks continue to hit the low arches of the
bridge. The retaining walls on either side are an integral part of the bridge and also need
restoration or replacement. The guardrails of the bridge and adjacent walls are
deteriorating.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Greater
North Park Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 1994 and is scheduled to
continue through Fiscal Year 2008, due to environmental and funding delays.
Construction was scheduled to begin in Fiscal Year 2005 and is rescheduled to begin in
Fiscal Year 2008 pending receipt of Highway Bridge Rehabilitation and Replacement
funds.

Expenditure by Work Code
. . T | S -
Project Life ) Sastar Norths Park
gesign ,//'/ Hx‘xa g g [y e k|
3,972,302 ( 5
§ \ ,
! o FRojEcy simes |
= Uptown
. O 0 s ) 1 O
g (5}
Construction 0
$6,336,000 .|
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 400,000
HBRR GS 28,000 1,028,000 6,336,000
TNBOND 51,000
TRANS 644,802 1,820,500
Total 723,802 1,028,000 400,000 1,820,500 6,336,000
Work Codes D D D D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 400,000
HBRR GS 7,392,000
TNBOND 51,000
TRANS 2,465,302
Total 10,308,302
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 260 -
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Engineering & Capital Projects
Streets and Bridges

52-305.0 Interstate 15 Northbound Off-Ramp to Pomerado Road

Council District: 5

Community Plan: Scripps Miramar Ranch

Description: This project addresses the ramp queue storage deficiency. Currently, the
off-ramp consists of one lane for approximately 750 feet flaring to two lanes and,
finally, to three lanes near the Pomerado Road intersection. This improvement would
widen the ramp to accommodate two lanes shortly after exiting the freeway, providing
900 feet of additional storage. Striping and signing improvements would be required in
order to designate the right lane for eastbound-only traffic and the left lane for
westbound-only traffic. The right-of-way is currently held by Caltrans.

Justification: The improvement would reduce the magnitude and frequency of
back-ups onto the Interstate 15 main lanes. The improvement would provide
approximately 900 feet of additional lane, providing 1,500 feet of queue storage on the
ramp for both the left and right turning movements at Pomerado Road. This
improvement would offset the community's traffic impacts at this location and address
impacts from future area growth.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Encantada Precise Plan and Scripps Miramar Ranch Community Plan, and is in
conformance with the City's Progress Guide and General Plan.

Scheduling: These improvements are currently under construction by Caltrans, with
funds provided by the developer of Rancho Encantada.

Expenditure by Work Code

Project Life

Construction
$260,000

Design

$65,000

Mira Mosa
iirn Masa

Scripps Miramar
Raneh

g Rancs

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 325,000
Total 325,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 325,000
Total 325,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2261 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-311.0 Interstate 5/State Route 56 North Freeway Connectors

. 1 T T —>
Expenditure by Work Code - | \ B Pacific Highlafids
Project Life L B 5 4 Rénch
Design \
$2,093,622 \
Torrey Pines ",

Construction
$7,040,676

Council District: 1 Community Plan: Carmel Valley

Description: This project provides for the preparation of a project report environmental
document (PR/ED) for northerly connections of the Interstate 5 and State Route 56
freeways. The improvements include the westerly State Route 56 to northerly Interstate
5, the southerly Interstate 5 to easterly State Route 56 connections, and interim
improvements. The interim improvements include the State Route 56/El Camino Real
off ramp and improvements to the E1 Camino Real/Carmel Valley Road/State Route 56
intersection.

Justification: State Route 56 opened to traffic in July of 2004 and provides a new
east/west connection between Interstates 5 and 15. This will introduce a significantly
new volume of traffic to the Interstate 5 corridor in Carmel Valley, some of which will
need to go to or from the north. This project will provide the improvements necessary
to make these moves most efficiently and avoid the heavy use of local streets.

Operating Budget Effect: None. These facilities are operated by the State of
California.

Relationship to General and Community Plans: This project is consistent with both
the Carmel Valley Community Plan and in conformance with the City's Progress Guide
and General Plan.

Scheduling: Preparation of a PR/ED began in Fiscal Year 2004 and is scheduled to
continue in Fiscal Year 2006. Construction of the proposed interim improvements
began in Fiscal Year 2005 and is scheduled to be completed in Fiscal Year 2006.

Del Mar Mesa

Carmel Valley

Carmel Valey

e

PFOJECTSITEI

Univetsity

Tarrey Pihes

'/..- =
Mira Mesa

_SGirenta Valey

Pre-Design
$803,000

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 10 580,000
FBA 11 579,324 300,000 6,120,676
FDGRNT 5C 63,432 1,878,568
FDGRNT 5D 16,635 358,663
FDGRNT FA
LTF 03 40,000

Total 699,391 2,537,231 6,120,676 580,000

Work Codes CDP CDP C C

City of San Diego 2262 -

Fiscal Year 2006 Budget




Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 10 580,000
FBA 11 7,000,000
FDGRNT 5C 1,942,000
FDGRNT 5D 375,298
FDGRNT FA
LTF 03 40,000
Total 9,937,298

Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design

2263 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-678.0 Judicial Drive - Golden Haven Drive to Eastgate Mall

Land
$7,800,000

Design

$650,000

Council District: 1 Community Plan: University

Description: This project provides for constructing Judicial Drive from Golden Haven
Drive to Eastgate Mall as a four-lane major street, including an undercrossing at La
Jolla Village Drive. The undercrossing will be funded by Facilities Benefit Assessment
(FBA) funding.

Justification: This project is needed to improve traffic flow, and it is included in the
Council-approved North University City Community Financing Plan and Facilities
Benefit Assessment Document. See Project Number 33 in the North University City
Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is complete. Remibursement for construction costs will be made
from continuing appropriations.

Expenditure by Work Code o/
Project Life " Universify B etia MeTa
"‘q\“
Reimbursement A -'l__"“\
$5,250,500
\
Construction j :
$4,665,500 a ;P‘y
j| H

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 6,469,000 1,720,000
PRIV DN 8,355,000 1,822,000
Total 14,824,000 3,542,000
Work Codes CDLR CR
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 8,189,000
PRIV DN 10,177,000
Total 18,366,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -264 -

Fiscal Year 2006 Budget




Council District: 7

Description: This project provides for widening Kearny Villa Road from 200 feet north
of State Route 52 to 2,200 feet north of State Route 52 to match the existing adjacent
four-lane facility. This project description is preliminary and the amounts shown below
only reflect the funding currently programmed. The total funding needs of the project
will be determined, once a final scope of work is established.

Engineering & Capital Projects

Streets and Bridges

52-483.0 Kearny Villa Road - 200 Feet North of State Route 52

Community Plan: Kearny Mesa

Justification: This portion of Kearny Villa Road is presently two lanes and requires
widening in order to maintain a continuous four-lane facility. See Project Number
KM-1 in the Kearny Mesa Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Kearny Mesa Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not

established, only planning and other preliminary activities have been performed to date.
The project schedule for the design and construction will be established, once the scope
of work is approved and funding is identified.

Expenditure by Work Code

Construction
$779,233

Project Life

Design
$675,767

Land
$85,000

Military Facilities
Yirarmar

Py

Tierrasanta

-

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DIF 18 234,460
TRANS 2,233
Unidentified Funding 1,303,307
Total 236,693 1,303,307
Work Codes DL CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DIF 18 234,460
TRANS 2,233
Unidentified Funding 1,303,307
Total 1,540,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2265 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-718.0 La Jolla Parking Structure Design

Council District: 1 Community Plan: La Jolla

Description: This project provides for design of a parking structure in the La Jolla
community.

Justification: This project will assist with parking concerns in the La Jolla community.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
La Jolla Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Site selection is scheduled to continue through Fiscal Year 2006 and to be
completed in Fiscal Year 2007. Preliminary engineering and design is scheduled to
begin in Fiscal Year 2007. Design is scheduled for Fiscal Year 2008 funded by
continuing appropriations.

Expenditure by Work Code
Project Life
Design
$50,000
) i North Clairemont
Prosec sire | ™ \ Cfa!rerj{ !MW
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
TOTAX CI 50,000
Total 50,000
Work Codes D
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
TOTAX (I 50,000
Total 50,000
Work Codes
Contact: Siavash Pazargadi E-Mail: spazargadi@sandiego.gov Phone: 619-236-6608
City of San Diego - 266 -
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Expenditure by Work Code

Construction
$7,379,140

Engineering & Capital Projects
Streets and Bridges
52-452.0 La Jolla Village Drive - Torrey Pines Road to Villa La Jolla Drive

Council District: 1 Community Plan: La Jolla, University

Description: This project provides for Phase III of widening La Jolla Village Drive
from Torrey Pines Road to Interstate 805, and for widening the bridge over Gilman
Drive to six lanes. It widens La Jolla Village Drive to six lanes from Torrey Pines Road
to Gilman Drive, and to six lanes with two auxiliary lanes from Gilman Drive to Villa
La Jolla Drive. It also adds a fourth westbound lane from Interstate 5 to Villa La Jolla
Drive. The project reconstructs some portions of the existing roadway, improves
drainage at the Villa La Jolla/La Jolla Village Drive intersection, and improves the
North Torrey Pines Road/Torrey Pines Road/La Jolla Village Drive intersection,
including a right-turn lane to Torrey Pines Road along eastbound North Torrey Pines
Road from Expedition Way funded by a developer's contribution.

Justification: Widening La Jolla Village Drive will enhance traffic flow. See Project
Number 47 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
La Jolla/La Jolla Shores and University Community Plans and is in conformance with
the City's Progress Guide and General Plan.

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 1992. Design
and land acquisition were scheduled to begin in Fiscal Year 1998 and to be completed
in Fiscal Year 2002. Construction began in Fiscal Year 2005 and is scheduled to be
completed in Fiscal Year 2006.

Project Life

Design

$400,000

Land
$40,000
Pre-Design
$7,500

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 6,982,315 421,685
OTHER BH 154,821 267,819
Total 7,137,136 689,504
Work Codes CDLP C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 7,404,000
OTHER BH 422,640
Total 7,826,640
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

2267 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges
52-595.0 La Jolla Village Drive and Regents Road

Council District: 1

General Plan.

Community Plan: University

Description: This project provides for a southbound-to-westbound right-turn lane at
the La Jolla Village Drive/Regents Road intersection. A Class II bike lane is included
for southbound bicyclists. Additional right-of-way will be acquired from the University
of California San Diego at no cost.

Justification: This project is needed to improve traffic flow at this intersection. See
Project Number 41 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and

Scheduling: Preliminary design was completed in Fiscal Year 1995. Design was

scheduled to begin in Fiscal Year 1999 and continued through Fiscal Year 2000.
Construction was rescheduled to begin in Fiscal Year 2005 and is scheduled to be
completed in Fiscal Year 2006.

Expenditure by Work Code
Project Life

Construction
$990,000

Design

$100,000

"*--..\

University

‘armey Pines

Mira Mesa

Sérmate Valley

Military Facilities

Miramar

Pre-Design
$10,000
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 314,789 485,211
PRIVR 300,000
Total 314,789 485,211 300,000
Work Codes CDP C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 800,000
PRIVR 300,000
Total 1,100,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 268 -
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Expenditure by Work Code i f

Construction
$18,162,415

Engineering & Capital Projects

Streets and Bridges

52-485.0 La Jolla Village Drive/Interstate 805 Interchange Ramps

Council District: 1

Community Plan: University

Description: This project provides for converting the existing La Jolla Village
Drive/Interstate 805 full cloverleaf interchange configuration to a partial cloverleaf
configuration, including widening the overpass structure and approaches to provide
three through lanes with an auxiliary lane in each direction. The project also provides
for widening La Jolla Village Drive to eight lanes and for constructing three lanes to the
southbound on-ramp. Bike lanes will be included.

Justification: This project is needed to improve traffic circulation and safety in the
University community. See Project Number C in the North University City Public
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 2001.
Design continued in Fiscal Year 2004. Construction began in Fiscal Year 2005 and is
scheduled to continue into Fiscal Year 2007. This schedule is contingent upon the rate
of development and fees collected in the community.

Project Life \ Mira Mesa

University Y

oy Pines

Miramar

Design
$707,585

Land
$280,000

Military Facilities

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 100,000
FBA 03 2,039,908 14,669 10,631,423
Unidentified Funding 6,364,000
Total 2,039,908 114,669 10,631,423 6,364,000
Work Codes CDL C C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 100,000
FBA 03 12,686,000
Unidentified Funding 6,364,000
Total 19,150,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2269 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges
52-754.0 Linda Vista Road at Genesee Avenue

Council District: 6

Expenditure by Work Code
Project Life

Design
$53,000

Community Plan: Linda Vista

Description: This project provides for the lengthening of the Genesee Avenue
westbound left-turn lanes to 300 feet of vehicle storage and the re-striping of Genesee
Avenue to provide an exclusive eastbound right-turn lane. It will also widen Linda
Vista Road to provide an exclusive northbound right-turn lane.

Justification: This project will improve the traffic flow through the intersection.
Operating Budget Effect: The operating budget effect is estimated to be minimal.

Scheduling: Design is scheduled to begin in Fiscal Year 2005. Land acquisition and
construction will be scheduled when funding is identified.

Linda Vista

%
1 Serra Mesa
Bivdland
Construction
$142,000
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DIF 07 53,000
Unidentified Funding 142,000
Total 53,000 142,000
Work Codes D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DIF 07 53,000
Unidentified Funding 142,000
Total 195,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 270 -

Fiscal Year 2006 Budget




Expenditure by Work Code sz

Engineering & Capital Projects
Streets and Bridges
52-654.0 Lisbon Street - Imperial Avenue to 217 Feet East of 71st Street

Council District: 4 Community Plan: Skyline/Paradise Hills

Description: This project provides for widening of Lisbon Street to include an
additional center turn lane from Imperial Avenue to 71st Street. A utility
undergrounding project will also be completed simultaneously with this project.

Justification: This project will improve traffic flow on Lisbon Street.
Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 1997 and was completed in Fiscal
Year 2000. Design began in Fiscal Year 2001 and was completed in Fiscal Year 2004.
Land acquisition began in Fiscal Year 2003 and was completed in Fiscal Year 2005.
Construction is scheduled to be completed in Fiscal Year 2006.

Project Life

VEWCELST

Design wmDenLn
$346,770 Encanto Neighborhoods

Encanio

Skyline-Paradize Hills

Jamachatomita

PromCT ST _
Construction Land -
$993,977 $123,000 f—
Pre-Design
$15,615
Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
DIF 23 63,000
TRANS 1,416,362
Unidentified Funding

Total 1,479,362

Work Codes CDLP
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
DIF 23 63,000
TRANS 1,416,362
Unidentified Funding
Total 1,479,362
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

2271 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-676.0 Mira Sorrento Place - Scranton Road to Vista Sorrento Parkway
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Expenditure by Work Code
Project Life

Construction
$9,125,343

Council District: 5

Description: This project provides for widening and extending Mira Sorrento Place to
a four-lane collector street between Scranton Road and Vista Sorrento Parkway. It
includes widening the Mira Sorrento Place/Scranton Road intersection.

Community Plan: Mira Mesa

Justification: This project is needed to improve traffic flow, and it is included in the
Council-approved Mira Mesa Community Financing Plan and Facilities Benefit
Assessment Document. See Project Number 56 in the Mira Mesa Public Facilities
Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and land acquisition were completed in Fiscal Year 2002.
Construction began in Fiscal Year 2004 and was scheduled to be completed in Fiscal
Year 2005 and is rescheduled to Fiscal Year 2007, pending identification of funding.

s A
Mira Mesa

Design

$591,780

BCRANRON

PROSECT BITE|

Land Universi_ty
$2,166,000 e

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 100,000
FBA 01 7,829,683 2,687,440
PRIV DN 366,000
STATE VS
Unidentified Funding 900,000
Total 7,829,683 3,053,440 100,000 900,000
Work Codes CD CDL C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 100,000
FBA 01 10,517,123
PRIV DN 366,000
STATE VS
Unidentified Funding 900,000
Total 11,883,123
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego S22 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-679.0 Miramar Road - Interstate 805 Easterly Ramps to 300 Feet East of Eastgate Mall

Council District: 1 Community Plan: University

Description: This project provides for widening Miramar Road to eight lanes from the
Interstate 805 easterly on and off ramps to 300 feet east of Eastgate Mall. It includes
dual left-turn lanes at Eastgate Mall.

Justification: This project is needed to improve traffic flow, and it is included in the
Council-approved North University City Community Plan and Facilities Benefit
Assessment Document. See Project Number 50 in the North University City Public
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 2002
and continued through Fiscal Year 2005. Construction was scheduled to begin in Fiscal

Year 2005 and is scheduled to be complete in Fiscal Year 2006.

Expenditure by Work Code
Project Life

University
Design Sarenio |
$600,000

Land
$840,000

Military Facilities
Miramar

Construction

$2,560,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 977,695 3,022,305
Total 977,695 3,022,305
Work Codes DL CDL
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 4,000,000
Total 4,000,000
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Design

Z073 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

53-053.0 Mission City Parkway Bridge over San Diego River

Council District: 6 Community Plan: Mission Valley

Description: This project provides for a new two-lane bridge extending Mission City
Parkway from the intersection of Camino Del Rio North to the north over the San
Diego River. Mission City Parkway would connect to Fenton Parkway, which was
constructed by a developer as part of the Mission City Development. This project also
provides for an additional entrance to QUALCOMM Stadium. This project description
is preliminary and the amounts shown below only reflect the funding currently
programmed. The total funding needs of the project will be determined, once a final
scope of work is established.

Justification: The bridge is part of the approved Mission City Plan, and it is being
constructed from funding provided by H. G. Fenton as part of the settlement with the
City implementing the Mission City Development, specifically for the construction of
the bridge and roadway.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mission Valley Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not
established, only planning and other preliminary activities have been performed to date.
The project schedule for the design and construction will be established, once the scope
of work is approved and the remaining funding identified.

Expenditure by Work Code
Project Life
Design
$1,925,944
Construction . Nn:g:-ﬂfﬂ’:“ e
$7,253,868 =MMERoL s i DSt =,
5700 e eI D INMSES AL i
i
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 163,944
DEV MC 1,912,122 875,193
Unidentified Funding 7,106,553
Total 1,912,122 875,193 163,944 7,106,553
Work Codes CD C D CM
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 163,944
DEV MC 2,787,315
Unidentified Funding 7,106,553
Total 10,057,812
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -274 -

Fiscal Year 2006 Budget




52-

Expenditure by Work Code

Construction
$690,107

Engineering & Capital Projects
Streets and Bridges
692.0 Montezuma Road (Fairmount Avenue to College Avenue) Median Improvements

Council District: 7 Community Plan: College Area

Description: This project provides for replacement of asphalt medians with landscaped,
irrigated, and stamped concrete medians on Montezuma Road from Fairmount Avenue
to College Avenue.

Justification: This project is a community beautification measure. The existing asphalt
cover is deteriorated. This project will substantially upgrade the appearance of the
median.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
College Area Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2002. Construction was
scheduled to begin in Fiscal Year 2002 and was scheduled to be completed in Fiscal
Year 2006.
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Design
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 50,000
CMPR 285,617 90,000
TRANS 402,636
Total 738,253 90,000
Work Codes CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 50,000
CMPR 375,617
TRANS 402,636
Total 828,253
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
_275 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges
52-737.0 MTS Station Improvement Project

Council District: 3

at 47th Street, Euclid Avenue and Encanto/62nd Street.

Operating Budget Effect: Maintenance costs for the proposed
determined as a result of the initial study.

Relationship to General and Community Plans: This project
the City's Progress Guide and General Plan.

Community Plan: Southeastern San Diego

Description: This project will make improvements to various trolley stations including
aesthetics and pedestrian access enhancements such as landscaping, irrigation,
sidewalks, and related work. The trolley stations identified as potential sites are located

Justification: This project will enhance and beautify trolley stations.

improvements will be

is in conformance with

Scheduling: Preliminary design began in Fiscal Year 2005. Scheduling of final design
and construction of the project will be determined once the preliminary design is

complete.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
PRIV DN 20,000 180,000 20,000
Total 20,000 180,000 20,000
Work Codes P CDP C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
PRIV DN 220,000
Total 220,000
Work Codes
Contact: Transportation Phone: (619) 533-3173
Engineering/Design
City of San Diego - 276 -
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Construction
$3,804,260

Expenditure by Work Code
Project Life Vs e 1
Design
$629,361
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Engineering & Capital Projects

Streets and Bridges

52-430.0 Napa Street Traffic Improvements

Council District: 6 Community Plan: Linda Vista

Description: This project will improve traffic flow at the Napa Street/Linda Vista Road
intersection. The project scope is now unidentified pending the completion of the
feasibility study. This project description is preliminary and the amounts shown below
only reflect the funding currently programmed. The total funding needs of the project
will be determined, once a final scope of work is established.

Justification: Napa Street is classified as a major street in the Linda Vista Community
Plan. Current traffic volumes in excess of 19,000 average daily trips are beyond the
desirable capacity of the existing facility. The proposed design would eliminate
congestion by improving the intersection level of service.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project will be consistent with
the Linda Vista Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not
established, only planning and other preliminary activities have been performed to date.
The project schedule for the design and construction will be established, once the scope
of work is approved and the remaining funding identified.

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 217,952 940,000
TRANS 437,788
Unidentified Funding 100,000 100,000 3,704,260
Total 655,740 940,000 100,000 100,000 3,704,260
Work Codes DLP DL D C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 1,157,952
TRANS 437,788
Unidentified Funding 3,904,260
Total 5,500,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
_277 - City of San Diego
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Engineering & Capital Projects
Streets and Bridges
52-436.0 National Avenue - State Route 15 to 43rd Street

Council District: 4, 8

assure efficient movement of traffic.

Community Plan: Southeastern San Diego

Description: The first phase of this project provides for improving drainage systems at
36th Street and National Avenue and at 37th Street. The second phase of this project
provides for widening National Avenue to a modified four-lane major street from State
Route 15 to 43rd Street, which utilizes a 60/80 street width. This project does not
include widening the bridge over South Chollas Creek.

Justification: National Avenue is classified as a major street in the Southeastern San
Diego Community Plan. Current traffic volumes in excess of 13,500 average daily trips
are beyond the desirable capacity of the existing facility, which is striped for two traffic
lanes. Improvement of this facility to accommodate four traffic lanes is required to

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Southeastern San Diego Community Plan and is in conformance with the City's

Progress Guide and General Plan.

Scheduling: Design of Phase I was completed in Fiscal Year 2001. Construction, to
address the drainage issues, began in Fiscal Year 2003 and was completed in Fiscal

Year 2004. Design and construction of the road improvement are rescheduled from

Fiscal Year 2005 to Fiscal Year 2008 due to unavailability of funds.

Expenditure by Work Code
Project Life |

Construction
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Design
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 1,271,765 160,000
TNBOND 30,000
TRANS 141,861 12,377 4,490,000
Unidentified Funding 508,000
Total 1,443,626 172,377 4,998,000
Work Codes CD C CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 1,431,765
TNBOND 30,000
TRANS 4,644,238
Unidentified Funding 508,000
Total 6,614,003
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -278 -
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Engineering & Capital Projects
Streets and Bridges
52-668.0 Navajo Road Median Enhancement

Council District: 7 Community Plan: Navajo

Description: Phase I of the project is complete and involved removing existing asphalt
cover from raised medians on Navajo Road from Park Ridge Boulevard to Jackson
Drive (approximately 1/4 mile) and replacing it with landscape, irrigation and colored
stamped concrete. Phases II and III propose to replace all Navajo Road asphalt-covered
medians with landscape, irrigation and colored stamped concrete from Jackson Drive to
Bisby Lake Avenue, as well as install a raised median with landscape, irrigation, and
colored stamped concrete from Golfcrest Drive to Cowles Mountain Boulevard.
Additional parkway improvements will include new sidewalk, landscape, and irrigation
along the north side of Navajo Road from Cowles Mountain Boulevard to Bisby Lake
Avenue.

Justification: The existing asphalt cover is deteriorated. This project will substantially
upgrade the appearance of the median.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Navajo Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Construction of Phase II and Phase III, as well as landscaping on the north
side of Navajo Road between Cowles Mountain Boulevard and Boulder Lake Avenue,
was completed in Fiscal Year 2004. Additional drainage improvements will be
completed in Fiscal Year 2006, using continuing appropriations.

Expenditure by Work Code
Project Life

Construction
$2,325,224

Design

$222,124

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 2,084,574 60,000
PRIV 102,105
TNBOND 100,000
TRANS 137,294 19,375
TRANSP 44,000
Total 2,467,973 79,375
Work Codes CD C
2279 - City of San Diego
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 2,144,574
PRIV 102,105
TNBOND 100,000
TRANS 156,669
TRANSP 44,000
Total 2,547,348
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Design

City of San Diego - 280 -
Fiscal Year 2006 Budget



Expenditure by Work Code

Engineering & Capital Projects
Streets and Bridges
52-362.0 Nobel Drive Extension and Interstate 805 Interchange

Council District: 1 Community Plan: University

Description: This project provides for construction of Nobel Drive as a six-lane
primary arterial from Shoreline Drive to Interstate 805, and as a four-lane major street
from Interstate 805 to Miramar Road. It includes construction of one-half of a diamond
interchange with ramps to and from the south at Nobel Drive and Interstate 805. The
new overcrossing will provide four through-lanes plus dual left-turn lanes, bike lanes,
and sidewalk on both sides. Two traffic signals will be constructed at both ramp
terminals with Nobel Drive. Auxiliary lanes will be constructed on Interstate 805 from
north of Governor Drive to Nobel Drive. The existing bridge over the AT&SF railroad
tracks will be widened to accommodate these two additional auxiliary lanes on
Interstate 805.

Justification: This project will improve traffic circulation in the University
Community. See Project Number 21 in the North University City Public Facilities
Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: The Nobel Drive extension was completed and opened for public use on
February 1, 2002. The project will be closed out upon completion of the requisite
five-year mitigation maintenance period.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 24,858,517 1,632,483
STATE NA 720,000
STATE ND 692,000
Total 26,270,517 1,632,483
Work Codes CDLP C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 26,491,000
STATE NA 720,000
STATE ND 692,000
Total 27,903,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
_081 - City of San Diego
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Engineering & Capital Projects

Streets and Bridges

53-038.1 North Harbor Drive Bridge over Navy Estuary

Expenditure by Work Code

Construction
$13,655,183

Council District: 2 Community Plan: Peninsula

Description: This project provides for the seismic retrofit of the North Harbor Drive
Bridge, which will consist of stabilizing the existing piers and joining the paired piers
together at the waterline to increase support during seismic events.

Justification: The North Harbor Drive Bridge over Navy Estuary has been identified as
a seismically deficient bridge by Caltrans.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Peninsula Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was completed in Fiscal Year 2005. Construction is scheduled for
Fiscal Year 2007 pending receipt of Highway Bridge Replacement and Repair (HBRR)
funding and the identification of matching funds.

Military Facilities

Project Life

Migway Crstrict

Design
$474,123

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
HBRR HN 271,723 10,830,864
STATE NH 60,649
TRANS 135,751
Unidentified Funding 2,724,319
Total 474,123 13,555,183
Work Codes D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
HBRR HN 11,108,587
STATE NH 60,649
TRANS 135,751
Unidentified Funding 2,724,319
Total 14,029,306
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego _08) -
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Expenditure by Work Code

Construction
$968,000

Engineering & Capital Projects
Streets and Bridges
52-616.0 North Torrey Pines Road - Genesee Avenue to Torrey Pines Science Park

Council District: 1 Community Plan: University

Description: This project provides for median curb and gutter, drainage and
landscaping improvements, from 600 feet north of Genesee Avenue to the northern
boundary of the Torrey Pines Science Park subdivision.

Justification: This project will improve safety and drainage on North Torrey Pines
Road. See Project Number D in the North University City Public Facilities Financing
Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Preliminary design was completed in Fiscal Year 2004. Design is
scheduled in Fiscal Year 2006, pending resolution of Maintenance Assessment District
with UCSD. Construction is scheduled in Fiscal Year 2006 using continuing
appropriations.

L. Sarrenta Hills
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Project Life
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Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 578 1,074,422
Total 578 1,074,422
Work Codes P CDP
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 1,075,000
Total 1,075,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2083 - City of San Diego
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Engineering & Capital Projects

Streets and Bridges

52-471.0 North Torrey Pines Road at Genesee Avenue Intersection

Expenditure by Work Code
Project Life

Design
$2,391,580

Council District: 1

Community Plan: University

Description: This project provides for the reconstruction of Genesee Avenue at Torrey
Pines Road and John Jay Hopkins Drive. The proposed changes include rebuilding the
intersection of Genesee Avenue/North Torrey Pines Road, widening Genesee Avenue

and North Torrey Pines Road north of Genesee Avenue to a six-lane primary arterial,
and widening North Torrey Pines Road south of Genesee Avenue to a six-lane major

street. The limits of the widening are easterly to John Jay Hopkins Drive, southerly to
Torrey Pines Scenic Drive and to 500 feet north of the North Torrey Pines

Road/Genesee Avenue intersection. This project also provides for Class II bicycle
lanes. See Project Number E in the North University City Public Facilities Financing

Plan.

Justification: This project will improve sight distance through the intersection and
provide additional left turn storage capacity on Genesee Avenue at John Jay Hopkins

Drive and University of California entrance.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the

University City Community Plan and the City's General Plan Guidelines.

Scheduling: Design was scheduled in Fiscal Year 1992. Land acquisition was

scheduled to begin in Fiscal Year 1992. Construction was scheduled to begin in Fiscal
Year 1993 and be completed in Fiscal Year 1994. This project was reinstated in Fiscal

Year 2004 to reflect budget and funding adjustments. It is anticipated that all work

associated with this project will be complete in Fiscal Year 2006.

Land
$2,800,000
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
ASSESS  GT 4,077,013
CMPR 100,000
FBA 03 2,500,000
OTHER BH 384,397
S/L TG 387,000
TRANS 2,146,096 29,269
TRANSP 50,000
Total 9,544,506 29,269 100,000
Work Codes CDL C C
City of San Diego -84 -
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
ASSESS  GT 4,077,013
CMPR 100,000
FBA 03 2,500,000
OTHER BH 384,397
S/IL TG 387,000
TRANS 2,175,365
TRANSP 50,000
Total 9,673,775
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2285 - City of San Diego
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Engineering & Capital Projects

Streets and Bridges

53-050.0 North Torrey Pines Road Bridge over Los Penasquitos Creek

Expenditure by Work Code
Project Life

Construction
$11,417,248

Council District: 1 Community Plan: Torrey Pines

Description: This project provides for demolishing and reconstructing this bridge, and
for transitionally widening both road approaches from approximately 770 feet south of
the bridge to 1,100 feet north of the bridge.

Justification: This project is needed to replace the structurally deficient and
functionally obsolete bridge.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Torrey Pines Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Environmental review was completed in Fiscal Year 2000. Design began
in Fiscal Year 2000 and was completed in Fiscal Year 2003. Construction began in
Fiscal Year 2004 will continue through Fiscal Year 2005. Environmental mitigation
and monitoring will begin in Fiscal Year 2006.

Design
$1,291,752

Mitigation
$100,000
Pre-Design
$40,000

Tomey Pines

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DIF 27 68,000
GASTAX 01 140,000
HBRR NS 10,000,000
TRANS 2,541,000 100,000
Total 12,749,000 100,000
Work Codes CDP M
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DIF 27 68,000
GASTAX 01 140,000
HBRR NS 10,000,000
TRANS 2,641,000
Total 12,849,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego - 286 -
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Construction
$389,258

Engineering & Capital Projects
Streets and Bridges
52-673.0 North Torrey Pines Road Slope Stabilization

Council District: 1 Community Plan: University

Description: This project provides for stabilizing the slope with a concrete retaining
wall, for restoring the roadway subgrade and placing a new pavement section. In
addition, this project provides for re-striping and landscaping as necessary to restore the
area.

Justification: The existing slope is eroding, and a portion of the northbound major bike
lane is closed. This project provides for reconstructing the slope, reducing the required
maintenance of the slope, and restoring the major bike lane.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was scheduled in Fiscal Year 2000. Construction was completed
in Fiscal Year 2005. Project will be closed out upon final grant reimbursement.

Carmel Valley

Carmel Valey

Project Life

Design
$82,329
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University |~ | i \\“

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
STATE NE 374,247
TRANS 34,653 62,687
Total 408,900 62,687
Work Codes CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
STATE NE 374,247
TRANS 97,340
Total 471,587
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

-287 - . City of San Diego
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Engineering & Capital Projects
Streets and Bridges
52-671.0 Ocean Front Walk Reconstruction - San Fernando Place to Ventura Place

Council District: 2 Community Plan: Mission Beach

Description: This project provides for the removal and replacement of the existing pile
cap, parapet wall, lights, and walkway along Ocean Front Walk between San Fernando
Place and Ventura Place to their original 1925 appearance in accordance with the
Secretary of the Interior Standard for the Treatment of Historic Properties.

Justification: These structures are significant to the history of San Diego. They were
constructed in 1925 to protect and complement John D. Spreckels Amusement Center,
now named Belmont Park. Extensive patching of spalled concrete and asphalt overlay
of the walkway have robbed these structures of their character. Patching is no longer an
option to restore and preserve these structures.

Operating Budget Effect: None.

| Relationship to General and Community Plans: This project is consistent with the
Mission Beach Precise Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design began in Fiscal Year 2001 and continued in Fiscal Year 2005
using continuing appropriations. Construction was scheduled to begin in Fiscal Year
2005 and is rescheduled to Fiscal Year 2007 pending identification of funding.

Expenditure by Work Code
Project Life

Construction
$1,934,737

Design

$405,263

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 200,000
TOTAX CI 367,705 22,295
Unidentified Funding 1,750,000
Total 367,705 22,295 200,000 1,750,000
Work Codes D D CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 200,000
TOTAX CI 390,000
Unidentified Funding 1,750,000
Total 2,340,000
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Design

City of San Diego - 288 -
Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges
52-681.0 Ocean View Hills Parkway Improvements

Council District: 8 Community Plan: Otay Mesa

Description: This project provides for reimbursing the developer for the City's share of
the design and construction of Ocean View Hills Parkway (Phases II and III) from
Dennery Road to Otay Mesa Road. The project includes approximately 5,200 lineal feet
of a four-lane major street and 4,900 lineal feet of a six-lane major street. See projects T
2.1, T2.2 and T 2.3 in the Otay Mesa Public Facilities Financing Plan.

Justification: The transportation element of the Otay Mesa Community Plan suggests
that an integrated transportation network will provide mobility, accessibility and safety
for the residences and businesses traveling to, from and through the community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Phases I and II were completed in previous years with reimbursements to
date. Phase III design is scheduled in Fiscal Year 2005, and construction is scheduled

in Fiscal Year 2006. This schedule is contingent upon the rate of development and fees
collected in the community.

Expenditure by Work Code p %,
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 13 696,183 539,709 1,281,988
FBA 14 1,792,562 330,790 1,144,676,
PDIF 06 2,728,770
PDIF 09 524,493
Total 5,742,008 870,499 2,426,664
Work Codes R R R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 13 2,517,880
FBA 14 3,268,028
PDIF 06 2,728,770
PDIF 09 524,493
Total 9,039,171
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2289 - City of San Diego
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Engineering & Capital Projects
Streets and Bridges
52-682.1 Otay Truck Route Widening Phase 111

Council District: 8

General Plan.

begin in Fiscal Year 2006.

Community Plan: Otay Mesa

Justification: The additional lane is needed for safety reasons.

Description: The Otay Truck Route Widening project, Phase III, will construct an
additional lane along the existing truck route from Drucker Lane to the Port of Entry in
order to allow for emergency vehicle access.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and

Scheduling: Design was completed in Fiscal Year 2005. Construction is scheduled to

Expenditure by Work Code ! \
Project Life Otay Mesa o
DeSign Otay 1&;] %
$4661878 I BIEMPRE ViV %
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Mexico
Construction
$1,363,122
Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 600,000
FBA 13 553,651 576,349
TRANS 100,000,
Unidentified Funding

Total 553,651 576,349 700,000

Work Codes CD C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 600,000
FBA 13 1,130,000
TRANS 100,000
Unidentified Funding
Total 1,830,000
Work Codes

Contact: Transportation Phone: (619) 533-3173
Engineering/Design
City of San Diego -290 -
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Council District: Citywide

Expenditure by Work Code

Engineering & Capital Projects

Streets and Bridges

58-007.0 Overhead/Other City Costs for Streets Projects
Community Plan: Citywide

Description: This annual allocation provides for the portion of the City overhead
charges that a grantee does not allow to be charged to grant-funded street and
right-of-way projects. This annual allocation also funds other costs incurred by City
forces on grant-funded projects and other design streets projects.

Justification: Annually, the City Auditor and Comptroller calculate the overhead rate
to be charged to each department.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 75,000 75,000 75,000 75,000 75,000
CMPR 200,000,
Total 275,000 75,000 75,000 75,000 75,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 75,000 75,000 75,000 75,000 75,000 75,000
CMPR 200,000
Total 75,000 75,000 75,000 75,000 75,000 275,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2291 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-640.0 Palm Avenue/Interstate 805 Interchange

Expenditure by Work Code

Construction
$12,446,727

Council District: 8

Description: This project provides for improving the Palm Avenue/Interstate 805
interchange. This includes widening the existing Palm Avenue Bridge, widening the
existing on and off ramps, and constructing two traffic signals at each end of the bridge
on Palm Avenue. The interchange improvements will be constructed in three stages
with four phases. The first stage is completed.

Community Plan: Otay Mesa, Otay Mesa/Nestor

Justification: This project is required to accommodate the additional traffic generated
as a result of development in the Otay Mesa Community. Improvements to this
interchange will also help to reduce traffic volumes on State Route 905.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa and Otay Mesa/Nestor Community Plans. This project is in conformance
with the City's Progress Guide and General Plan. See Projects T1.1, 1.2, 1.3 and 1.4 in
the Otay Mesa Public Facilities Financing Plan.

Scheduling: Phase I was completed by the developer in Fiscal Year 1997. Phase 11
design and construction are scheduled in Fiscal Year 2007. Phase III environmental
review is scheduled in Fiscal Year 2007. Phase IV design is scheduled for Fiscal Year
2008 with construction scheduled for Fiscal Year 2009. This schedule is contingent
upon the rate of development and fees collected in the community.

Project Life
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Design

$1,881,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 13 1,691 62,000 3,069,000 1,035,090 4,715,410
FBA 14 1,036 38,000 1,881,000 634,410 2,890,090
Total 2,727 100,000 4,950,000 1,669,500 7,605,500
Work Codes D D CD C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 13 8,883,191
FBA 14 5,444,536
Total 14,327,727
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2292 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Engineering & Capital Projects
Streets and Bridges
52-696.0 Pershing Drive/Redwood Street Intersection

Council District: 3 Community Plan: Greater North Park

Description: This project originally proposed to reconfigure the intersection of
Pershing Drive and Redwood Street to a "T" configuration. A roundabout was the
preferred Community and Council District improvement. An interim striping plan was
implemented. The total funding needs of the project are reflective of a permanent
roundabout improvement.

Justification: The re-configuration of this intersection will improve traffic control and
safety.

Operating Budget Effect: None.

Relationship to General and Community Plans: The project implements the East
Mesa Precise Plan and the Greater North Park Community Plan. It is in conformance
with the City's Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not
established, only planning and other preliminary activities have been performed to date.
The project schedule for the design and construction will be established once the scope
of work is approved and the remaining funding identified.
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557 ;-‘e ; HEL
e | L ITre)
=) W
Balboa Park ‘%h'
Batboa Park 1
L SNEet AR T
4 i
E ; excarr ] |
|
|
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
30,000
47,484
Unidentified Funding 1,022,516
77,484 1,022,516
D CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
30,000
47,484
Unidentified Funding 1,022,516
1,100,000
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2293 - City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-306.0 Pomerado Road and Scripps Poway Parkway Intersection Improvements

Council District: 5

Community Plan: Rancho Encantada

Description: This project provides for the addition of a second left-turn lane to

westbound Scripps Poway Parkway and a second left-turn lane northbound to

Pomerado Road. The two additional left-turn lanes will be added within the overall
existing intersection geometry.

Justification: The improvement would raise the intersection level of service (LOS) to
an acceptable LOS "D" by providing additional left-turn storage. This improvement
would offset the community's traffic impacts at this location.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Encantada Precise Plan and is in conformance with the City's Progress Guide

and General Plan.

Scheduling: Developer has provided funds to the City of Poway for this project.
Construction of the project will occur at a later date when the full impact of the traffic
created by the community has been realized.

Expenditure by Work Code

Construction
$235,000

Project Life
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 287,000
Total 287,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 287,000
Total 287,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2204 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-304.0 Pomerado Road Eastbound at Interstate 15 Northbound Off-Ramp

Council District: 5 Community Plan: Scripps Miramar Ranch

Description: This project provides for the addition of up to twelve feet of additional
paving width between the US Navy/Marine Reserve driveway and the United States
International University (USIU) secondary driveway. The second component of this
improvement would reconfigure the merge into two distinct merges. The two lanes of
eastbound traffic on Pomerado crossing the overpass over Interstate 15 (I-15) would
merge just after the off-ramp. This newly merged single lane would then merge with the
eastbound off-ramp traffic approximately 700 feet further east. A right-of-way currently
exists to construct the project.

Justification: The improvement would reduce the magnitude and frequency of
back-ups onto the I-15 main lanes. The proposed improvement would reduce queues
and traffic delays by removing the eastbound merging constraints. This improvement
would offset the community's traffic impact at this location and address impacts from

future area growth.
Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Encantada Precise Plan and Scripps Miramar Ranch Community Plan, and is in
conformance with the City's Progress Guide and General Plan.

Scheduling: These improvements are currently under construction by Caltrans, with
funds provided by the developer of Rancho Encantada.

Expenditure by Work Code preas o |
Project Life o . S

Scripps Miramar
Raneh

Construction
$235,000

Design

$52,000

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 287,000
Total 287,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 287,000
Total 287,000
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Design

2295 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges

52-700.0 Rancho Bernardo Street and Sidewalk Improvements

Council District: 5

retaining and sound walls.

improvements.

Guide and General Plan.

Expenditure by Work Code
Project Life

Construction
$338,300

Design

$20,500

Community Plan: Rancho Bernardo

Operating Budget Effect: None.

Description: This project provides for the improvements to streets and sidewalks
throughout the community as needed. Other improvements may include, but are not
limited to, installation of landscaping and irrigation systems and construction of

Justification: This project will provide funding for the needed street and sidewalk
Relationship to General and Community Plans: This project is consistent with the
Rancho Bernardo Community Plan and is in conformance with the City's Progress

Scheduling: Design and construction will begin when funding is identified.

Sim Marcos

N

e
4

W
J~  San Diego County

Black
Mountain Ranch

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
TRANS 211,753 81,247
Unidentified Funding 65,800
Total 211,753 81,247 65,800
Work Codes CD C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
TRANS 293,000
Unidentified Funding 65,800
Total 358,800
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -296 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$1,027,875

Engineering & Capital Projects
Streets and Bridges
52-308.0 Rancho Encantada Secondary Fire Access Road (Old Creek Road)
Council District: 7 Community Plan: Rancho Encantada

Description: This project provides for the design and construction of 6,000 lineal feet
of rural local roadway to serve as secondary access and fire service to the precise plan
area. The roadway extends from Rancho Encantada Parkway to northerly limits of the
precise plan area.

Justification: This roadway provides for a secondary access to the precise plan area,
primarily for fire and other emergency vehicles.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Encantada Precise Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2005. Construction is
scheduled to continue to Fiscal Year 2006.

Project Life

Design
$342,625

Rancho Encantada

Milieary Facilities

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 342,625 1,027,875
Total 342,625 1,027,875
Work Codes D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 1,370,500
Total 1,370,500
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2297 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-368.0 Regents Road - 100 Feet North of Lahitte Court to Governor Drive

Council District: 1

Expenditure by Work Code \
Project Life :

Construction
$991,460

Community Plan: University

Description: This project provides for widening Regents Road from 100 feet north of
Lahitte Court to Governor Drive. The project will widen the existing half-width street
to a four-lane major street with Class II bicycle lanes.

Justification: Widening Regents Road at this location will enhance traffic flow. See
Project Number 14 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2006 and will continue in
Fiscal Year 2007. Construction is scheduled to begin in Fiscal Year 2008.
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Design

$181,152
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Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 53,652
TRANS 127,500
Unidentified Funding 991,460
Total 53,652 127,500 991,460
Work Codes D D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 53,652
TRANS 127,500
Unidentified Funding 991,460
Total 1,172,612
Work Codes
Contact: Transportation Phone: 619/533-3173
Engineering/Design
City of San Diego - 298 -

Fiscal Year 2006 Budget




Expend

Construction
$3,325,308

Engineering & Capital Projects
Streets and Bridges
52-302.0 Regents Road - AT&SF Railroad Bridge to 100 Feet North of Lahitte

Council District: 1 Community Plan: University
Description: This project provides for constructing Regents Road from AT&SF

Railroad Bridge to 100 feet north of Lahitte Court as a four-lane major street with Class
II bicycle lanes.

Justification: Widening Regents Road at this location will enhance traffic flow. See
Project Number 12 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and land acquisition are scheduled in Fiscal Year 2007.
Construction is scheduled in Fiscal Year 2008.

iture by Work Code
Project Life

PROJECT SITE

Design

$279,692 \
gt \
Land e I e
$184,000 |
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 53,652
TRANS 410,040 112,386
Unidentified Funding 3,212,922
Total 53,652 410,040 3,325,308
Work Codes D DL C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 53,652
TRANS 522,426
Unidentified Funding 3,212,922
Total 3,789,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2299 - City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-680.0 Regents Road - Executive Drive to Genesee Avenue

Council District: 1 Community Plan: University

Description: This project provides for widening Regents Road to a modified four-lane
major street from Genesee Avenue to Executive Drive. Also included is the relocation
of the Genesee Avenue/Regents Road intersection to the east. The project will include
bike lanes. This project description is preliminary and the amounts shown below only
reflect the funding currently programmed. The total funding needs of the project will
be determined, once a final scope of work is established.

Justification: This project is needed to improve traffic flow, and it is included in the
Council-approved North University City Community Financing Plan and Facilities
Benefit Assessment Document. See Project Number 13 in the North University Public
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not
established, only planning and preliminary activities have been performed to date. The
project schedule for the design and construction will be established, once the scope of
work is approved and the remaining costs identified.

Expenditure by Work Code LA N\
Project Life A4 iy N i :
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 323,350 2,176,650
PRIV DN 736,220
Unidentified Funding 1,100,000
Total 323,350 2,176,650 736,220 1,100,000
Work Codes DLP CL C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 2,500,000
PRIV DN 736,220
Unidentified Funding 1,100,000
Total 4,336,220
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2300 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$23,387,309

Engineering & Capital Projects
Streets and Bridges
53-044.0 Regents Road Bridge

Council District: 1 Community Plan: University

Description: This project provides for a 925-foot long bridge spanning the AT&SF
Railroad and a portion of the flood plain. This project includes Class II bike lanes.
Community plan recommendations also specify that the bridge spanning Rose Canyon
include landscaping cascading down the sides to continue the vegetated character of the
site.

Justification: This project will complete Regents Road and provide continuous access
to northern communities. This project is included in the Council-approved North
University City Financing Plan and Facilities Benefit Assessment Plan as Project
Number NUC-18.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2006, contingent upon
Council approval as described in the Community Plan. Land acquisition is scheduled
for Fiscal Year 2007 and construction is scheduled to begin in Fiscal Year 2008.

Pl'Oj ect Life University \{( —
Design . ‘\ "w

$5,212,799

Land
$800,000 \

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 03 1,539,742 3,673,057 800,000 23,000,000 245,000
TRANS 142,309
Unidentified Funding
Total 1,539,742 3,673,057 800,000 23,142,309 245,000
Work Codes D D L C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 03 29,257,799
TRANS 142,309
Unidentified Funding
Total 29,400,108
Work Codes

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

-301 - . City of San Diego
Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

39-233.0 Reo Drive Streetscape

Expenditure by Work Code

Construction
$1,135,115

Council District: 4 Community Plan: Skyline/Paradise Hills

Description: This project provides for a vision and implementation strategy for
rehabilitating an older commercial strip development on Reo Drive between Albemarle
Street and Cumberland Street in the heart of Paradise Hills. Phase I added crosswalks,
pop-outs, and surface improvements on Reo Drive between Albemarle Street and
Cumberland Drive. Phase II will widen Reo Drive from 60 to 80 feet, including
diagonal parking, and surface improvements between Albemarle Street and Cumberland
Drive.

Justification: Revitalization of this strip will encourage commercial opportunities in
this underserved community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Skyline/Paradise Hills Community Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Phase I design and construction have been completed. Land acquisition is
dedicated to the City. Phase II design was scheduled to begin in Fiscal Year 2005.
Construction of Phase II is scheduled to begin in Fiscal Year 2006 using continuing
appropriations, and will be completed contingent upon identification of funding.

Project Life
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Design b8
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CDBG 17,108
CMPR 310,000
HUD108 ML 150,000
OLDCOM 55,375
STATE PD 279,740
TRANS 190,000
Unidentified Funding 190,000
Total 542,223 150,000 310,000 190,000
Work Codes CD C C C
City of San Diego 2302 -

Fiscal Year 2006 Budget




Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CDBG 17,108
CMPR 310,000
HUD108 ML 150,000
OLDCOM 55,375
STATE PD 279,740
TRANS 190,000
Unidentified Funding 190,000
Total 1,192,223
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2303 - City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-661.0 Rigel Street Bridge over Chollas Creek

Expenditure by Work Code

Construction
$1,515,167

Council District: 8 Community Plan: Barrio Logan

Description: This project provides for replacing the existing bridge on Rigel Street
over Chollas Creek.

Justification: The existing bridge is structurally deficient.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Barrio Logan Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Environmental review was scheduled in Fiscal Year 1999. Design was
scheduled to begin in Fiscal Year 1999 and was completed in Fiscal Year 2004.
Construction is scheduled to begin in Fiscal Year 2006.

Project Life ; V4

Design | e N
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 158,046
CMPR 80,262
HBRR RS 192,000 669,516 607,343
TRANS 421,600 100,400
Total 613,600 769,916 845,651
Work Codes D CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 158,046
CMPR 80,262
HBRR RS 1,468,859
TRANS 522,000
Total 2,229,167
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2304 -

Fiscal Year 2006 Budget




Expenditure by Work Code Deearf

Construction

$1,614,900

Engineering & Capital Projects
Streets and Bridges
52-209.0 Rosecrans Street Corridor Improvements
Community Plan: Midway/Pacific Highway Corridor,
Peninsula
Description: This project provides for improvements to the former State Route 209,
which includes all or parts of Camino del Rio West, Rosecrans Street, Canon Street,
Catalina Boulevard, and Cabrillo Memorial Drive. Improvements include widening
Camino del Rio West from an existing six-lane major street between Sports Arena
Boulevard and Interstate 5 to an eight-lane primary arterial. Other improvements
consist of upgrading the sidewalk facilities, including installation of pedestrian ramps
where none currently exist and traffic signal modifications.

Council District: 2

Justification: This project is funded with State cooperative agreement funding as part
of the relinquishment of State Route 209 to the City of San Diego.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Peninsula and Midway Community Plans and is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not
established, only planning and other preliminary activities have been performed to date.
The project schedule for the design and construction will be established once the scope
of work is approved and the remaining funding identified.

Project Life e &
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$230,700 4

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
STATE 87 87,286 604,814 1,614,900
Total 87,286 604,814 1,614,900
Work Codes P DP C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
STATE 87 2,307,000
Total 2,307,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2305 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-553.0 Saturn Boulevard - Palm Avenue to Coronado Avenue
Council District: 8

Community Plan: Otay Mesa/Nestor

Description: This project provides for widening the west side of Saturn Boulevard to a
four-lane collector street from Palm Avenue to Coronado Avenue. Improvements
include construction of concrete curb, gutter, sidewalk, drainage facilities, asphalt
concrete pavement, and landscaping as necessary.

Justification: This project is needed to widen the existing southbound traffic lanes to a
four-lane collector and to standardize the street width to accommodate the increase in

traffic volume.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Preliminary design was scheduled in Fiscal Year 1994 and Fiscal Year
1995. Design was completed in Fiscal Year 2002. Construction is scheduled to begin

upon identification of funding.

Expenditure by Work Code

Construction
$1,297,733

Project Life
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Design
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 141,778
DIF 16 55,000
TRANS 98,038 407
TRANSP 20,000
Unidentified Funding 1,115,955
Total 314,816 407 1,115,955
Work Codes CDP D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 141,778
DIF 16 55,000
TRANS 98,445
TRANSP 20,000
Unidentified Funding 1,115,955
Total 1,431,178
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -306 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-357.0 Scripps Ranch Boulevard - Carroll Canyon Road to Aviary Drive

Council District: 5 Community Plan: Scripps Miramar Ranch

Description: This project provides for constructing a fourteen-foot landscaped center
median with left-turn pockets and additional pavement in the unimproved median area
from Carroll Canyon Road to Aviary Drive. The street will be striped to include bike
lanes and parking on both sides.

Justification: Scripps Ranch Boulevard is classified as a four-lane major street. This
project will complete this section of roadway. See Project Number 34-1 in the Scripps
Miramar Ranch Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Scripps Miramar Ranch Community Plan and is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Preliminary design occurred in previous years. Design was scheduled to
begin in Fiscal Year 2004 and is rescheduled to begin in Fiscal Year 2005. Construction
was scheduled to begin in Fiscal Year 2005 and is rescheduled to Fiscal Year 2006,
using continuing appropriations.

Expenditure by Work Code T
Project Life —
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 06 39,439 1,060,561
Total 39,439 1,060,561
Work Codes P CDP
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 06 1,100,000
Total 1,100,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2307 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges
52-358.0 Scripps Ranch/Mira Mesa Boulevard Medians

Council District: 5

i

!

i

Public Facilities Financing Plan.

Operating Budget Effect: None.

> )
o
2 TR

Progress Guide and General Plan.

Community Plan: Scripps Miramar Ranch

1| Description: This project provides for median improvements, including landscaping,
o on Scripps Ranch Boulevard between Hibert Street and Mira Mesa Boulevard and on
Mira Mesa Boulevard from Interstate 15 to Scripps Ranch Boulevard.

Justification: This portion of Scripps Ranch Boulevard and Mira Mesa Boulevard is
classified as a four-lane major street. The median improvement will improve vehicle
access and operations. See Project Number 34 - 2A in the Scripps Miramar Ranch

Relationship to General and Community Plans: This project is consistent with the
Scripps Miramar Ranch Community Plan and is in conformance with the City's

Scheduling: Design began in Fiscal Year 2004 and continued into Fiscal Year 2006.
Construction is scheduled to begin in Fiscal Year 2006 and will continue in Fiscal Year
2007. This schedule is contingent upon the rate of development and fees collected in the

community.

Expenditure by Work Code

Project Life '

Design
$166,505

Construction
$623,495 |

| 'Mira Mesa |

Mira Mesa

o

Miramar Ranr_‘..h'North

e
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Pre-Design |
$41,318 |
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 06 189,744 641,574
Total 189,744 641,574
Work Codes DP CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 06 831,318
Total 831,318
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2308 -

Fiscal Year 2006 Budget




Council District: 4

Expenditure by Work Code

Construction
$914,055

Project Life

Engineering & Capital Projects

Streets and Bridges

52-724.0 Sidewalk for Gompers and Horton School Area

Operating Budget Effect: None.

Community Plan: Southeastern San Diego

Description: This project will construct crosswalks, curb ramps, and sidewalks on
Euclid Avenue, Market Street, Hilltop Drive and 47th Street within the Chollas View,
Emerald Hills and Valencia Park Neighborhoods near Horton Elementary and Gompers
Secondary Schools using Safe Routes to Schools grant funding. Public outreach efforts
will also be included.

Justification: Safer access is needed for student pedestrians and disabled persons.

Relationship to General and Community Plans: This project is in conformance with
the Southeastern San Diego community plan.

Scheduling: Design was scheduled for Fiscal Year 2004. Construction is scheduled in
Fiscal Year 2005.
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Design
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Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
LTF 04 49,800
STATE DF 448,200 416,055
TRANS 49,800
Total 547,800 416,055
Work Codes CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
LTF 04 49,800
STATE DF 864,255
TRANS 49,800
Total 963,855
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
-309 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-715.0 Sidewalks - Citywide

Expenditure by Work Code

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for the construction of sidewalks at
locations where none exist in order to provide safe routes for pedestrians and to provide
access routes for school children.

Justification: There are streets that are lacking sidewalks for various reasons. This
project provides permanent sidewalks along streets in areas where children are required
to walk to school, and contributes to the City's ongoing efforts to promote safety in the
public right-of-way.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Scheduled in Fiscal Year: Sidewalks are planned at the following locations in
Fiscal Year 2006:

Paradise Valey Road from Briarwood to Deep Dell

Brooklyn Avenue from Otay to 65th

Altadena Avenue from Orange to 125 feet west

Lomaland Drive from Moana to Tarento

Muir Avenue from West Point Loma to 130 feet east

Hollister Street from Ilex to 95 feet north

Altadena Avenue from Trojan to 100' south

Additional locations should funds be identified:
Cumberland Street from Calle Serena to Calle Tres Loma
Woodman Street from Benson to 290 feet north

Project Life
Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 160,384
TRANS 350,000 350,000 350,000
Unidentified Funding 200,000 200,000 550,000 550,000

Total 510,384 550,000 550,000 550,000 550,000

Work Codes

City of San Diego 2310 -
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 160,384
TRANS 350,000
Unidentified Funding 550,000 550,000 550,000 550,000 550,000 550,000

Total 550,000 550,000 550,000 550,000 550,000 550,000 510,384

Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
-311- City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-503.0 Sports Arena Boulevard - Rosecrans Street to Midway Drive

Expenditure by Work Code

Construction

$1,208,160

Council District: 2 Community Plan: Midway/Pacific Highway Corridor

Description: This project provides for modifying the intersection of Sports Arena
Boulevard, Rosecrans Street, and Camino del Rio West and widening Sports Arena
Boulevard to a six-lane major street between Midway Drive and Rosecrans Street by
modifying the median and restriping the street. This project description is preliminary
and the amounts shown below only reflect the funding currently programmed. The
total funding needs of the project will be determined, once a final scope of work is
established.

Justification: The eastbound traffic on Sports Arena Boulevard will be able to continue
eastbound through the intersection of Sports Arena Boulevard/Rosecrans Street/Camino
del Rio. Widening Sports Arena Boulevard will improve the traffic circulation. The
average number of daily trips forecast for this segment of Sports Arena Boulevard is
50,000.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Midway/Pacific Highway Corridor Community Plan and is in conformance with the
City's Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not
established, only planning and other preliminary activities have been performed to date.
The project schedule for the design and construction will be established, once the scope
of work is approved and the remaining funding identified.

. . < Mizsion Bay Park
Project Life P\ ofson poae
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$100,000
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$65,515

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CAPOUT 10,000
GASTAX 01 200,000
TRANS 168,110 531
Unidentified Funding 1,063,879
Total 378,110 531 1,063,879
Work Codes CDLP D C
City of San Diego 2312 -
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CAPOUT 10,000
GASTAX 01 200,000
TRANS 168,641
Unidentified Funding 1,063,879
Total 1,442,520
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2313 - City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-307.0 Spring Canyon Road between Scripps Ranch Boulevard and Pomerado Road

Council District: 5 Community Plan: Scripps Miramar Ranch

Description: This project provides for the installation of traffic signals at three
locations and the construction of raised medians at a number of intersections to reduce
cut-through traffic on local collector streets. The project includes interconnection of the
traffic signals in the segment.

Justification: The traffic signals would allow pedestrians to cross at controlled
intersections. The raised medians at the three intersections would provide additional
control of the traffic movements. The additional raised medians at specific intersections
would reduce cut-through traffic on local collector streets. Interconnecting the traffic
signals would be an effective means of controlling traffic speeds without sacrificing
roadway capacity.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Encantada Precise Plan and Scripps Miramar Ranch Community Plan, and is in
conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are rescheduled to begin in Fiscal Year 2006.
These improvements will be assured by the City Engineer concurrent with the
construction of the first residential units in Rancho Encantada. Construction of the
project will occur at a later date when the full impact of the traffic created by the
community has been realized.

Project Scheduled in Fiscal Year: The following intersections, subject to change
based on the results of a traffic study, are scheduled in Fiscal Year 2006:

Spring Canyon Road/Spruce Run Drive (signal and median)

Spring Canyon Road/Sunset Ridge Drive (median)

Spring Canyon Road/Semillon Boulevard (signal and median)

Expenditure by Work Code N

Project Life
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Design % == — f y ’
$100,000 — 5/ T 1 ScslopsMirynia Anch

Expenditures by Revenue Source

Construction
$605,000

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 705,000,
Total 705,000
Work Codes CD
City of San Diego 2314 -

Fiscal Year 2006 Budget



Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 705,000
Total 705,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2315 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Streets and Bridges
52-455.0 State Route 163 and Friars Road

Council District: 6 Community Plan: Mission Valley

Description: This project provides for construction of a new southbound State Route
163 to westbound Friars Road off-ramp, widening of the Friars Road overcrossing
structure to eight lanes extending to Frazee Road, construction of a third westbound
lane on Friars Road to Fashion Valley Road, and other modifications to the existing on
and off ramps and improvements to the existing State Route 163 southbound travel
lanes to improve the weaving problems. This project also includes an exclusive
right-turn lane on southbound Frazee Road to westbound Friars Road.

Justification: This project will alleviate the severe traffic delays along Friars Road due
to new development in Mission Valley and the backup that occurs on the existing
southbound off-ramp because of the weaving situation with the southbound on-ramp.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mission Valley Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Preliminary engineering was scheduled in Fiscal Year 1996. Design
began in Fiscal Year 2002 and will continue through Fiscal Year 2007 using continuing
appropriations. Land acquisition is scheduled to begin in Fiscal Year 2008.
Construction is also scheduled to begin in Fiscal Year 2008, pending identification of
funding.

A

Expenditure by Work Code
Project Life

Construction

$74,025,098

Design
$6,267,421

Land
$2,107,902
Pre-Design
$399,579

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DIF 11 399,579 103,409
PRIV DN 128,223 42,916
STP P2 1,324,180 915,629
TRANS 2,107,902
Unidentified Funding 3,753,064 74,025,098

Total 1,851,982 1,061,954 3,753,064 76,133,000

Work Codes DP D D CL

City of San Diego 2316 -

Fiscal Year 2006 Budget



Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DIF 11 502,988
PRIV DN 171,139
STP P2 2,239,809
TRANS 2,107,902
Unidentified Funding 77,778,162
Total 82,800,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2317 - City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-463.0 State Route 56 - Carmel Valley Road to Black Mountain Road

JWw o

Expenditure by Work Code 7 (o N
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Construction
$144,075,155

Council District: 1, 5 Community Plan: Los Penasquitos Canyon Preserve,
Sabre Springs, Rancho Penasquitos,
Torrey Hills, Pacific Highlands Ranch,
Torrey Highlands
Description: This project provides for the State Route 56 freeway between the Carmel
Valley and Rancho Penasquitos communities. A four-lane freeway will be constructed
with interchanges at Black Mountain Road, Camino Santa Fe and Camino Del Sur.
This project will provide the necessary right-of-way and prepare the grade for the
ultimate six-lane freeway. In addition, this project provides for the bikepath through the
State Route 56 corridor, and a future project is planned for a bikepath interchange at
Camino Del Sur. The preparation of project report and environmental document for the
remaining Interstate 5/State Route 56 connector ramps is budgeted under CIP 52-311.0,
Interstate 5/State Route 56 Freeway Connectors.

Justification: This project is needed to provide an east-west connection between
Interstate 5 and Interstate 15.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Los Penasquitos Canyon Preserve Park Plan and with the Sabre Springs, Rancho
Penasquitos, Torrey Highlands, Pacific Highlands Ranch, and Sorrento Hills
Community Plans. It is in conformance with the City's Progress Guide and General
Plan.

Scheduling: State Route 56 was open to traffic in Fiscal Year 2005 and will be closed
out in Fiscal Year 2007.
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Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 2,100,000
COUNS6 16,400,000
DEV 56 2,997,361
DEV A9 21,320,487
FBA 04 3,778,000
FBA 05 20,000
FBA 17 6,320,000
GASTAX 01 600,000
PABIKE
PRIV DN 10,200,000
S/L 56 4,221,077
SANDAG 56 37,100,000
STATE 56 1,200,000
STATE CT 59,754,000
STP 56 38,537,000
STP TC 10,813,000
TNBOND 2,400,000
TRANS 1,294,301
TRANSP 952,893
WATER-R 2,522,977

Total 222,531,096
Work Codes CDLMP
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 2,100,000
COUNS6 16,400,000
DEV 56 2,997,361
DEV A9 21,320,487
FBA 04 3,778,000
FBA 05 20,000
FBA 17 6,320,000
GASTAX 01 600,000
PABIKE
PRIV DN 10,200,000
S/IL 56 4,221,077
SANDAG 56 37,100,000
STATE 56 1,200,000
STATE CT 59,754,000
STP 56 38,537,000
STP TC 10,813,000
TNBOND 2,400,000
TRANS 1,294,301
TRANSP 952,893
WATER-R 2,522,977

Total 222,531,096
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design

2319 - City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-703.0 State Route 56 - Debt Service

Council District: 1, 5 Community Plan: Los Penasquitos Canyon Preserve,
Sabre Springs, Rancho Penasquitos,
Torrey Hills

Description: This project provides the debt service for TransNet Commercial Paper

funding issued in Fiscal Year 2001 for CIP 52-463.0, State Route 56 - Carmel Valley to

Black Mountain Road.

Justification: From Fiscal Year 2003 through Fiscal Year 2005, various Facilities
Benefit Assessments within the State Route 56 Corridor will reimburse the TransNet
Commercial Paper funding utilized in Fiscal Year 2001 for CIP 52-463.0, including
interest.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Los Penasquitos Canyon Preserve Park Plan, Sabre Springs, Rancho Penasquitos, and
Sorrento Hills Community Plans. It is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Debt payments from various Facilities Benefit Assessment funds are
scheduled between Fiscal Years 2003 and 2006.

Expenditure by Work Code 32:,;':;':,.;?”‘} W 4 -
Project Life -
Debt Payment
$2,517,690 Torrey Highlands
NCFUA Subarea 3 Fancho Fanasguitos
D.el Ma.(. Mesa
<
Carmel Valley M:\“:. l::!sfx
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 09 230,000 800,000
FBA 10 569,652
FBA 11 486,365
FBA 17 431,673
Total 661,673 1,286,365 569,652,
Work Codes Y Y Y

Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 09 1,030,000
FBA 10 569,652
FBA 11 486,365
FBA 17 431,673

Total 2,517,690

Work Codes

Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -320 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-697.0 State Route 905

Council District: 8 Community Plan: Otay Mesa

Description: This project provides the debt service for TransNet funding used for the
City's contribution to the State Route 905 project.

Justification: From Fiscal Year 2003 through Fiscal Year 2007, the two Facilities
Benefit Assessments within the State Route 905 Corridor and the Otay Mesa
community planning area will reimburse the TransNet funding utilized in prior fiscal
years.

Operating Budget Effect: The operating budget effect is estimated to be minimal.
Relationship to General and Community Plans: This project is consistent with the

Otay Mesa Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: In each fiscal year between Fiscal Year 2003 and Fiscal Year 2007,
interest and/or interest plus principal payments are required from the two Otay Mesa
Facilities Benefit Assessment funds.

Expenditure by Work Code i ‘ — :
Project Life ~3 ‘\/"_'
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 13 38,440 115,320 2,480,000
FBA 14 23,560 70,680 1,520,000
Total 62,000 186,000 4,000,000
Work Codes Y Y Y
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 13 2,633,760
FBA 14 1,614,240
Total 4,248,000
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Design

City of San Diego

-321 - .
Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-396.0 State Route 905 - Right-of-Way Acquisition/Protection
Council District: 8

Description: This project provides for a portion of the right-of-way acquisition for
State Route 905 from Interstate 805 to the border and for the proposed State Route

Community Plan: Otay Mesa

125/State Route 905 interchange within the City of San Diego in those cases involving

financial hardship and for the purpose of right-of-way protection. This project also
provides for the City's share of funding for a Joint Environmental Impact Report with
Chula Vista, the County, San Diego Association of Governments (SANDAG) and

Caltrans.

Justification: This project provides for right-of-way acquisition only in those cases
involving hardship or protection. It does not provide all required rights-of-way.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the

Otay Mesa Community Plan and is in conformance with the City's Progress Guide and

General Plan.

Scheduling: Right-of-way acquisition is scheduled annually as needed. The schedule is

contingent upon the rate of development and fees collected in the community and
availability of State and federal funding and is pending a future vote of the California
Transportation Commission.

Expenditure by Work Code

Project Life
Land
$59,466,082
ok . g FROJECT BITE
Design
$668,000
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMAQ SR 1,668,000
CMPR 3,104,000,
FDGRNT DF 53,948,545
GASTAX 01 133,537
PDIF 06 800,000
PRIV DN 125,000
TRANS 355,000
Total 3,081,537 53,948,545 3,104,000
Work Codes DL L L
City of San Diego 2322

Fiscal Year 2006 Budget




Revenue Source/Tag FY2011 FY2012 FY2013 FY2015 FY2016 Total
CMAQ SR 1,668,000
CMPR 3,104,000
FDGRNT DF 53,948,545
GASTAX 01 133,537
PDIF 06 800,000
PRIV DN 125,000
TRANS 355,000
Total 60,134,082
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2323 - City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-301.0 Stonebridge Parkway

Council District: 7

and General Plan.

11.

Expenditure by Work Code
Project Life

Construction
$9,195,000

Design
$2,000,000

Community Plan: Rancho Encantada

Description: This project provides for the design and construction of Stonebridge
(formerly called Rancho Encantada) Parkway as a two-lane collector for approximately
12,950 lineal feet from the easterly limits of Montecito to the access point.

Justification: This project provides the primary access to the precise plan area.
Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Encantada Precise Plan and is in conformance with the City's Progress Guide

Scheduling: Design and construction were scheduled to begin in Fiscal Year 2004 and
were rescheduled to begin in Fiscal Year 2008. All work to be funded and completed
by developer and the Poway Unified School District Community Facilities District No.

Scripps
Miramar Ranch
Seripps Fancn

o
¥ hedws
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 8,755,000 2,440,000
Total 8,755,000 2,440,000
Work Codes CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 11,195,000
Total 11,195,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2324 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$100,000

Engineering & Capital Projects
Streets and Bridges
52-309.0 Stonemill Drive at Pomerado Road - Traffic Signal

Council District: 7 Community Plan: Rancho Encantada

Description: This project provides for the installation of a traffic signal at the
intersection of Stonemill Drive and Pomerado Road.

Justification: Access for Stonemill Drive must be provided while maintaining efficient
traffic operations on Pomerado Road. The traffic signals would allow pedestrians to
cross at a controlled intersection. This improvement would improve traffic conditions
that concern the community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Encantada Precise Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Developer has provided funds to the City of Poway for this project.
Construction of the project will occur at a later date when the full impact of the traffic
created by the community has been realized.

Project Life
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Design

$25,000 2 ( Military Facilitios
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 125,000
Total 125,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 125,000
Total 125,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
-325- City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-588.0 Streamview Drive Improvement - 54th Street to College Avenue

Expenditure by Work Code

Construction

$1,083,000

Council District: 7 Community Plan: Mid-City

Description: This project provides for street improvements to reduce excessive speeds,
increase safety and reduce visual impacts with landscaping. The project limits are from
54th Street to College Avenue.

Justification: A study is required to determine solutions to several problems on
Streamview Drive. Design solutions and construction, predicated on the study, will
address these problems.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the
Mid-City Communities Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Preliminary engineering was scheduled in Fiscal Year 1996 and
rescheduled for Fiscal Year 2006. Design is scheduled to begin in Fiscal Year 2007.
Construction is scheduled in Fiscal Year 2008. This schedule is contingent upon the
availability of TransNet funding in future years.
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Project Life
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Design
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CDBG 137,000
TRANS 90,000 1,083,000
Total 137,000 90,000 1,083,000
Work Codes P DP C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CDBG 137,000
TRANS 1,173,000
Total 1,310,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2326 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$1,173,666

Engineering & Capital Projects
Streets and Bridges
52-698.0 Sunset Cliffs Boulevard Improvements

Council District: 2 Community Plan: Ocean Beach, Peninsula

Description: This project provides for the widening of the existing two-lane facility to
a four-lane major road. The project will provide right turn lanes at the intersection of
Sunset Cliffs Boulevard with West Point Loma Drive and Nimitz Boulevard. It also
provides for a Class III bike lane and landscaped medians. The traffic signal at the
intersection of Sunset Cliffs Boulevard with Nimitz Boulevard and West Point Loma
Drive will be modified to incorporate a right turn.

Justification: This project will improve access into and out of the Ocean Beach
Community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Ocean Beach Streetscape Enhancement project and is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 1996 and was completed in Fiscal
Year 2000. Design began in Fiscal Year 2001 and was completed in Fiscal Year 2002.
Construction began in Fiscal Year 2003 and was completed in Fiscal Year 2004.
Landscape and irrigation work will be awarded as a separate contract in Fiscal Year
2005 and is scheduled to be completed in Fiscal Year 2006, using continuing
appropriations.

Project Life
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Pre-Design
$10,000
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
DIF 14 30,000
TN-INF 150,000
TOTAX CI 89,850
TRANS 1,042,346 13,470
Total 1,312,196 13,470
Work Codes CDP C
-327 - City of San Diego
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR

DIF 14 30,000
TN-INF 150,000
TOTAX CI 89,850
TRANS 1,055,816

Total 1,325,666
Work Codes

Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -328 -

Fiscal Year 2006 Budget




Expend

Construction
$472,000

Engineering & Capital Projects
Streets and Bridges
52-406.0 Thorn Street Median Improvements

Council District: 3 Community Plan: Greater North Park

Description: This project provides for construction of a landscaped median along
Thorn Street between 33rd Street and Felton Street in Greater North Park.

Justification: This project provides for installation of a raised, paved median with
landscaping where none currently exists.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project implements the Greater
North Park Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2005. Construction is
scheduled to begin in Fiscal Year 2006.

| Greater Narth Park
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iture by Work Code
Project Life
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$35,200

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CDBG 1,200
CMPR 120,000
DIF 13
OCITY IN 24,000
TN-INF 100,000
TRANS
Unidentified Funding 71,000
Total 1,200 124,000 120,000 71,000
Work Codes D CD C C

Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CDBG 1,200
CMPR 120,000
DIF 13
OCITY IN 24,000
TN-INF 100,000
TRANS
Unidentified Funding 71,000

Total 316,200

Work Codes
Contact: Transportation Phone: 619/533-3173
Engineering/Design
-329- City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Streets and Bridges

52-310.0 Tierrasanta Median Improvements

Expenditure by Work Code

Construction
$934,000

Council District: 7 Community Plan: Tierrasanta

Description: This project provides for installation of raised center medians, where
missing, and related improvements on Antigua Boulevard from Santo Road to Via
Valarta. Portions of the work will be deferred due to unavailability of funding.

Justification: This project will provide for the missing median segments and enhance
the appearance of the median area. See Project Number 47-21 in the Tierrasanta Public
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Tierrasanta Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was scheduled in Fiscal Year 2003 and is scheduled to be
completed in Fiscal Year 2005. Construction is rescheduled to begin in Fiscal Year
2006 using continuing appropriations, and to be completed in Fiscal Year 2007. This
schedule is contingent upon identification of funding.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
FBA 07 135,000 795,000
TN-INF 70,000
Unidentified Funding 184,000
Total 135,000 865,000 184,000
Work Codes D CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
FBA 07 930,000
TN-INF 70,000
Unidentified Funding 184,000
Total 1,184,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego 2330 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Streets and Bridges
52-674.0 Torrey Pines Road - Slope Reconstruction

Council District: 1 Community Plan: La Jolla

Description: This project provides for reconstructing a 350-foot section of earthen
slope along the south side of Torrey Pines Road between Lookout Drive and Roseland

Drive.

Justification: The existing slope is eroding. This project will eliminate the possibility
of soil slough landing in the travel lane of a primary arterial street.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
La Jolla Community Plan and is in conformance with the City's Progress Guide and

General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2000 and was completed in
Fiscal Year 2004. Construction was scheduled to begin in Fiscal Year 2005 and is

rescheduled for Fiscal Year 2007, pending identification of funding.

Expenditure by Work Code {
Project Life |' La Jolta
Construction .! =
$899,975 I|
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Design /’,
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
TRANS 216,245 109,975
Unidentified Funding 790,000
Total 216,245 109,975 790,000
Work Codes D C C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
TRANS 326,220
Unidentified Funding 790,000
Total 1,116,220
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
- 331 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Streets and Bridges

52-752.0 TransNet Early Action Program

Council District: Citywide

MExico

Expenditure by Work Code
Project Life

Construction

$8,000,000

Design
$2,000,000

Community Plan: Citywide

Operating Budget Effect: Estimated to be minimal

Scheduling: Projects will be identified at a later time.

Description: This project provides for commercial paper funding for the TransNet
Early Action Program. Projects will be identified at a later time based on Council
authorization.

Justification: Projects will facilitate the use of TransNet 2 funding.

Relationship to General and Community Plans: This project is in conformance with
the City's Project Guide and General Plan.

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 10,000,000
Total 10,000,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 10,000,000
Total 10,000,000
Work Codes
Contact: Transportation Engineering Phone: (619)533-3173
City of San Diego 2332 -

Fiscal Year 2006 Budget




Expenditure by Work Code VWA

Construction
$55,643,003

Engineering & Capital Projects
Streets and Bridges
52-643.0 West Mission Bay Drive Bridge over San Diego River
Community Plan: Midway/Pacific Highway Corridor,
Mission Bay Park, Peninsula
Description: This project provides for replacing the existing four-lane bridge with an
eight-lane bridge, of which two are dedicated bus lanes.

Council District: 2

Justification: An eight-lane facility is needed to accommodate both the existing and
the projected future traffic volumes. It was determined that a bridge replacement was
more cost effective than widening the existing bridge.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Park Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Preliminary engineering was scheduled to begin in Fiscal Year 1998,
however the scope changed from bridge widening to bridge replacement. Feasibility
and environmental studies began in Fiscal Year 2001. Environmental clearance
requirements are scheduled to continue through Fiscal Year 2007. Design is scheduled
to begin in Fiscal Year 2006 and is scheduled to continue through Fiscal Year 2008.
Construction is scheduled to begin in Fiscal Year 2009. This schedule is contingent
upon availability of funding.

Mission Bay Park
Mission Beact

Project Life ; \‘7‘%

Design
$11,513,997

Midway
Micway Diatric

Ocean Beach Penninsula
_ PoirTore HERMEs P
Pre-Design S

$25,000

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 264,122
HBRR MS 400,000 2,460,000 7,140,000
TRANS 59,878 1,214,997
Unidentified Funding 55,643,003
Total 724,000 2,460,000 7,140,000 1,214,997 55,643,003
Work Codes DP D D D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 264,122
HBRR MS 10,000,000
TRANS 1,274,875
Unidentified Funding 55,643,003
Total 67,182,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2333 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Traffic Control

62-210.0 Ash Street at 2nd Avenue, 3rd Avenue, 7th Avenue, and 9th Avenue

Expenditure by Work Code

Construction
$100,000

Council District: 2 Community Plan: Centre City

Description: This project provides for modifying existing traffic signals on Ash Street
at Second Avenue, Third Avenue, Seventh Avenue, and Ninth Avenue.

Justification: These intersections meet the requirements of Council Policy 200-06,
Criteria for Installation of Traffic Signals.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Centre City Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design began in Fiscal Year 2003. Construction was scheduled for Fiscal
Year 2004, but due to State budget constraints, has been postponed until funding is
identified.

Project Life

" Uptawn | | /
Pirk Weot =

Greater Golden Hill

Golden Hill

Design

$20,000

Eherman
Helghls

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
STP FA 20,000
Unidentified Funding 100,000
Total 20,000 100,000
Work Codes D C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
STP FA 20,000
Unidentified Funding 100,000
Total 120,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
City of San Diego 2334 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$606,971

Engineering & Capital Projects
Traffic Control
63-043.0 Genesee Avenue - Traffic Signal Interconnect

Council District: 6 Community Plan: Clairemont Mesa

Description: This project provides for interconnecting eleven traffic signals along
Genesee Avenue from Chateau Drive to Osler Street. The signals will be connected to
the City's master traffic control system.

Justification: This project will accommodate the need to centrally control
heavily-traveled arterials and provide constant surveillance for efficient traffic signal
operation and maintenance. The benefits include reduced stops, delays, fuel
consumption and emissions.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Clairemont Mesa Community Plan and Regional Transportation Improvement Plan, and
is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project is complete.

Project Life

Design

$108,029

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMAQ GA 651,971
CMPR 55,000
STATE GA 8,029
Total 660,000 55,000
Work Codes CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMAQ GA 651,971
CMPR 55,000
STATE GA 8,029
Total 715,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2335 City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Traffic Control
68-006.0 Guard Rails

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for installing new and replacing old guard
rails along streets where needed.

Justification: The City maintains an ongoing program to promote safety within the
public right-of-way. Analysis of accident patterns at a particular location will
occasionally show that some minor improvements in the area would help to reduce the
number and/or severity of accidents. This annual allocation provides the flexibility
necessary for timely initiation of such improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Scheduled in Fiscal Year: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 942,575
TRANS 250,000 250,000 250,000
Unidentified Funding 300,000 300,000
Total 1,192,575 250,000 250,000 300,000 300,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 942,575
TRANS 250,000
Unidentified Funding 300,000
Total 300,000 1,192,575
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Operations

City of San Diego 2336 -
Fiscal Year 2006 Budget



Construction
$176,000

Expenditure by Work Code
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Engineering & Capital Projects
Traffic Control
62-326.0 Intersection Hazard Elimination

Council District: 3 Community Plan: Uptown

Description: This project provides for the elimination of hazards at five intersections
Citywide under the Hazard Elimination Safety (HES) Grant Program. HES funding has
been received for the installation of a traffic signal and street lighting system at the
intersection of Normal Street and University Avenue.

Justification: This project will improve motorist and pedestrian safety at the affected
intersections.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the Uptown
Community Plan. It is in conformance with the City's Progress Guide and General
Plan.

Scheduling: Design began in Fiscal Year 2004 and will continue in Fiscal Year 2005.
Construction began in Fiscal Year 2005 and is scheduled to be completed in Fiscal Year
2006.

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 50,000
STATE DF 126,000
TRANS 50,000
Total 226,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 50,000
STATE DF 126,000
TRANS 50,000
Total 226,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
-337- City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Traffic Control

63-033.0 Mission Valley Advanced Traffic Management and Traveler Information Systems

Expenditure by Work Code

Construction

$639,914

Council District: 6 Community Plan: Mission Valley

Description: This project is one of the first Intelligent Transportation Systems (ITS)
projects. This project provides for traffic improvements in the Mission Valley area
around QUALCOMM Stadium. The project will upgrade the existing City of San Diego
Traffic Management Center (TMC) facility to manage and operate the ITS corridor in
the Mission Valley Area. The project will integrate the City of San Diego TMC with the
Stadium Event Management Center and Caltrans District 11 TMC. The project includes
the design and implementation of a common operation platform to integrate the City's
existing traffic operation systems, design and installation of a fiber optic
communication link between the City's TMC and Caltrans TMC, the installation of a
Highway Advisory Radio system, and the establishment of a data exchange network
between Caltrans and the City of San Diego's TMC. This project was approved by the
City Council in 1995 and is reimbursable by federal grants (Congestion Mitigation Air
Quality [CMAQ] and Federal Highway Administration [FHWA] - Showcase grants).

Justification: The project is necessary to provide improvements for traffic control and
air quality.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mission Valley Community Plan and is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is complete. Construction began in Fiscal Year 2002 and is
scheduled to be completed in Fiscal Year 2006.
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Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMAQ 95 240,000
CMAQ MV 40,000
CMAQ SM 566,914
CMPR
FDGRNT MV 485,000
STATE MI 67,500
STATE MV 63,086
TRANS 75,000
Total 1,537,500
Work Codes CD
City of San Diego 2338 -

Fiscal Year 2006 Budget




Revenue Source/Tag FY2011 FY2012 FY2013 FY2015 FY2016 Total
CMAQ 95 240,000
CMAQ MV 40,000
CMAQ SM 566,914
CMPR
FDGRNT MV 485,000
STATE MI 67,500
STATE MV 63,086
TRANS 75,000

Total 1,537,500

Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
2339 City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects
Traffic Control
68-020.0 Pacific Highlands Ranch Traffic Signals
Council District: 1 Community Plan: Pacific Highlands Ranch

Description: This project provides for traffic signal installation within the community.
As many as sixteen different traffic signals may be required.

Justification: These signals will be installed as a part of the traffic control system for
the Pacific Highlands Ranch community. They are needed to accomodate the increase
in traffic generated by this community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Pacific Highlands Ranch Subarea Plan, and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Traffic signal installation will be scheduled as the community develops.

Project Scheduled in Fiscal Year: Potential Locations:
Del Mar Heights Road at Old Carmel Valley Road

Del Mar Heights Road at Carmel Valley Road

Camino Santa Fe, south of SR-56

Camino Santa Fe, north of SR-56

Carmel Valley Road, five locations

Village Loop Drive, three locations

Del Mar Heights Road at private high school entrance
El Camino Real at Derby Downs (developer/completed)
Carmel Valley Road at Village Loop Drive

Expenditure by Work Code
Project Life
= e Torrey ..'!
[ Highlands |
TR \ > A )
\ -
Construction
$20,000
Design
$120,000
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV DF 140,000
FBA 11 480,000 440,000 1,480,000
Total 140,000 480,000 440,000 1,480,000
Work Codes CD R R R
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV DF 140,000
FBA 11 2,400,000
Total 2,540,000
Work Codes
Contact: Transportation Phone: (619) 533-3173

Engineering/Operations

City of San Diego -340 -
Fiscal Year 2006 Budget



Expenditure by Work Code ssion B part—g] e

Construction
$536,700

Engineering & Capital Projects

Traffic Control
62-285.0 Point Loma/Ocean Beach Traffic Signal Interconnect System
Council District: 2 Community Plan: Midway/Pacific Highway Corridor,

Ocean Beach, Peninsula
Description: This project provides for traffic signal interconnect and central
communications to 35 traffic signals in Point Loma and Ocean Beach areas. Fiber optic
cable will be installed on Rosecrans Street (1,900 feet) and on Sports Arena Boulevard
(5,008 feet). Twisted pair interconnect will be installed on Nimitz Boulevard (8,200
feet), Catalina Boulevard (6,600 feet), West Point Loma Boulevard (5,000 feet),
Chatsworth Boulevard (2,800 feet), Sunset Cliffs Boulevard (2,500 feet) and Voltaire
Street (700 feet). This system will connect to the fiber optic communication network
on Pacific Highway.

Justification: This project will accommodate the need to centrally control
heavily-traveled arterials and provide constant surveillance for efficient traffic signal
operation and maintenance. The benefits include reduced stops, delays, fuel
consumption and emissions.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Point Loma, Ocean Beach, and Peninsula Community Plans and is in conformance with
the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2003. Construction began in Fiscal Year
2004 and is scheduled to be completed in Fiscal Year 2006, using continuing
appropriations.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMAQ OB 54,945 575,055
Total 54,945 575,055
Work Codes D CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMAQ OB 630,000
Total 630,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
-341- City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Traffic Control

62-327.0 Rancho Bernardo Traffic Signal Interconnect

Expenditure by Work Code

Construction
$638,900

Council District: 5 Community Plan: Rancho Bernardo

Description: This project provides for traffic signal interconnect and central
communications to 37 traffic signals in the Rancho Bernardo community. The project
consists of installation of twisted pair interconnect on Pomerado Road (13,200 feet),
Rancho Bernardo Road (10,800 feet), Bernardo Center Drive (6,900 feet), West
Bernardo Drive (6,000 feet), Paseo Lucido (4,500 feet), Via del Campo (4,500 feet),
Bernardo Heights Parkway (2,700 feet), and Camino del Norte (2,500 feet). Central
communications will be achieved by wireless communication or by connecting to a
proposed addition to the fiber optic network.

Justification: This project will accommodate the need to centrally control
heavily-traveled arterials and provide constant surveillance for efficient traffic signal
operation and maintenance. The benefits include reduced stops, delays, fuel
consumption and emissions.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Rancho Bernardo Community Plan and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2004.

Construction began in Fiscal Year 2004, and is scheduled to be completed in Fiscal
Year 2006 using continuing appropriations.

Project Life
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$111,100

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009
CMAQ RB 750,000
Total 750,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
CMAQ RB 750,000
Total 750,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
City of San Diego -342 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$579,000

Engineering & Capital Projects
Traffic Control
62-263.0 Safe Routes To School Program - Euclid Elementary School

Council District: 3 Community Plan: Mid-City

Description: This project provides for the installation of various improvements in the
vicinity of Euclid Elementary School in the Corridor neighborhood. The improvements
consist of curb extensions and enhanced crosswalks at various intersections, bike lane
striping at select locations, curb ramps at various locations, and a traffic signal at the
Euclid Avenue/Polk Street intersection.

Justification: This project is the result of applications submitted to the State (Caltrans)
for projects providing bicycle, pedestrian and traffic calming improvements, using
federal funding provided for the Safe Routes to School (SRS) two-year demonstration
program.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the
Mid-City Communities Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was completed in Fiscal Year 2003. Construction began in Fiscal
Year 2004 and is scheduled to be complete in Fiscal Year 2006.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR
STATE DF 436,500
TRANS 228,500
Total 665,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
STATE DF 436,500
TRANS 228,500
Total 665,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
2343 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects
Traffic Control

62-264.0 Safe Routes To School Program - John Jay Adams Elementary School
Community Plan: Mid-City

Council District: 3

General Plan.

Operating Budget Effect: None.

Description: This project provides for the installation of various improvements in the
vicinity of John Jay Adams Elementary School in the Normal Heights neighborhood.
The improvements consist of curb extensions and enhanced crosswalks at various
intersections, and bike lane striping at select locations.

Justification: This project is the result of applications submitted to the State
Department of Transportation for projects providing bicycle, pedestrian and traffic
calming improvements, using federal funding provided for the Safe Routes to School
(SRS) two-year demonstration program.

Relationship to General and Community Plans: This project implements the
Mid-City Communities Plan and is in conformance with the City's Progress Guide and

Scheduling: Design was scheduled to be completed in Fiscal Year 2005. Construction
is scheduled to begin and be completed in Fiscal Year 2006.

Expenditure by Work Code
Project Life
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 48,500
STATE DF 91,563 344,937
Total 91,563 393,437
Work Codes D CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 48,500
STATE DF 436,500
Total 485,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
City of San Diego -344 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction

$363,000

Engineering & Capital Projects
Traffic Control
62-265.0 Safe Routes To School Program - Rosa Parks Elementary School

Council District: 3 Community Plan: Mid-City

Description: This project provides for pedestrian safety in the vicinity of Rosa Parks
Elementary School. This project involves installing school crossing signs, enhancing
crosswalks, reconstructing deteriorated sidewalks, and providing outreach and
educational materials to parents of school children attending Rosa Parks Elementary
School.

Justification: This project is the result of applications submitted to the State (Caltrans)
for projects providing bicycle, pedestrian and traffic calming improvements, using
federal funding provided for the Safe Routes to School (SRS) program.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the
Mid-City Communities Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2005 and is scheduled to be
completed in Fiscal Year 2006. Construction is scheduled for Fiscal Year 2007, using
continuing appropriations.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
ST DF 430,200
TRANS 64,800
Total 495,000
Work Codes CD
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
ST DF 430,200
TRANS 64,800
Total 495,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Design
-345 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Traffic Control

68-017.0 School Traffic Safety Improvements

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation will provide traffic control devices at school site
locations in the City, such as flashing beacons, street lights, pedestrian ramps and traffic
signals. The Engineering and Capital Improvements Department will maintain a list of
candidate locations in order of priority, which will be used to select locations for
funding every year. This allocation can also be used to match State or federal grants for
the purpose of installing traffic control devices at school locations.

Justification: The Public Safety & Neighborhood Services Committee of the City
Council requested that the City Manager institute such a program in order to proactively
respond to school traffic safety problems in the City.

Relationship to General and Community Plans: This project is in conformance with
the City's Progress Guide and General Plan.

Scheduling: Projects will be identified each year based on the priorities reported to the
Engineering and Capital Projects Department.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 55,400
TRANS 100,000, 100,000 100,000
Total 155,400 100,000 100,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 55,400
TRANS 100,000
Total 155,400
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
City of San Diego 2346 -

Fiscal Year 2006 Budget




Engineering & Capital Projects
Traffic Control
52-293.0 Street Lights - Citywide

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for installing City-owned safety street
lights where needed.

Justification: Additional street lights will increase the level of lighting for motorists,
bicyclists and pedestrians on public streets. Transit users are especially reliant on
adequate street lighting. Street lights are required at all intersections. Mid-block street
light spacing has been reduced in recent years from 800 feet to 150 feet within
one-quarter mile of transit stops and to 300 feet in other areas. Previous funding has
not kept pace with requests for additional street lights. Locations on all streets in
census tracts in which the crime rate is 1.5 times greater than the Citywide average for
two or more consecutive years receive priority funding.

Operating Budget Effect: None.

Relationship to General and Community Plans: This annual allocation is consistent
with the appropriate community plans and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
5
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 248,890
TRANS 300,000 300,000 300,000
Unidentified Funding 700,000 700,000 1,000,000 1,000,000
Total 548,890 1,000,000 1,000,000 1,000,000 1,000,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 248,890
TRANS 300,000
Unidentified Funding 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000
Total 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 548,890
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
2347 - City of San Diego

Fiscal Year 2006 Budget




Engineering & Capital Projects

Traffic Control

61-001.0 Traffic Control/Calming Measures

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for installing traffic control measures at
locations to be identified on an as-needed basis where sudden changes in the character
of traffic, such as increased volumes and new route patterns, make it necessary to
provide positive traffic control measures on an accelerated time schedule and respond
to a variety of traffic concerns in residential neighborhoods, ranging from speeding
motorists and shortcutting traffic to pedestrian safety and education. Solutions used
include the construction of flashing beacons and geometric design features such as road
humps and traffic islands.

Justification: This annual allocation is needed to mitigate many of the traffic problems
that exist today on residential streets such as speeding, shortcutting traffic, and
pedestrian safety, and to react to sudden changes in traffic characteristics.

Operating Budget Effect: None.

Relationship to General and Community Plans: This annual allocation is consistent
with the appropriate community plans and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 34,793
TRANS 300,000 400,000 400,000
Unidentified Funding 150,000 50,000 500,000 500,000
Total 334,793 550,000 450,000 500,000 500,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 34,793
TRANS 300,000
Unidentified Funding 500,000 500,000 500,000 500,000 500,000 500,000
Total 500,000 500,000 500,000 500,000 500,000 500,000 334,793
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
City of San Diego 2348 -
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Engineering & Capital Projects
Traffic Control
63-001.0 Traffic Count Stations
Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for permanent traffic count stations.
Justification: The City maintains an ongoing traffic volume count program of all
classified streets within the City. Permanent count stations are located in high volume

on streets that have relative high speeds, where there is a question of safety of crew
personnel.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 60,000
TRANS 60,000 60,000
Unidentified Funding 60,000 60,000
Total 60,000 60,000 60,000 60,000 60,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR
TRANS
Unidentified Funding 60,000 60,000 60,000 60,000 60,000 60,000
Total 60,000 60,000 60,000 60,000 60,000 60,000 60,000
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
2349 - City of San Diego
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Engineering & Capital Projects

Traffic Control

68-010.0 Traffic Signals - Citywide

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for installing traffic signals at
high-priority locations and the City's share of the costs of traffic signals undertaken in
cooperation with others.

Justification: The City maintains an inventory of candidate intersections which are
periodically surveyed for significant changes in operating conditions. This annual
allocation provides for installing traffic signals when and where needed to provide for
the orderly movement of traffic, increase the traffic handling capacity of the
intersection, reduce the frequency of certain types of accidents, provide for continuous
movement of traffic, and to permit vehicles and pedestrians from a minor street to enter
or cross continuous traffic on the major street. Cost-sharing opportunities arise at
intersections of a City street with a state highway, a county road, or a street that is the
responsibility of another city. The criteria for installing traffic signals are governed by
Council Policy 200-6.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This annual allocation is consistent
with the appropriate community plans and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis, and as funding is identified.

Project Scheduled in Fiscal Year: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 75,060
TRANS 170,000 170,000 170,000
Unidentified Funding 1,230,000 1,230,000 1,400,000 1,400,000
Total 245,060 1,400,000 1,400,000 1,400,000 1,400,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 75,060
TRANS 170,000
Unidentified Funding 1,400,000 1,400,000 1,400,000 1,400,000 1,400,000 1,400,000
Total 1,400,000 1,400,000 1,400,000 1,400,000 1,400,000 1,400,000 245,060
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
City of San Diego 2350 -

Fiscal Year 2006 Budget




Expenditure by Work Code

Construction
$884,698

Engineering & Capital Projects
Traffic Control
62-292.0 Traffic Signals - Development Impact Fee (DIF) Funded

Council District: Citywide = Community Plan: Citywide
Description: This project provides for installing traffic signals identified in the
Development Impact Fees (DIF) needs lists for various urbanized communities.

Justification: The purpose of this project is to provide for construction of required
traffic signals.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Projects are scheduled as funding is identified. No traffic signal and street
lighting systems are planned for Fiscal Year 2006.

Project Life

Design

$110,592

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DIF 05 94,015 1,018
DIF 12 119,902
DIF 18 28,967
DIF 27 125,000
DIF DF 527,000
PDIF 04 13,343
PDIF DF 57,949
TRANS 96
TRANSP 28,000
Total 994,272 1,018
Work Codes CD C
-351- City of San Diego
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DIF 05 95,033
DIF 12 119,902
DIF 18 28,967
DIF 27 125,000
DIF DF 527,000
PDIF 04 13,343
PDIF DF 57,949
TRANS 96
TRANSP 28,000
Total 995,290
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
City of San Diego 2352 -

Fiscal Year 2006 Budget




MExico

Engineering & Capital Projects
Traffic Control
62-002.0 Traffic Signals - Minor Improvements

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for minor improvements to existing traffic
signals as necessary to improve traffic flow and safety.

Justification: It is often necessary to undertake minor improvements to existing traffic
signals. Such improvements are generally needed to accommodate changing traffic
patterns. This annual allocation provides the flexibility necessary for timely initiation of
such improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
appropriate community plans and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 28,196
Total 28,196
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 28,196
Total 28,196
Work Codes
Contact: Transportation Phone: 619-533-3173
Engineering/Operations
2353 - City of San Diego

Fiscal Year 2006 Budget



Engineering & Capital Projects

Traffic Control

68-011.0 Traffic Signals - Modifications/Modernization

Expend

Council District: Citywide = Community Plan: Citywide

Description: This annual allocation provides for upgrading existing traffic signals as
necessary to improve traffic flow and promote safety. Improvements may include
conversion from post-mounted to mast-arm-mounted indicators, addition of pedestrian
signals, and additional phases to accommodate separate turning moves.

Justification: The City maintains an ongoing program to promote safety within the
public right-of-way. Analysis of accident patterns at a particular location often shows
that some minor improvement would help to reduce the number and/or severity of
accidents. Increasing traffic volumes and changing traffic patterns typically reduce the
effectiveness and efficiency of traffic signal controls at certain intersections.

Operating Budget Effect: None.

Relationship to General and Community Plans: This annual allocation is consistent
with the appropriate community plans and is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Scheduled in Fiscal Year: Projects are scheduled on a priority basis.

iture by Work Code
Project Life

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
CMPR 797,000
TRANS 600,000 750,000 750,000
Unidentified Funding 550,000 400,000 1,150,000 1,150,000
Total 1,397,000 1,300,000 1,150,000 1,150,000 1,150,000
Work Codes
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
CMPR 797,000
TRANS 600,000
Unidentified Funding 1,150,000 1,150,000 1,150,000 1,150,000 1,150,000 1,150,000
Total 1,150,000 1,150,000 1,150,000 1,150,000 1,150,000 1,150,000 1,397,000
Work Codes

Contact: Transportation
Engineering/Operation

S

City of San Diego
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Engineering & Capital Projects

Traffic Control

62-290.0 Traffic Signals - Modifications/Modernization - Development Impact Fee Funded
Council District: Citywide = Community Plan: Citywide

Description: This project provides for upgrading existing traffic signals as necessary to
improve traffic flow and promote safety. Improvements may include the addition of
mast-arm-mounted signal heads, the addition of pedestrian signals, and the modification
of medians to accommodate separate turning moves.

Justification: Increasing traffic volumes and changing traffic patterns typically reduce
the effectiveness and efficiency of traffic signal controls at certain intersections. This
allocation funds modification to traffic signals in various urbanized communities.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled based on expected Development Impact Fee
revenues.

Expenditure by Work Code
Project Life

Construction
$206,609

Design

$46,028

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DIF 02 28
DIF 03 15,261 27,348
DIF 05 21,000
DIF 12 10,000
DIF 13 12,000 40,000
DIF 14 54,000
DIF 15 7,087 22,913
DIF 24 13,000
DIF 28 30,000

Total 97,376 115,261 40,000

Work Codes CD CD CD
2355 - City of San Diego
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Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DIF 02 28
DIF 03 42,609
DIF 05 21,000
DIF 12 10,000
DIF 13 52,000
DIF 14 54,000
DIF 15 30,000
DIF 24 13,000
DIF 28 30,000
Total 252,637
Work Codes
Contact: Transportation Phone: 619-533-3173

Engineering/Operations

City of San Diego 2356 -
Fiscal Year 2006 Budget



Expenditure by Work Code f‘\:-%_ffjw

Construction
$754,511

Engineering & Capital Projects
Traffic Control
68-013.0 Traffic Signals - Otay Mesa

Council District: 8 Community Plan: Otay Mesa

Description: This project provides for installing seven traffic signals at various
locations within the Otay Mesa community.

Justification: These signals will be installed as a part of the traffic control system for
the Otay Mesa community. They are needed to accommodate the increase in traffic
generated by this community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: This project includes completed traffic signals at Otay Mesa Road and
Corporate Center Drive, Otay Mesa Road and Caliente Boulevard, Otay Mesa Road and
Heritage Road, Otay Mesa Road and Cactus Road, Otay Mesa Road and Britannia
Road, and Otay Mesa Road and La Media Road. The traffic signal at Otay Mesa Road
and Piper Ranch Road will be constructed in Fiscal Year 2012.

Project Life

Chisda Vista

PROECT SITE

Design
$194,262

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010
DEV OM 471,000 210,000
PDIF 06 141,773
Total 612,773 210,000
Work Codes CD C
Revenue Source/Tag FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 Total
DEV OM 126,000 807,000
PDIF 06 141,773
Total 126,000 948,773
Work Codes CD

Contact: Transportation

Phone: 619-533-3173

Engineering/Operations

2357 - . City of San Diego
Fiscal Year 2006 Budget





